

Queue Management - NYSEG - 11/15/2024

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.  
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.  
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.  
 The list includes all non-residential projects 50kW and above

Q - In queue  
 I - Interconnected  
 C - Cancelled  
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
Q	Elmra	14TH ST	5200618	1			24902	Delaware River Solar, LLC	3425	09/23/2024	10/01/2024	10/18/2024						February 2024 SIR deadlines	CDG
C	Brewster	ADAMS CORNERS	4406444	*			44826	<del>Evex Point Energy</del>	4096	<del>06/21/2019</del>	<del>06/13/2019</del>	<del>06/27/2019</del>	<del>08/14/2019</del>	<del>08/16/2019</del>	<del>12/06/2019</del>			<del>Project Cancelled</del>	NM
I	Brewster	ADAMS CORNERS	4406444	*			43094	<del>Con Edison-Clean-Energy-Businesses</del>	110	<del>03/06/2018</del>	<del>04/03/2018</del>	<del>04/16/2018</del>						<del>Interconnected</del>	NM
I	Brewster	ADAMS CORNERS	4406444	*			43056	<del>Con Edison-Clean-Energy-Businesses</del>	420.6	<del>03/06/2018</del>	<del>04/03/2018</del>	<del>04/17/2018</del>						<del>Interconnected</del>	NM
C	Binghamton	<b>AFON</b>	8102003	*			46588	<del>Delaware-River-Solar-LLC</del>	3744	<del>02/12/2020</del>	<del>02/14/2020</del>	<del>02/20/2020</del>	<del>02/26/2020</del>	<del>02/27/2020</del>	<del>06/14/2020</del>	<del>09/26/2020</del>		<del>Project Cancelled</del>	CDG
C	Binghamton	<b>AFON</b>	8102003	*			46662	<del>US Solar</del>	4000	<del>01/17/2022</del>	<del>01/21/2022</del>	<del>02/04/2022</del>	<del>03/18/2022</del>	<del>03/22/2022</del>	<del>06/14/2022</del>			<del>Project Cancelled</del>	CDG
C	Binghamton	<b>AFON</b>	8102004	*			20232	<del>ClearPath Energy LLC</del>	5000	<del>00/14/2022</del>	<del>00/23/2022</del>	<del>10/10/2022</del>						<del>Project Cancelled</del>	CDG
C	Binghamton	<b>AFON</b>	8102004	*			20500	<del>Neos Renewables U.S. Inc.</del>	2000	<del>10/27/2022</del>	<del>11/11/2022</del>	<del>12/01/2022</del>						<del>Project Cancelled</del>	CDG
C	Binghamton	<b>AFON</b>	8102004	*			23267	<del>PureSity Development Inc.</del>	4080	<del>02/27/2024</del>	<del>03/26/2024</del>	<del>04/16/2024</del>						<del>Project Cancelled</del>	CDG
FF	Binghamton	<b>AFON</b>	8102004	*			46073	<del>Gateway Holdings LLC</del>	6000	<del>02/10/2020</del>	<del>02/10/2020</del>	<del>02/20/2020</del>	<del>03/18/2021</del>	<del>03/18/2021</del>	<del>06/24/2021</del>	<del>09/20/2021</del>	<del>06/06/2022</del>	<del>Full upgrade payment received</del>	CDG
FF	Binghamton	<b>AFON</b>	8102003	*			48714	<del>Yellow 21 LLC</del>	1876	<del>01/01/2022</del>	<del>02/08/2022</del>	<del>02/22/2022</del>	<del>03/08/2022</del>	<del>03/10/2022</del>	<del>06/26/2022</del>	<del>10/03/2022</del>	<del>03/20/2023</del>	<del>Full upgrade payment received</del>	CDG
I	Binghamton	<b>AFON</b>	8102001	*			42336	<del>Kendall Sustainable Infrastructure LLC</del>	2350	<del>04/26/2018</del>	<del>05/10/2018</del>	<del>05/18/2018</del>	<del>06/20/2018</del>	<del>04/12/2018</del>	<del>11/28/2018</del>	<del>04/05/2019</del>	<del>10/11/2019</del>	<del>Interconnected</del>	CDG
Q	Binghamton	<b>AFON</b>	8102903	1			18729	<del>Dimension NY 1 LLC</del>	4375	<del>12/22/2021</del>	<del>01/21/2022</del>	<del>02/08/2022</del>	<del>05/22/2024</del>	<del>06/19/2024</del>	<del>11/08/2024</del>	<del>06/27/2023</del>		<del>February 2024 SIR deadlines</del>	CDG
Q	Binghamton	<b>AFON</b>	8102901	2			23933	<del>Dimension NY 1 LLC</del>	4950	<del>05/02/2024</del>	<del>05/29/2024</del>	<del>06/18/2024</del>	<del>07/01/2024</del>	<del>07/02/2024</del>				<del>February 2024 SIR deadlines</del>	CDG
C	Lancaster	ALDEN	3101602	*			288		525									<del>Project Cancelled</del>	NA
C	Lancaster	ALDEN	3101603	*			40270	<del>Cypress Creek Renewables</del>	2000	<del>06/03/2016</del>	<del>06/13/2016</del>	<del>06/21/2016</del>						<del>Project Cancelled</del>	NM
C	Lancaster	ALDEN	3101603	*			43094	<del>Delaware-River-Solar-LLC</del>	4096	<del>03/06/2018</del>	<del>04/03/2018</del>	<del>04/16/2018</del>						<del>Project Cancelled</del>	CDG
C	Lancaster	ALDEN	3101603	*			12866	<del>National Energy Development</del>	2000	<del>06/20/2021</del>	<del>07/07/2021</del>	<del>07/20/2021</del>	<del>01/18/2022</del>	<del>01/19/2022</del>	<del>03/29/2022</del>			<del>Project Cancelled</del>	CDG
Q	Lancaster	ALDEN	3101603	1			25076	<del>Solar Liberty Energy Systems Inc.</del>	3500	<del>10/17/2024</del>	<del>10/23/2024</del>	<del>11/11/2024</del>						<del>February 2024 SIR deadlines</del>	CDG
Q	Brewster	AMAWALK	1105251	1			23250	Sunrise Power Solutions	3000	01/08/2024	01/19/2024	02/06/2024	02/23/2024	02/29/2024	05/31/2024	10/08/2024		February 2024 SIR deadlines	RC
C	Brewster	AMENIA	4406362	*			10444	<del>Omni Navitas Holdings LLC</del>	2000	<del>06/20/2016</del>	<del>00/21/2016</del>	<del>00/27/2016</del>						<del>Project Cancelled</del>	RNM
C	Oncenta	ANDES	2306436	*			22406	<del>Nexamp</del>	4500	<del>02/20/2024</del>	<del>03/21/2024</del>	<del>04/00/2024</del>	<del>06/02/2024</del>	<del>06/06/2024</del>	<del>07/31/2024</del>			<del>Project Cancelled</del>	CDG
C	Binghamton	<b>APALACHIN</b>	8101901	*			13008	<del>Delaware-River-Solar-LLC</del>	2700	<del>03/06/2018</del>	<del>03/09/2018</del>	<del>03/23/2018</del>	<del>04/13/2018</del>	<del>04/16/2018</del>				<del>Project Cancelled</del>	CDG
C	Binghamton	<b>APALACHIN</b>	8101902	*			16460	<del>Commercial-Solar-Guy</del>	280	<del>07/21/2020</del>	<del>08/21/2020</del>	<del>10/06/2020</del>						<del>Project Cancelled</del>	RNM
C	Binghamton	<b>APALACHIN</b>	8101902	*			13240	<del>Commercial-Solar-Guy</del>	1224	<del>01/18/2020</del>	<del>02/24/2020</del>	<del>02/24/2020</del>						<del>Project Cancelled</del>	CDG
C	Binghamton	<b>APALACHIN</b>	8101902	*			16902	<del>Commercial-Solar-Guy</del>	4050	<del>03/02/2022</del>	<del>03/03/2022</del>	<del>03/16/2022</del>	<del>04/05/2022</del>	<del>04/07/2022</del>	<del>06/23/2022</del>			<del>Project Cancelled</del>	CDG
C	Binghamton	<b>APALACHIN</b>	8101902	*			10126	<del>Commercial-Solar-Guy</del>	4050	<del>03/08/2022</del>	<del>03/09/2022</del>	<del>04/12/2022</del>	<del>05/09/2022</del>	<del>05/12/2022</del>	<del>07/20/2022</del>			<del>Project Cancelled</del>	CDG
FF	Binghamton	<b>APALACHIN</b>	8101902	*			47012	<del>Scale-Mergrid-Solutions-Operating-LLC</del>	4050	<del>07/07/2021</del>	<del>07/12/2021</del>	<del>08/02/2021</del>	<del>12/08/2021</del>	<del>12/09/2021</del>	<del>02/24/2022</del>	<del>06/02/2022</del>	<del>12/06/2022</del>	<del>Full upgrade payment received</del>	CDG
FF	Binghamton	<b>APALACHIN</b>	8101902	*			46878	<del>Scale-Mergrid-Solutions-Operating-LLC</del>	4500	<del>02/01/2022</del>	<del>02/03/2022</del>	<del>02/22/2022</del>	<del>04/06/2022</del>	<del>04/07/2022</del>	<del>06/23/2022</del>	<del>10/31/2022</del>	<del>10/31/2022</del>	<del>Full upgrade payment received</del>	CDG
C	Hornell	ARKPORT	6300320	*			22160	<del>Delaware-River-Solar-LLC</del>	2800	<del>07/28/2023</del>	<del>08/14/2023</del>	<del>08/31/2023</del>	<del>10/18/2023</del>	<del>10/18/2023</del>				<del>Project Cancelled</del>	CDG
FF	Oncenta	ARKVILLE	2306330	*			10080	<del>Ameresco</del>	876	<del>03/23/2022</del>	<del>06/06/2022</del>	<del>06/10/2022</del>	<del>06/20/2022</del>	<del>07/06/2022</del>	<del>10/03/2022</del>	<del>02/16/2023</del>	<del>08/14/2023</del>	<del>Full upgrade payment received</del>	RNM
Q	Oncenta	ARKVILLE	2306330	1			23041	<del>Abundant Solar (New York) Inc.</del>	900	<del>11/21/2023</del>	<del>12/21/2023</del>	<del>12/14/2023</del>	<del>12/20/2023</del>	<del>12/22/2023</del>	<del>03/14/2024</del>	<del>07/19/2024</del>		<del>February 2024 SIR deadlines</del>	CDG
C	Hornell	<b>ATLANTA</b>	6300468	*			22054	<del>Loon Hill Ag-Grid</del>	1000	<del>10/03/2023</del>		<del>10/18/2023</del>	<del>12/27/2023</del>	<del>01/02/2024</del>	<del>06/17/2024</del>			<del>Project Cancelled</del>	CDG
C	Hornell	<b>ATLANTA</b>	6300468	*			44616	<del>Nextera Solar</del>	4000	<del>04/08/2019</del>	<del>06/27/2019</del>	<del>07/03/2019</del>	<del>07/14/2019</del>	<del>07/22/2019</del>	<del>09/20/2019</del>			<del>Project Cancelled</del>	CDG
C	Hornell	<b>ATLANTA</b>	6300468	*			17040	<del>Ag-Grid Energy LLC</del>	1200	<del>11/16/2020</del>	<del>12/23/2020</del>	<del>01/07/2021</del>						<del>Project Cancelled</del>	CDG
FF	Hornell	<b>ATLANTA</b>	6300468	*			46263	<del>Emersion NY 1 LLC</del>	5000	<del>06/18/2020</del>	<del>06/21/2020</del>	<del>06/28/2020</del>	<del>06/18/2020</del>	<del>06/19/2020</del>	<del>01/06/2021</del>	<del>11/04/2022</del>		<del>Full upgrade payment received</del>	CDG
I	Hornell	<b>ATLANTA</b>	6300468	*			17676	<del>Ag-Grid Energy LLC</del>	286	<del>04/23/2021</del>	<del>06/06/2021</del>	<del>06/18/2021</del>	<del>01/18/2022</del>	<del>01/19/2022</del>	<del>03/20/2022</del>	<del>06/20/2022</del>	<del>09/20/2022</del>	<del>Interconnected</del>	CDG
C	Auburn	AURORA	4400702	*			7021	<del>EnvTeo Biogas</del>	440	<del>01/06/2016</del>	<del>01/06/2016</del>	<del>06/08/2016</del>						<del>Project Cancelled</del>	NM
C	Auburn	AURORA	4400702	*			11002		950	<del>10/20/2016</del>	<del>10/24/2016</del>	<del>10/26/2016</del>						<del>Project Cancelled</del>	CDG
C	Auburn	AURORA	4400702	*			14686	<del>Tatum Engineering</del>	192	<del>03/16/2017</del>	<del>03/20/2017</del>	<del>03/28/2017</del>						<del>Project Cancelled</del>	CDG
C	Auburn	AURORA	4400702	*			14129	<del>Delaware-River-Solar-LLC</del>	4096	<del>11/07/2018</del>	<del>11/16/2018</del>	<del>11/27/2018</del>						<del>Project Cancelled</del>	CDG
C	Auburn	AURORA	4400702	*			14312	<del>Renewes Solar</del>	600	<del>12/27/2018</del>	<del>01/04/2019</del>	<del>01/11/2019</del>	<del>01/24/2019</del>	<del>01/25/2019</del>	<del>06/24/2019</del>			<del>Project Cancelled</del>	RNM
C	Auburn	AURORA	4400702	*			17426	<del>Satum Power Corporation</del>	5000	<del>03/16/2021</del>	<del>06/07/2021</del>	<del>06/20/2021</del>	<del>06/04/2021</del>	<del>06/07/2021</del>	<del>08/26/2021</del>			<del>Project Cancelled</del>	CDG
C	Auburn	AURORA	4400702	*			17678	<del>Satum Power Corporation</del>	1.66	<del>06/10/2021</del>	<del>06/13/2021</del>	<del>06/27/2021</del>	<del>06/04/2021</del>	<del>06/07/2021</del>	<del>06/26/2021</del>			<del>Project Cancelled</del>	CDG
C	Auburn	AURORA	4400702	*			44074	<del>Ag-Grid Energy LLC</del>	4000	<del>02/21/2020</del>	<del>06/02/2020</del>	<del>06/18/2020</del>						<del>Project Cancelled</del>	CDG
C	Auburn	AURORA	4400702	*			24362	<del>Delaware-River-Solar-LLC</del>	5000	<del>07/08/2024</del>	<del>07/24/2024</del>	<del>08/12/2024</del>						<del>Project Cancelled</del>	CDG
I	Auburn	AURORA	4400702	*			1440		600									<del>Interconnected</del>	NM
I	Auburn	AURORA	4400702	*			6526		2000	<del>06/06/2016</del>	<del>06/06/2016</del>	<del>12/01/2016</del>				<del>09/09/2016</del>	<del>09/09/2016</del>	<del>Interconnected</del>	RNM
I	Auburn	AURORA	4400702	*			6526		2000	<del>06/06/2016</del>	<del>06/06/2016</del>	<del>12/01/2016</del>				<del>09/09/2016</del>	<del>09/09/2016</del>	<del>Interconnected</del>	RNM
C	Oncenta	AXTELL RD	2307011	*			6626	<del>Aresco Solar</del>	1000	<del>11/02/2016</del>	<del>11/02/2016</del>	<del>02/16/2016</del>						<del>Project Cancelled</del>	NM
C	Oncenta	AXTELL RD	2307011	*			7261	<del>Cypress-Creek-Renewables</del>	2000	<del>01/28/2018</del>	<del>01/28/2018</del>	<del>06/28/2018</del>			<del>03/17/2017</del>	<del>10/26/2017</del>		<del>Project Cancelled</del>	CDG
C	Oncenta	AXTELL RD	2307011	*			7670	<del>Solar-City-Corp-DBA-Texas</del>	1002	<del>02/07/2016</del>	<del>03/16/2016</del>	<del>03/06/2017</del>			<del>06/03/2017</del>	<del>06/03/2017</del>		<del>Project Cancelled</del>	CDG
C	Oncenta	AXTELL RD	2307011	*	</														

C	Oneonta	BANBRIDGE	2300732	*	20578	Outatime	4050	00/12/2023	00/18/2023	10/04/2023								Project-Canceled	CDG	
C	Oneonta	BANBRIDGE	2300732	*	20578	Outatime	4050	00/12/2023	00/18/2023	10/04/2023								Project-Canceled	CDG	
FF	Oneonta	BANBRIDGE	2300732	*	18825	Scale Microgrid Solutions Operating LLC	4000	12/09/2021	12/13/2021	12/28/2021	02/26/2024	02/28/2024	05/23/2024	10/27/2023	05/05/2023			Full-upgrade-payment-received	CDG	
FF	Oneonta	BANBRIDGE	2300732	*	18825	Scale Microgrid Solutions Operating LLC	4000	01/18/2022	02/02/2022	02/02/2022	02/26/2024	02/28/2024	05/22/2024	10/27/2023	05/05/2023			Full-upgrade-payment-received	CDG	
FF	Oneonta	BANBRIDGE	2300732	*	18826	Scale Microgrid Solutions Operating LLC	4000	01/18/2022	02/03/2022	02/03/2022	02/26/2024	02/28/2024	05/22/2024	10/27/2023	05/05/2023			Full-upgrade-payment-received	CDG	
FF	Oneonta	BANBRIDGE	2300732	*	18827	Scale Microgrid Solutions Operating LLC	4000	01/18/2022	02/03/2022	02/03/2022	02/26/2024	02/28/2024	05/22/2024	10/27/2023	05/05/2023			Full-upgrade-payment-received	CDG	
C	Plattsburgh	BANKER RD	1601132	*	7320	PLNavigators	1088	02/02/2016	02/03/2016	06/02/2016								Project-Canceled	NM	
C	Plattsburgh	BANKER RD	1601138	*	10124	Delaware-River-Solar-LLC	2000	06/18/2016	06/23/2016	06/23/2016	06/20/2016	06/22/2016	08/26/2016					Project-Canceled	RNM	
C	Plattsburgh	BANKER RD	1601138	*	10124	Delaware-River-Solar-LLC	2000	02/03/2015	02/11/2015	02/11/2015	02/11/2015	02/11/2015	02/11/2015					Project-Canceled	NM	
C	Plattsburgh	BANKER RD	1601138	*	16082	Delaware-River-Solar-LLC	2000	03/11/2020	03/16/2020	03/20/2020	04/13/2020	04/16/2020	07/31/2020					Project-Canceled	CDG	
C	Plattsburgh	BANKER RD	1601138	*	20418	Delaware-River-Solar-LLC	2300	10/12/2022	10/13/2022	10/07/2022								Project-Canceled	CDG	
C	Plattsburgh	BANKER RD	1601138	*	21360	Delaware-River-Solar-LLC	365	03/16/2023	03/17/2023	04/04/2023								Project-Canceled	CDG	
C	Plattsburgh	BANKER RD	1601138	*	22252	Delaware-River-Solar-LLC	2000	08/31/2023	09/03/2023	09/24/2023								Project-Canceled	CDG	
C	Plattsburgh	BANKER RD	1601132	*	20360	Galveston-DC-Solutions-LLC	5000	08/10/2023	08/17/2023	05/06/2023	10/02/2023	10/05/2023	01/13/2024					Project-Canceled	CDG	
C	Plattsburgh	BANKER RD	1601138	*	20524	New-Leaf-Energy-Inc	5000	00/18/2023	01/09/2023	10/25/2023	11/20/2023	12/20/2023	03/19/2024					Project-Canceled	CDG	
C	Plattsburgh	BANKER RD	1601132	*	20704	Nowamp-Inc	5000	10/17/2023	10/23/2023	11/10/2023	12/11/2023	03/13/2024						Project-Canceled	CDG	
C	Plattsburgh	BANKER RD	1601138	*	21063	Delaware-River-Solar-LLC	2400	06/23/2024	06/24/2024	06/20/2024								Project-Canceled	NM	
C	Plattsburgh	BANKER RD	1601138	*	21382	Delaware-River-Solar-LLC	2650	07/11/2024	07/16/2024	08/01/2024								Project-Canceled	CDG	
FF	Plattsburgh	BANKER RD	1601132	*	40276	Kruger-Energy-(USA)-Inc	5000	04/26/2022	05/03/2022	05/17/2022	06/08/2022	06/08/2022	08/20/2022	12/20/2022	08/23/2022			Full-upgrade-payment-received	CDG	
Q	Plattsburgh	BANKER RD	1501137	1	23099	RIC Energy	5000	12/06/2023	12/21/2023	01/10/2024	08/23/2024	08/30/2024						February 2024 SIR deadlines	CDG	
C	Geneva	BANKERT RD	4203303	*	10440	Nowamp-Inc	10000					06/24/2022	08/11/2022					Project-Canceled	CDG	
C	Geneva	BANKERT RD	4203303	*	16547	Solar City Corp-DBA-Tesla	2000	06/31/2016	06/07/2016	03/15/2016					05/31/2016			Project-Canceled	RNM	
C	Geneva	BANKERT RD	4203303	*	10910	Cypress-Creek-Renewables	2000	00/10/2016	00/28/2016	10/28/2016								Project-Canceled	RNM	
C	Geneva	BANKERT RD	4203301	*	10926	Cypress-Creek-Renewables	2000	00/20/2016	00/28/2016	00/20/2016								Project-Canceled	CDG	
C	Geneva	BANKERT RD	4203301	*	12082	Cypress-Creek-Renewables	2000	06/27/2017	07/11/2017	07/21/2017								Project-Canceled	CDG	
C	Geneva	BANKERT RD	4203301	*	16528	Aura-Power-Solar-USA-LLC	5000	07/31/2020	00/08/2020	00/08/2020								Project-Canceled	CDG	
C	Geneva	BANKERT RD	4203302	*	17126	NV-ODG-Ontario-LLC	4106	12/09/2020	12/01/2020	01/07/2021	01/26/2021	02/08/2021	04/20/2021	01/21/2022				Project-Canceled	CDG	
C	Geneva	BANKERT RD	4203302	*	17148	Nowamp	2000	12/23/2023	12/23/2023	12/23/2023								Project-Canceled	CDG	
C	Geneva	BANKERT RD	4203301	*	17628	Delaware-River-Solar-LLC	3380	04/08/2021	04/21/2021	04/28/2021	06/11/2021	06/15/2021	08/24/2021					Project-Canceled	CDG	
C	Geneva	BANKERT RD	4203303	*	20560	New-Energy-Equity-LLC	5000	00/08/2023	10/24/2023									Project-Canceled	CDG	
C	Geneva	BANKERT RD	4203303	*	20562	New-Energy-Equity-LLC	5000	11/08/2023	11/10/2023	11/29/2023								Project-Canceled	CDG	
C	Geneva	BANKERT RD	4203302	*	21092	CEC-ES&G	2000	06/23/2023	06/23/2023	06/23/2023								Project-Canceled	CDG	
FF	Geneva	BANKERT RD	4203302	*	16774	Catalyst-Holdings-LLC	5000	00/17/2020	00/18/2020	10/05/2020	11/18/2020	12/01/2020	02/03/2021	06/08/2021	05/31/2022			Full-upgrade-payment-received	CDG	
FF	Geneva	BANKERT RD	4203302	*	20132	Catalyst-Holdings-LLC	4206	00/07/2022	00/09/2022	00/20/2022	10/20/2022	08/23/2022	00/26/2023	11/07/2023				Full-upgrade-payment-received	CDG	
I	Geneva	BANKERT RD	4203301	*	264		600												Interconnected	BU
I	Geneva	BANKERT RD	4203303	*	5451	REB-Energy-Group	100	05/28/2015	05/28/2015										Interconnected	NM
I	Geneva	BANKERT RD	4203303	*	1483	REB-Energy-Group	144	06/20/2016	06/20/2016										Interconnected	NM
I	Geneva	BANKERT RD	4203302	*	10340	Paradise-Energy-Solutions	160	02/21/2018	02/27/2018	03/08/2018									Interconnected	RNM
I	Geneva	BANKERT RD	4203302	*	11401	Paradise-Energy-Solutions	200	12/10/2018	12/21/2018	01/08/2019									Interconnected	NM
I	Geneva	BANKERT RD	4203302	*	16523	Paradise-Energy-Solutions	400	07/22/2019	07/11/2019	07/17/2019									Interconnected	RNM
Q	Geneva	BANKERT RD	4203301	*	16271	Nowamp	4000	06/23/2020	07/20/2020	07/20/2020	07/20/2020	07/20/2020	10/31/2020	02/11/2021	05/27/2021				Interconnected	RNM
Q	Geneva	BANKERT RD	4203303	1	23533	Nexamp	3500	02/27/2024	03/18/2024	04/03/2024	04/11/2024	04/15/2024							February 2024 SIR deadlines	CDG
C	Plattsburgh	BARTON BROOK	1603702	*	24026	Delaware-River-Solar-LLC	6000	05/18/2024	05/20/2024	05/18/2024									Project-Canceled	CDG
C	Plattsburgh	BARTON BROOK	1603702	*	24446	Delaware-River-Solar-LLC	6000	07/22/2024	07/26/2024	08/13/2024									Project-Canceled	CDG
I	Plattsburgh	BARTON BROOK	1503702	x	18502	Adam-Haines	85.7	12/06/2021	12/15/2021	12/28/2021									Interconnected	RNM
Q	Plattsburgh	BARTON BROOK	1503701	1	24773	Encore Renewable Energy	4992	09/04/2024	10/22/2024	11/08/2024									February 2024 SIR deadlines	NA
C	Elmira	BATH	6203430	*	16480	Renewat-Solar	246	10/14/2010	10/18/2010	10/21/2010	12/16/2010	12/10/2010	02/27/2020						Project-Canceled	CDG
FF	Elmira	BATH	6203430	*	14865	Delaware-River-Solar-LLC	1000	10/22/2021	10/26/2021	10/20/2021	10/20/2021	10/22/2021	07/07/2022	01/09/2023				Full-upgrade-payment-received	CDG	
I	Elmira	BATH	6203430	*	14816	Renewat-Solar	250	06/16/2010	06/23/2010	06/20/2010									Interconnected	CDG
FF	Elmira	BATH TAP	6206831	*	18863	North-Solar-Farms	5000	01/26/2022	01/26/2022	02/11/2022	03/16/2022	05/23/2022	08/04/2022	08/09/2022	11/28/2022			Full-upgrade-payment-received	CDG	
I	Elmira	BATH TAP	6206831	*	18864	North-Solar-Farms	5000	01/26/2022	01/26/2022	02/11/2022	03/16/2022	05/23/2022	08/04/2022	08/09/2022	11/28/2022			Full-upgrade-payment-received	CDG	
FF	Elmira	BATH TAP	6206831	*	18865	North-Solar-Farms	5000	01/26/2022	01/26/2022	02/11/2022	03/16/2022	05/23/2022	08/04/2022	08/09/2022	11/28/2022			Full-upgrade-payment-received	CDG	
FF	Elmira	BATH TAP	6206831	*	20427	North-Solar-Farms	4000	10/20/2022	10/20/2022	11/08/2022	11/26/2022	11/29/2022	02/17/2023	11/28/2022				Full-upgrade-payment-received	CDG	
I	Elmira	BATH TAP	6206831	*	14264	Generate-Capital-Inc	4088	12/11/2018	12/11/2018	12/10/2018	02/05/2019	02/06/2019	01/10/2019	08/12/2019	02/06/2020				Interconnected	CDG
C	Liberty	BEAVER BROOK	2401011	*	7626	Delaware-River-Solar-LLC	2000	02/26/2016	02/26/2016	06/06/2016									Project-Canceled	NM
C	Liberty	BEAVER BROOK	2401011	*	9709	Delaware-River-Solar-LLC	3000	06/20/2022	07/06/2022	07/20/2022									Project-Canceled	CDG
C	Brewster	BEDFORD HILLS	1105422	*	13604	Manolith-Solar-Associates-LLC	100	07/00/2018	07/11/2018	07/20/2018									Project-Canceled	RNM
I	Brewster	BEDFORD HILLS	1105469	*	96		470												Interconnected	PPA
I	Brewster	BEDFORD HILLS	1105462	*	464		498												Interconnected	BU
C	Plattsburgh	BEEKMANTOWN	1601405	*	16580	Delaware-River-Solar-LLC	2000	01/10/2020	01/15/2020	01/17/2020	01/28/2020	01/28/2020	05/20/2020						Project-Canceled	CDG
C	Ithaca	BEER TAP	4306601	*	10244	Delaware-River-Solar-LLC	2000	06/14/2016	06/16/2016	06/21/2016									Project-Canceled	NM
C	Ithaca	BEER TAP	4306601	*	20836	Solar-Power-Network-LLC	5000	04/15/2024	04/23/2024	05/09/2024										

C	Lancaster	BENNINGTON CTR	3140202	*	16448	Delaware-River-Solar-LLC	2650	07/07/2020	07/08/2020	07/16/2020	08/02/2020	08/28/2020			Project-Cancelled	CDG	
C	Lancaster	BENNINGTON CTR	3140202	*	16339	Delaware-River-Solar-LLC	2650	07/07/2020	07/08/2020	07/16/2020	08/02/2020	08/28/2020			Project-Cancelled	CDG	
C	Lancaster	BENNINGTON CTR	3140202	*	16339	Delaware-River-Solar-LLC	2650	07/07/2020	07/08/2020	07/16/2020	08/02/2020	08/28/2020			Project-Cancelled	CDG	
C	Lancaster	BENNINGTON CTR	3140202	*	22161	Delaware-River-Solar-LLC	5000	07/13/2023	07/17/2023	08/05/2023	07/20/2024	08/03/2024	10/18/2024		Project-Cancelled	CDG	
C	Lancaster	BENNINGTON CTR	3140202	*	22161	Delaware-River-Solar-LLC	5000	07/13/2023	07/17/2023	08/05/2023	07/20/2024	08/03/2024	10/18/2024		Project-Cancelled	CDG	
FF	Lancaster	BENNINGTON CTR	3140202	*	46527	New-Leaf-Energy-Inc	6000	03/18/2023	03/20/2023	03/26/2023	08/02/2023	08/04/2023	10/23/2023	07/20/2024	04/16/2024	Full-upgrade-payment-received	CDG
C	Binghamton	BERKSHIRE	8140904	*	14923	Delaware-River-Solar-LLC	750	06/15/2018	06/20/2018	06/26/2018	08/07/2018	08/10/2018	10/18/2018		Project-Cancelled	CDG	
C	Binghamton	BERKSHIRE	8140904	*	14923	Delaware-River-Solar-LLC	750	06/15/2018	06/20/2018	06/26/2018	08/07/2018	08/10/2018	10/18/2018		Project-Cancelled	CDG	
C	Binghamton	BERKSHIRE	8140904	*	10416	Delaware-River-Solar-LLC	2900	06/17/2020	06/17/2020	06/21/2020	07/12/2020	07/14/2020	10/08/2020		Project-Cancelled	CDG	
O	Binghamton	BERKSHIRE	8103901	1	24993	Abundant Solar Power Inc.	3000	10/08/2024	10/10/2024	10/30/2024					February 2024 SIR deadlines	CDG	
C	Binghamton	BEVER ST	8148304	*	21420	Delaware-River-Solar-LLC	2150	01/31/2023	02/03/2023	02/20/2023	04/10/2023	06/10/2023	08/09/2023		Project-Cancelled	CDG	
C	Binghamton	BEVER ST	8148304	*	23726	Delaware-River-Solar-LLC	6000	02/07/2024	04/03/2024	04/26/2024					Project-Cancelled	CDG	
C	Binghamton	BEVER ST	8148304	*	21420	Delaware-River-Solar-LLC	6000	06/16/2024	06/06/2024	06/24/2024					Project-Cancelled	CDG	
C	Lancaster	BIG TREE	3140501	*	13711	Solar-Liberty-Energy-Systems	875	03/22/2017	04/05/2017	04/10/2017					Project-Cancelled	RNM	
C	Lancaster	BIG TREE	3140501	*	12104	Solar-Liberty-Energy-Systems	1045	06/20/2017	06/20/2017	07/06/2017	08/08/2017				Project-Cancelled	RNM	
C	Lancaster	BIG TREE	3140501	*	12506	Solar-Liberty	1045	10/20/2017	10/26/2017	11/15/2017	11/15/2017	01/24/2018			Project-Cancelled	RNM	
C	Lancaster	BIG TREE	3140501	*	16730	Montana-Solar	600	11/27/2019	12/13/2019	12/18/2019					Project-Cancelled	RNM	
C	Lancaster	BIG TREE	3140501	*	15990	Montana-Solar	15990	01/15/2020	01/22/2020	01/30/2020	02/24/2020	02/27/2020	06/13/2020		Project-Cancelled	RNM	
I	Lancaster	BIG TREE	3140501	*	3656	SunConnect-Corporation	460	06/17/2014	06/26/2014						Interconnected	NM	
C	Geneva	BLODGETT RD	4204389	*	10610	Delaware-River-Solar-LLC	4600	06/13/2022	06/13/2022	06/23/2022	08/06/2022	08/08/2022	10/14/2022		Project-Cancelled	CDG	
C	Geneva	BLODGETT RD	4204389	*	10614	Delaware-River-Solar-LLC	4600	06/14/2022	06/16/2022	06/23/2022	08/06/2022	08/08/2022	10/14/2022		Project-Cancelled	CDG	
C	Geneva	BLODGETT RD	4204389	*	10650	Delaware-River-Solar-LLC	5000	07/18/2022	07/20/2022	08/02/2022	09/13/2022	09/14/2022			Project-Cancelled	CDG	
C	Geneva	BLODGETT RD	4204389	*	20620	Delaware-River-Solar-LLC	2000	10/28/2022	10/31/2022	11/09/2022	06/07/2023	06/15/2023	09/07/2023		Project-Cancelled	NM	
C	Geneva	BLODGETT RD	4204389	*	20566	Delaware-River-Solar-LLC	2000	11/01/2022	11/03/2022	11/21/2022					Project-Cancelled	CDG	
C	Geneva	BLODGETT RD	4204389	*	20566	Delaware-River-Solar-LLC	2000	11/01/2022	11/03/2022	11/21/2022					Project-Cancelled	CDG	
O	Geneva	BLODGETT RD	4204389	1	21489	Impact Power Solutions	2550	04/03/2023	09/05/2023	09/21/2023	10/27/2023	11/21/2023	02/29/2024		February 2024 SIR deadlines	CDG	
C	Lancaster	BLOSSOM	3140206	*	16242	Delaware-River-Solar-LLC	1840	08/10/2019	08/26/2019	08/26/2019	09/18/2019	09/20/2019	01/09/2020		Project-Cancelled	CDG	
C	Lancaster	BLOSSOM	3140206	*	17288	Lehigh-Solar-Renewables	2000	02/22/2021	04/12/2021	04/12/2021	06/26/2021	07/26/2021	10/14/2021		Project-Cancelled	CDG	
C	Lancaster	BLOSSOM	3140206	*	10456	Delaware-River-Solar-LLC	1200	06/23/2022	06/24/2022	06/07/2022					Project-Cancelled	CDG	
I	Lancaster	BLOSSOM	3140206	*	4120		60								Interconnected	NM	
I	Lancaster	BLOSSOM	3140206	*	2411	Solar-Liberty-Energy-Systems	60	09/06/2012	09/06/2012						Interconnected	NM	
I	Lancaster	BLOSSOM	3140206	*	3893	Gen-Development-Group	1400	11/09/2019							Interconnected	NM	
I	Lancaster	BLOSSOM	3140206	*	6133	GreenSource-Renewable-Energy-LLC	326	04/06/2015	04/13/2015	07/15/2016					Interconnected	NM	
I	Lancaster	BLOSSOM	3140206	*	17586	Town-of-Greene	395	04/23/2021	05/06/2021	05/12/2021	04/04/2022	04/05/2022	06/18/2022	08/18/2022	02/03/2023	Interconnected	RC
I	Lancaster	BLOSSOM	3140206	*	22148	Buffalo-Solar	60	08/08/2023	08/08/2023						Interconnected	NM	
C	Binghamton	BODLE HILL	8140901	*	4086	Lockheed Martin	750	02/27/2016	02/28/2016	06/04/2016					Project-Cancelled	NA	
C	Binghamton	BODLE HILL	8140901	*	10826	Cypress-Creek-Renewables	2000	08/31/2016	09/07/2016	09/16/2016					Project-Cancelled	NM	
C	Binghamton	BODLE HILL	8140901	*	16103	CK-OWEGO-ENERGY-PARK-LLC	2700	04/20/2020	04/21/2020	04/24/2020	06/08/2020	06/10/2020	09/16/2020		Project-Cancelled	CDG	
C	Binghamton	BODLE HILL	8140901	*	16500	Finger-Lakes-Solar-Cooperative	6000	08/13/2020	10/06/2020	10/21/2020					Project-Cancelled	CDG	
C	Binghamton	BODLE HILL	8140901	*	18701	Renew-Solar	2720	01/03/2022	01/27/2022	02/18/2022	06/09/2022	06/09/2022			Project-Cancelled	RNM	
C	Binghamton	BODLE HILL-TAP	8140801	*	13104	Delaware-River-Solar-LLC	2745	03/07/2018	03/09/2018	03/23/2018	04/05/2018	06/03/2018	06/20/2018		Project-Cancelled	CDG	
C	Binghamton	BODLE HILL-TAP	8140801	*	13711	Delaware-River-Solar-LLC	4000	08/03/2018	08/16/2018	08/16/2018	09/26/2018	10/09/2018	12/06/2018		Project-Cancelled	CDG	
C	Binghamton	BODLE HILL-TAP	8140801	*	16338	Delaware-River-Solar-LLC	2000	06/12/2020	06/17/2020	07/02/2020					Project-Cancelled	CDG	
C	Binghamton	BODLE HILL-TAP	8140801	*	16667	Delaware-River-Solar-LLC	4000	08/18/2020	08/19/2020	09/08/2020					Project-Cancelled	CDG	
C	Binghamton	BODLE HILL-TAP	8140801	*	17168	Delaware-River-Solar-LLC	4120	12/18/2020	12/21/2020	12/24/2020	01/26/2021	01/29/2021			Project-Cancelled	CDG	
C	Binghamton	BODLE HILL-TAP	8140801	*	17452	Gen-Development-Group	1400	03/23/2020							Project-Cancelled	CDG	
I	Binghamton	BODLE HILL-TAP	8140801	*	13132	AC-DRS-2019-LLC-cpa	4088	03/16/2018	03/16/2018	04/05/2018	04/06/2018	04/16/2018	06/22/2018	07/11/2018	04/11/2019	Interconnected	CDG
I	Binghamton	BODLE HILL-TAP	8140801	*	17310	Buffalo-Solar	4088	02/05/2021	02/09/2021	02/23/2021	03/10/2021	03/10/2021	06/18/2021	07/29/2021	07/29/2021	Interconnected	CDG
C	Oneonta	BOUCKVILLE	2304513	*	16209	Delaware-River-Solar-LLC	1598	05/10/2020	05/21/2020	06/03/2020					Project-Cancelled	CDG	
C	Oneonta	BOUCKVILLE	2304513	*	21883	Delaware-River-Solar-LLC	2425	09/17/2024	09/20/2024	10/17/2024	06/25/2020	06/25/2020	09/17/2020		Project-Cancelled	CDG	
I	Oneonta	BOUCKVILLE	2304513	*	11344	Sunlight-General-Capital-LLC	1434	12/06/2016	01/04/2017	01/10/2017					Interconnected	RNM	
I	Oneonta	BOUCKVILLE	2304513	*	11343	Sunlight-General-Capital-LLC	1450	12/06/2016	01/04/2017	01/10/2017					Interconnected	RNM	
C	Oneonta	BRIDGEWATER	2304613	*	13662	Delaware-River-Solar-LLC	2800	07/26/2018	07/31/2018	08/02/2018	09/07/2018	09/11/2018	12/03/2018		Project-Cancelled	CDG	
C	Oneonta	BRIDGEWATER	2304613	*	16144	Delaware-River-Solar-LLC	2404	08/02/2019	08/08/2019	08/15/2019	03/11/2020	03/17/2020	06/24/2020		Project-Cancelled	CDG	
C	Oneonta	BRIDGEWATER	2304613	*	16204	Solo-Solar	3996	06/06/2020	06/07/2020	06/14/2020					Project-Cancelled	CDG	
C	Oneonta	BRIDGEWATER	2304613	*	19524	Delaware-River-Solar-LLC	2500	06/01/2022	06/02/2022	06/20/2022	08/02/2022	08/04/2022	10/20/2022		Project-Cancelled	CDG	
C	Elmira	BROAD ST	6201203	*	14520	Delaware-River-Solar-LLC	1884	03/06/2019	03/11/2019	03/12/2019	04/22/2019	04/26/2019	07/17/2019		Project-Cancelled	CDG	
C	Elmira	BROAD ST	6201203	*	24700	Delaware-River-Solar-LLC	6000	06/23/2024	09/06/2024	09/26/2024					Project-Cancelled	CDG	
C	Elmira	BROAD ST	5201200	1	24572	Finger-Lakes-Power-Systems	1100	10/23/2023	11/06/2023						February 2024 SIR deadlines	NM	
O	Elmira	BROAD ST	5201200	2	24571	ClearPath Energy	5000	08/05/2024	08/08/2024	08/26/2024	09/24/2024	11/12/2024			February 2024 SIR deadlines	CDG	
C	Binghamton	BROOKTONDALE	4301101	*	10991	SoGreen-Development	1089	08/12/2016	08/23/2016	08/22/2016					Project-Cancelled	NM	
C	Binghamton	BROOKTONDALE	4301101	*	10925	Renovus-Solar	240	07/25/2016							Project-Cancelled	NM	
C	Binghamton	BROOKTONDALE	4301101	*	11380	Renovus-Solar	388	12/14/2016	12/22/2016	01/03/2017	02/09/2017	02/09/2017	04/13/2017		Project-Cancelled	RNM	
C	Binghamton	BROOKTONDALE	4301101	*	16209	Renovus-Solar	6000	06/20/2020	06/02/2020	06/16/2020					Project-Cancelled	CDG	
C	Binghamton	BROOKTONDALE	4301101	*	16702	Nempac	6000	08/31/2020	09/11/2020	09/30/2020	10/13/2020	10/13/2020	12/04/2020		Project-Cancelled	CDG	
C	Binghamton	BROOKTONDALE	4301101	*	20276	Distributed-Sun	1420	10/07/2022	11/07/2022	11/26/2022	04/10/2023	03/30/2023	06/29/2023		Project-Cancelled	CDG	
I	Binghamton	BROOKTONDALE	4301101	*	1165	Renovus-Solar	468	04/10/2015	06/14/2015						Interconnected	CDG	

C	Elmira	<b>BULKHEAD</b>	5204024	*	22467	NewLeaf Energy, Inc.	2000	08/28/2023	09/16/2023	10/03/2023							Project-Cancelled	CDG
C	Elmira	<b>BULKHEAD</b>	5204024	*	22487	Commercial Solar Guy	4950	02/18/2024	02/20/2024	03/07/2024							Project-Cancelled	CDG
C	Elmira	<b>BULKHEAD</b>	5204024	*	24106	Commercial Solar Guy	2750	06/06/2024	06/24/2024	07/24/2024							Project-Cancelled	CDG
C	Elmira	<b>BULKHEAD</b>	5204024	*	24107	Commercial Solar Guy	4900	06/06/2024	06/24/2024	06/24/2024							Project-Cancelled	CDG
C	Elmira	<b>BULKHEAD</b>	5204024	*	24108	Commercial Solar Guy	4900	06/20/2024	06/06/2024	06/24/2024							Project-Cancelled	CDG
C	Elmira	<b>BULKHEAD</b>	5204024	*	24606	Commercial Solar Guy	2750	06/09/2024	06/16/2024	06/04/2024							Project-Cancelled	NM
I	Elmira	<b>BULKHEAD</b>	5204023	*	19000	Renovus Solar	260	02/02/2023	02/08/2023	02/17/2023							Interconnected	CDG
O	Elmira	<b>BULKHEAD</b>	5201023	1	21399	Renovus Solar	210	03/24/2023	10/24/2023	11/14/2023							February 2024 SIR deadlines	CDG
O	Elmira	<b>BULKHEAD</b>	5201021	2	23271	BlueWave Solar	3984	01/15/2024	01/17/2024	02/06/2024	04/22/2024	05/06/2024	07/24/2024				February 2024 SIR deadlines	CDG
O	Elmira	<b>BULKHEAD</b>	5201021	3	24922	Commercial Solar Guy	3750	09/26/2024	09/30/2024	10/17/2024	10/28/2024	10/29/2024					February 2024 SIR deadlines	CDG
C	Ithaca	<b>SURDETT</b>	4302403	*	14616	Delaware River Solar-LLC	4904	02/26/2020	02/26/2020	03/02/2020	03/11/2020	03/16/2020	06/24/2020				Project-Cancelled	CDG
C	Ithaca	<b>SURDETT</b>	4302402	*	21473	Delaware River Solar-LLC	1000	03/31/2023	04/03/2023	04/10/2023							Project-Cancelled	CDG
C	Ithaca	<b>SURDETT</b>	4302402	*	21894	Delaware River Solar-LLC	2600	06/26/2023	07/18/2023	08/06/2023	09/27/2023	10/10/2023	12/28/2023				Project-Cancelled	CDG
C	Ithaca	<b>SURDETT-MECK</b>	4303401	*	12024	Tatum Engineering	168	06/13/2017	06/21/2017	07/20/2017							Project-Cancelled	CDG
C	Ithaca	<b>SURDETT-MECK</b>	4303401	*	14362	Renovus Solar	250	01/04/2019	01/08/2019	01/16/2019							Project-Cancelled	CDG
C	Ithaca	<b>SURDETT-MECK</b>	4303401	*	21020	Delaware River Solar-LLC	6000	06/13/2023	06/03/2023	06/29/2023							Project-Cancelled	CDG
C	Ithaca	<b>SURDETT-MECK</b>	4303401	*	21023	Delaware River Solar-LLC	6000	06/13/2023	06/03/2023	06/29/2023							Project-Cancelled	CDG
C	Ithaca	<b>SURDETT-MECK</b>	4303401	*	25276	Comson Power-LLC	5000	01/12/2024	01/22/2024	02/08/2024							Project-Cancelled	CDG
I	Ithaca	<b>SURDETT-MECK</b>	4303401	*	10466	Atlas Power-LLC	1080	07/01/2016	07/06/2016	07/13/2016	08/12/2016	08/16/2016	10/26/2016	02/20/2017	08/20/2017		Interconnected	CDG
O	Ithaca	<b>SURDETT-MECK</b>	4303401	1	x	19514	VC Renewables LLC	1000	06/01/2022	06/02/2022	06/16/2022						February 2024 SIR deadlines	CDG
O	Ithaca	<b>SURDETT-MECK</b>	4303401	2	x	21271	Citrine Power, LLC	5000	03/03/2023	03/08/2023	03/24/2023	06/22/2023	06/26/2023	09/14/2023			February 2024 SIR deadlines	CDG
O	Ithaca	<b>SURDETT-MECK</b>	4303401	3	x	21849	ClearPath Energy LLC	5000	06/02/2023	06/06/2023	06/22/2023	07/19/2023	07/21/2023	10/16/2023			February 2024 SIR deadlines	CDG
O	Ithaca	<b>SURDETT-MECK</b>	4303401	4	x	21850	ClearPath Energy LLC	5000	06/02/2023	06/06/2023	06/22/2023						February 2024 SIR deadlines	CDG
O	Ithaca	<b>SURDETT-MECK</b>	4303401	5		22476	Delaware River Solar, LLC	3900	08/30/2023	08/31/2023	09/19/2023	10/02/2023	10/05/2023	11/15/2023			February 2024 SIR deadlines	CDG
O	Ithaca	<b>SURDETT-MECK</b>	4303401	6	x	23145	Delaware River Solar, LLC	5000	12/13/2023	12/19/2023	01/08/2024						February 2024 SIR deadlines	CDG
C	Binghamton	BURR AVE	8100206	x	16370	Atlas Renewables LLC (CAERO Group)	5000	06/25/2020	07/06/2020	07/16/2020	09/02/2020	09/23/2020	12/17/2020	04/08/2021			Project-Cancelled	CDG
C	Binghamton	BURR AVE	8140006	*	17296	Atlas Renewables	2600	02/04/2021	02/03/2021	03/08/2021	04/28/2021	05/06/2021	07/28/2021				Project-Cancelled	CDG
C	Binghamton	BURR AVE	8140006	*	18486	Delaware River Solar-LLC	2000	10/20/2023	10/20/2023	11/06/2023							Project-Cancelled	CDG
C	Binghamton	BURR AVE	8140006	*	18693	Delaware River Solar-LLC	300	12/05/2021	12/03/2021	12/17/2021							Project-Cancelled	CDG
FF	Binghamton	BURR AVE	8140006	*	18693	CAERO	600	10/06/2021	10/14/2021	11/03/2021	02/08/2022	02/11/2022	04/24/2022	08/24/2022	02/24/2023		Full-upgrade-payment-received	CDG
C	Plattsburgh	CABOT MNE	1601802	*	23809	Delaware River Solar, LLC	3125	04/16/2024	04/18/2024	07/09/2024							Project-Cancelled	CDG
C	Plattsburgh	CABOT MNE	1601802	*	23808	Delaware River Solar-LLC	4008	04/16/2024	04/18/2024	07/10/2024							Project-Cancelled	CDG
C	Plattsburgh	CABOT MNE	1601802	*	20341	Commercial Solar Guy	4050	07/02/2024	07/18/2024	08/08/2024							Project-Cancelled	CDG
FF	Plattsburgh	CABOT MNE	1601802	*	20342	Community Power Group	2000	11/02/2022	11/03/2022	11/18/2022	04/12/2023	04/13/2023	07/10/2023	11/27/2023	06/16/2024		Full-upgrade-payment-received	CDG
I	Plattsburgh	Cabot Minerals	71266	*	2260												Interconnected	NYISO
I	Plattsburgh	Cadyville Hydro	71264	*	247												Interconnected	NYISO
C	Liberty	<b>CALLICOON</b>	2403886	*	6976	Delaware River Solar-LLC	2000	12/17/2016	12/21/2016	03/30/2016							Project-Cancelled	NM
I	Liberty	<b>CALLICOON</b>	2403886	*	6971	Seale Sustainable-LLC	2000	12/17/2016	12/21/2016	06/02/2016			02/20/2017	10/26/2017			Project-Cancelled	CDG
I	Liberty	<b>CALLICOON</b>	2403886	*	6996	AC-DRS-2010-LLC-06	1380	12/18/2016	12/21/2016	06/02/2016			02/20/2017	08/24/2017			Interconnected	CDG
C	Elmira	<b>CAMPBELL</b>	5203361	*	14421	Delaware River Solar-LLC	2000	01/26/2019	02/07/2019	02/08/2019	02/16/2019	02/18/2019					Project-Cancelled	CDG
C	Elmira	<b>CAMPBELL</b>	5203361	*	14666	Delaware River Solar-LLC	5000	04/08/2019	04/10/2019	04/16/2019	04/23/2019	04/26/2019					Project-Cancelled	CDG
C	Elmira	<b>CAMPBELL</b>	5203361	*	14766	Renovus Solar	250	06/06/2019	06/16/2019	06/20/2019							Project-Cancelled	CDG
C	Elmira	<b>CAMPBELL</b>	5203362	*	17406	Delaware River Solar-LLC	2000	02/03/2021	02/04/2021	02/04/2021	09/03/2021	09/08/2021	01/07/2022				Project-Cancelled	CDG
C	Elmira	<b>CAMPBELL</b>	5203362	*	17414	Delaware River Solar-LLC	2000	03/03/2021	03/10/2021	03/16/2021							Project-Cancelled	CDG
C	Elmira	<b>CAMPBELL</b>	5203362	*	10770	Catalyse	6000	07/26/2022	07/27/2022	08/10/2022	09/01/2022	02/08/2023	06/01/2023				Project-Cancelled	CDG
C	Elmira	<b>CAMPBELL</b>	5203362	*	10786	Catalyse	4760	07/26/2022	08/14/2022	08/26/2022	09/01/2022	10/17/2022	01/19/2023				Project-Cancelled	CDG
C	Elmira	<b>CAMPBELL</b>	5203361	*	18151	Niagara Electric	5000	07/14/2023	08/21/2023	09/19/2023	09/19/2023	09/26/2023	12/07/2023				Project-Cancelled	RC
C	Elmira	<b>CAMPBELL</b>	5203361	*	22171	Prospect14	5000	07/17/2023	09/07/2023	09/26/2023							Project-Cancelled	RC
C	Elmira	<b>CAMPBELL</b>	5203351	x	22175	Prospect14	5000	07/17/2023	09/07/2023	10/27/2023	11/02/2023	11/02/2023	01/31/2024				Project-Cancelled	RC
I	Elmira	<b>CAMPBELL</b>	5203361	*	14261	Renovus Solar	250	12/06/2018	12/12/2018	12/17/2018							Interconnected	CDG
I	Elmira	<b>CAMPBELL</b>	5203361	*	18151	Niagara Electric	5000	07/14/2023	08/21/2023	09/19/2023	09/19/2023	09/26/2023	12/07/2023				Interconnected	NM
O	Elmira	<b>CAMPBELL</b>	5203351	1	24940	Reactivate DevCo, LLC	1000	09/27/2024	10/17/2024	11/05/2024	06/04/2020	06/06/2020	07/22/2020	12/23/2020	07/08/2021		February 2024 SIR deadlines	CDG
C	Mechanicville	CANAAN	4203401	*	14306	Sunlight General Capital-LLC	160	12/10/2016	01/03/2017	01/11/2017							Project-Cancelled	RNM
C	Elmira	<b>CANADA-RD</b>	5203462	*	14406	Maneth Solar Associates-LLC	160	12/10/2016	12/27/2016	01/04/2017							Project-Cancelled	RNM
C	Elmira	<b>CANADA-RD</b>	5203462	*	16502	GainesEnergy	5000	10/20/2019	01/03/2020	01/20/2020	02/06/2020	03/10/2020	06/04/2020				Project-Cancelled	CDG
C	Elmira	<b>CANADA-RD</b>	5203462	*	17562	Abundant Solar Power-Inc	1426	04/16/2021	04/19/2021	06/06/2021	06/17/2021	06/24/2021	08/30/2021				Project-Cancelled	CDG
C	Elmira	<b>CANADA-RD</b>	5203462	*	19320	Delaware River Solar-LLC	2500	06/06/2020	06/07/2020	06/22/2020							Project-Cancelled	CDG
C	Elmira	<b>CANADA-RD</b>	5203462	*	21870	Delaware River Solar-LLC	5000	08/10/2020	08/11/2020	08/27/2020							Project-Cancelled	CDG
C	Elmira	<b>CANADA-RD</b>	5203462	x	20040	Delaware River Solar, LLC	5000	08/10/2022	08/11/2022	08/25/2022							Project-Cancelled	CDG
C	Elmira	<b>CANADA-RD</b>	5203462	*	20041	Delaware River Solar-LLC	5000	08/10/2022	08/11/2022	08/25/2022							Project-Cancelled	CDG
C	Elmira	<b>CANADA-RD</b>	5203462	*	20676	Delaware River Solar-LLC	1400	11/18/2022	11/21/2022	12/03/2022	01/23/2023	01/24/2023					Project-Cancelled	CDG
C	Elmira	<b>CANADA-RD</b>	5203462	*	21870	Delaware River Solar-LLC	5000	08/10/2020	08/11/2020	08/27/2020							Project-Cancelled	CDG
C	Elmira	<b>CANADA-RD</b>	5203462	*	20642	NewLeaf Energy, Inc.	5000	09/18/2023	10/09/2023	10/26/2023							Project-Cancelled	CDG
C	Elmira	<b>CANADA-RD</b>	5203464	*	22800	BlueWave Solar	4908	10/16/2023	10/10/2023	11/08/2023	11/21/2023	11/27/2023	02/23/202					





C	Elmira	CHEMUNG	5204449	*	24566	Newamp	4000	08/01/2024	08/20/2024	09/06/2024								Project-Cancelled	CDG	
I	Elmira	CHEMUNG	5204448	*	2849	Boilage-VLL1600-Chemung-LLC	4000	06/17/2019										Interconnected	NM	
I	Elmira	CHEMUNG	5204449	*	2994	Scale-Sunrise-Solar-LLC	2000	04/08/2016	04/07/2016	08/25/2016					02/20/2017	06/23/2017		Interconnected	CDG	
C	Elmira	CHEMUNG	5201118	1	19650	Scale Microgrid Solutions Operating LLC	4950	06/17/2022	07/06/2022	07/06/2022	03/09/2023	03/13/2023	06/02/2023					February 2024 SIR deadlines	CDG	
Q	Elmira	CHEMUNG	5201418	2	20168	Scale Microgrid Solutions Operating LLC	4950	08/31/2022	09/07/2022	09/22/2022	03/09/2023	03/13/2023	06/02/2023					February 2024 SIR deadlines	CDG	
Q	Elmira	CHEMUNG	5201418	3	20172	Scale Microgrid Solutions Operating LLC	4850	08/30/2022	09/07/2022	09/22/2022	10/12/2022	10/19/2022	06/02/2023					February 2024 SIR deadlines	CDG	
Q	Elmira	CHEMUNG	5201418	4	20171	Scale Microgrid Solutions Operating LLC	4950	08/30/2022	09/07/2022	09/22/2022	10/12/2022	10/19/2022	06/02/2023					February 2024 SIR deadlines	CDG	
C	Binghamton	<b>CHEMANGO BRIDGE</b>	8101706	*	14581	Citizens Energy	2000	03/08/2017	04/10/2017	04/10/2017	04/21/2017	04/24/2017	06/14/2017					Project-Cancelled	RNM	
C	Binghamton	<b>CHEMANGO BRIDGE</b>	8101706	*	14582	Citizens Energy	2000	03/08/2017	04/10/2017	04/10/2017	04/21/2017	04/24/2017	06/14/2017					Project-Cancelled	RNM	
C	Binghamton	<b>CHEMANGO BRIDGE</b>	8101706	*	12014	Citizens Energy	2000	12/18/2017	02/08/2018	02/02/2018								Project-Cancelled	RNM	
C	Binghamton	<b>CHEMANGO BRIDGE</b>	8101706	*	16062	Renew-Energy-Water	5000	10/30/2020	11/03/2020	11/18/2020	01/11/2021	02/11/2021	04/29/2021					Project-Cancelled	CDG	
C	Binghamton	<b>CHEMANGO BRIDGE</b>	8101706	*	13214	Source-Renewables-LLC	5000	02/19/2021	02/25/2021	03/04/2021	04/21/2021	04/28/2021						Project-Cancelled	CDG	
C	Binghamton	<b>CHEMANGO BRIDGE</b>	8101706	*	14608	Source-Renewables	5000	06/13/2021	06/21/2021	06/09/2021	07/29/2021	07/27/2021	10/18/2021					Project-Cancelled	CDG	
C	Binghamton	<b>CHEMANGO BRIDGE</b>	8101706	*	16101	Renew-Energy-Inc	6000	09/08/2021	09/08/2021	09/01/2021								Project-Cancelled	CDG	
C	Binghamton	<b>CHEMANGO BRIDGE</b>	8101706	*	20100	Aboua-Grid-LLC	720	09/14/2022	09/15/2022	09/29/2022	11/07/2022	11/30/2022	02/24/2023					Project-Cancelled	CDG	
C	Binghamton	<b>CHEMANGO BRIDGE</b>	8101706	*	50208	Solar-Power-Network	5000	09/20/2020	09/21/2020	10/07/2020								Project-Cancelled	CDG	
C	Binghamton	<b>CHEMANGO BRIDGE</b>	8101703	*	22156	New-Energy-Equity-LLC	3720		08/26/2023	09/13/2023	10/27/2023	11/02/2023	01/29/2024					Project-Cancelled	CDG	
C	Binghamton	<b>CHEMANGO BRIDGE</b>	8101703	*	20690	New-Energy-Equity-LLC	3720	03/22/2024	03/29/2024	04/17/2024								Project-Cancelled	CDG	
C	Binghamton	<b>CHEMANGO BRIDGE</b>	8101706	*	20430	Xerota-Energy-Group-LLC	5000	06/04/2024	06/12/2024	07/01/2024								Project-Cancelled	CDG	
C	Binghamton	<b>CHEMANGO BRIDGE</b>	8101703	*	21434	New-Energy-Equity-LLC	3720	07/03/2024	07/10/2024	07/31/2024								Project-Cancelled	NM	
C	Binghamton	<b>CHEMANGO BRIDGE</b>	8101706	*	21862	Delaware-River-Solar-LLC	600	08/19/2024	09/05/2024	09/19/2024								Project-Cancelled	CDG	
FF	Binghamton	<b>CHEMANGO BRIDGE</b>	8101706	*	18621	Renew-Energy-Inc	5000	11/03/2021	11/06/2021	11/10/2021	01/05/2022	01/07/2022	03/21/2022	07/27/2022	02/27/2023			Full-upgrade-payment-received	CDG	
FF	Binghamton	<b>CHEMANGO BRIDGE</b>	8101706	*	18726	Generate-Capital-Inc	5000	07/14/2022	07/18/2022	08/01/2022	08/18/2022	08/19/2022	11/03/2022	03/10/2023	11/29/2023			Full-upgrade-payment-received	CDG	
I	Binghamton	<b>CHEMANGO BRIDGE</b>	8101706	*	272		4100											Interconnected	NYISO	
I	Binghamton	<b>CHEMANGO BRIDGE</b>	8101702	*	4303	Warner-Energy	72	10/27/2014	11/17/2014									Interconnected	NM	
I	Binghamton	<b>CHEMANGO BRIDGE</b>	8101702	*	4283	Citizens Energy	4200	12/18/2017	03/22/2018	03/22/2018	03/22/2018	03/22/2018	06/04/2018	06/18/2018	10/32/2018			Interconnected	CDG	
Q	Binghamton	<b>CHEMANGO BRIDGE</b>	8101703	1	24007	New Energy Equity LLC	3770	05/14/2024	05/22/2024	06/11/2024	07/24/2024	08/08/2024						February 2024 SIR deadlines	CDG	
Q	Binghamton	<b>CHEMANGO BRIDGE</b>	8101701	2	24858	Geoscape Solar	360	09/17/2024	10/10/2024	10/31/2024								February 2024 SIR deadlines	NM	
C	Binghamton	<b>CHEMANGO FORKS</b>	8103104	*	16977	Atlas-Renewables	5000	11/03/2020	11/09/2020	12/03/2020								Project-Cancelled	CDG	
C	Binghamton	CHERRY HILL	8106001	*	20476	Delaware-River-Solar-LLC	5000	08/31/2022	09/07/2022	09/29/2022	11/07/2022							Project-Cancelled	CDG	
C	Lockport	<b>CHESTNUT RIDGE</b>	3200601	*	16001	Wildcat-Renewables-LLC	5000	02/20/2020	04/22/2020	05/07/2020								Project-Cancelled	CDG	
C	Lockport	<b>CHESTNUT RIDGE</b>	3200601	*	16144	AES-Distributed-Energy-Inc	2000	04/01/2020	05/26/2020	06/11/2020	06/25/2021	06/30/2021	09/09/2021					Project-Cancelled	CDG	
I	Lockport	<b>CHESTNUT RIDGE</b>	3200601	*	16162	Wildcat-Renewables-LLC	5000	04/02/2020	04/20/2020	05/07/2020	01/14/2021	01/18/2021	03/23/2021	01/19/2021	05/07/2021			Interconnected	CDG	
I	Lockport	<b>CHESTNUT RIDGE</b>	3200601	*	16226	Wildcat-Renewables-LLC	2000	06/04/2020	06/06/2020	06/14/2020	02/05/2021	02/08/2021	04/16/2021	01/19/2021	09/29/2021			Interconnected	CDG	
C	Binghamton	CINCONATUS	8103203	*	11401	Distributed-Sun	1800	12/10/2016	12/28/2016	01/05/2017	02/07/2017	02/07/2017	04/10/2017					Project-Cancelled	CDG	
C	Binghamton	CINCONATUS	8103203	*	11727	Delaware-River-Solar-LLC	2426	12/21/2021	12/29/2021	01/07/2022								Project-Cancelled	CDG	
C	Geneva	CLYDE	4200603	*	16104	Chenango-Solar-subsidary-at-Community-Energy-Solar	5000	04/21/2020	04/28/2020	05/14/2020	06/04/2020	06/04/2020	08/23/2020					Project-Cancelled	CDG	
C	Geneva	CLYDE	4200603	*	17666	Delaware-River-Solar-LLC	1000	04/14/2021	04/16/2021	04/09/2021	06/03/2021	06/03/2021	11/30/2021					Project-Cancelled	CDG	
C	Geneva	CLYDE	4200603	*	16570	A.N.-Martin-Systems-LLC	114	08/06/2020	01/03/2021	01/10/2021								Project-Cancelled	NM	
C	Lancaster	<b>COBBLEHILL</b>	3106301	*	11124	Cypress-Creek-Renewables	2000	10/27/2016	10/31/2016	11/02/2016									Project-Cancelled	RNM
C	Lancaster	<b>COBBLEHILL</b>	3106302	*	16684	Xerota-Energy-Group-LLC	4988	11/10/2019	11/26/2019	12/04/2019	12/06/2019	12/06/2019	02/24/2020	07/02/2020	12/18/2020			Project-Cancelled	CDG	
C	Lancaster	<b>COBBLEHILL</b>	3106302	*	16730	Delaware-River-Solar-LLC	4288	11/27/2019	12/03/2019	12/10/2019	02/26/2020	02/26/2020	06/10/2020					Project-Cancelled	CDG	
C	Lancaster	<b>COBBLEHILL</b>	3106302	*	16782	Delaware-River-Solar-LLC	2050	12/11/2019	12/17/2019	12/30/2019	01/10/2020	01/13/2020	03/30/2020					Project-Cancelled	CDG	
C	Lancaster	<b>COBBLEHILL</b>	3106302	*	16784	Delaware-River-Solar-LLC	2000	12/11/2019	12/17/2019	12/30/2019	01/10/2020	01/13/2020	03/30/2020					Project-Cancelled	CDG	
C	Lancaster	<b>COBBLEHILL</b>	3106301	*	16881	Delaware-River-Solar-LLC	2000	01/03/2020	01/10/2020	01/28/2020	03/11/2020	03/13/2020	06/10/2020					Project-Cancelled	CDG	
C	Lancaster	<b>COBBLEHILL</b>	3106301	*	16067	OVA-Solar-Inc.	5000	03/10/2020	03/23/2020	03/26/2020	04/09/2020	04/14/2020	07/07/2020					Project-Cancelled	CDG	
C	Lancaster	<b>COBBLEHILL</b>	3106301	*	16221	Pivot-Energy	5000	06/04/2020	06/16/2020	06/01/2020	07/07/2020	07/08/2020	12/03/2020					Project-Cancelled	CDG	
C	Lancaster	<b>COBBLEHILL</b>	3106302	*	16620	Delaware-River-Solar-LLC	1800	08/12/2020	08/19/2020	09/01/2020	09/10/2020	09/14/2020	12/03/2020					Project-Cancelled	CDG	
C	Lancaster	<b>COBBLEHILL</b>	3106302	*	17060	OVA-Solar-LLP	5000	11/17/2020	12/02/2020	12/16/2020	01/21/2021	01/28/2021	03/20/2021					Project-Cancelled	CDG	
C	Lancaster	<b>COBBLEHILL</b>	3106302	*	18422	BW-Solar-Holding-Co	5000	10/19/2021	11/24/2021	12/09/2021	01/27/2022							Project-Cancelled	CDG	
C	Lancaster	<b>COBBLEHILL</b>	3106302	*	18726	RIC-Development-LLC	5000	12/21/2021	12/28/2021	01/12/2022	02/10/2022	02/14/2022	04/28/2022					Project-Cancelled	CDG	
C	Lancaster	<b>COBBLEHILL</b>	3106302	*	21526	42-Renewables-LLC	4000	02/10/2023	02/13/2023	02/19/2023	02/10/2023	02/14/2023						Project-Cancelled	CDG	
C	Lancaster	<b>COBBLEHILL</b>	3106302	*	22824	New-Leaf-Energy-Inc	4000	10/20/2023	12/01/2023	12/02/2023								Project-Cancelled	CDG	
C	Lancaster	<b>COBBLEHILL</b>	3106301	*	24563	Wildcat-Renewables-LLC	2750	08/13/2024	10/02/2024	10/02/2024								Project-Cancelled	CDG	
FF	Lancaster	<b>COBBLEHILL</b>	3106302	*	20632	RIC-Energy	5000	11/14/2022	11/22/2022	12/12/2022	01/17/2023	01/18/2023	01/07/2023	08/08/2023	02/09/2024			Full-upgrade-payment-received	CDG	
I	Lancaster	<b>COBBLEHILL</b>	3106301	*	16443	Sustainable-Energy-Developments	50	08/12/2014										Interconnected	NM	
Q	Lancaster	<b>COBBLEHILL</b>	3105302	1	22658	EDF Renewables Distributed Generation, Inc.	5000	09/26/2023	10/13/2023	11/02/2023	11/17/2023	12/26/2023	03/27/2024					February 2024 SIR deadlines	CDG	
Q	Lancaster	<b>COBBLEHILL</b>	3105301	2	24971	Dimension NY 1 LLC	4950	10/03/2024	10/14/2024	10/31/2024								February 2024 SIR deadlines	CDG	
C	Fillmore	COFFEE HILL RD	5004564	*	16812	Xerota-Energy-Group-LLC	3800	12/29/2019	01/03/2020	01/17/2020	02/21/2020	02/21/2020	06/04/2020					Project-Cancelled	CDG	
C	Fillmore	COFFEE HILL RD	5004564																	

Q	Binghamton	<b>GOAKLIN</b>	<b>8101803</b>	<b>1</b>	<b>24340</b>	<b>Abundant Solar Power Inc.</b>	<b>3750</b>	<b>07/02/2024</b>	<b>07/12/2024</b>	<b>07/30/2024</b>	<b>08/14/2024</b>	<b>08/15/2024</b>	<b>11/08/2024</b>	<b>February 2024 SIR deadlines</b>	<b>CDG</b>		
I	Mechanicville	COONS CROSSING	4202440	*	2446		400	02/09/2042						Interconnected	NM		
C	Oneonta	COOPERSTOWN	2300824	*	46248	Delaware River Solar, LLC	3406	06/13/2020	06/14/2020	06/21/2020				Project-Cancelled	CDG		
I	Ithaca	CORNELL	4204601	*	48		1872							Interconnected	BU		
I	Ithaca	CORNELL FARM	4304302	*	6324		2000	06/06/2046	06/06/2046	09/03/2046			08/04/2046	Interconnected	RNM		
C	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>6666</b>	<b>Renovus-Solar</b>	<b>264</b>	<b>06/01/2046</b>	<b>06/03/2046</b>	<b>12/10/2046</b>				Project-Cancelled	NM		
C	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>6184</b>	<b>Renovus-Solar</b>	<b>528</b>	<b>09/01/2015</b>	<b>09/02/2015</b>	<b>12/10/2015</b>				Project-Cancelled	NM		
C	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>10042</b>	<b>Delaware River Solar, LLC</b>	<b>2000</b>	<b>06/06/2046</b>	<b>06/06/2046</b>	<b>06/23/2046</b>				Project-Cancelled	NM		
C	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>10044</b>	<b>Delaware River Solar, LLC</b>	<b>2000</b>	<b>06/06/2046</b>	<b>06/06/2046</b>	<b>06/23/2046</b>	<b>06/08/2046</b>	<b>06/10/2046</b>	<b>08/10/2046</b>	Project-Cancelled	CDG		
C	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>14444</b>	<b>Renovus-Solar</b>	<b>1008</b>	<b>12/09/2044</b>	<b>01/06/2047</b>	<b>02/17/2047</b>	<b>02/20/2047</b>	<b>04/08/2047</b>	<b>04/08/2047</b>	Project-Cancelled	RNM		
C	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>12000</b>	<b>Renovus-Solar</b>	<b>1008</b>	<b>07/26/2047</b>	<b>09/28/2047</b>	<b>10/27/2047</b>	<b>11/08/2047</b>	<b>11/16/2047</b>	<b>01/20/2048</b>	<b>04/16/2048</b>	Project-Cancelled	RNM	
C	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>14312</b>	<b>Renovus-Solar</b>	<b>260</b>	<b>12/09/2048</b>	<b>01/04/2049</b>	<b>01/10/2049</b>				Project-Cancelled	CDG		
C	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>14666</b>	<b>Delaware River Solar, LLC</b>	<b>2000</b>	<b>04/08/2049</b>	<b>04/09/2049</b>	<b>04/11/2049</b>				Project-Cancelled	CDG		
C	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>16734</b>	<b>Renovus-Solar</b>	<b>1113</b>	<b>09/08/2020</b>	<b>09/11/2020</b>	<b>09/20/2020</b>	<b>10/10/2020</b>	<b>10/21/2020</b>	<b>01/06/2021</b>	Project-Cancelled	CDG		
C	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>19900</b>	<b>ClearPath Energy LLC</b>	<b>6000</b>	<b>07/26/2022</b>	<b>07/26/2022</b>	<b>08/00/2022</b>	<b>04/14/2023</b>	<b>04/14/2023</b>	<b>05/17/2023</b>	Project-Cancelled	CDG		
C	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>19900</b>	<b>ClearPath Energy LLC</b>	<b>6000</b>	<b>07/26/2022</b>	<b>07/26/2022</b>	<b>08/00/2022</b>	<b>01/01/2023</b>	<b>02/01/2023</b>	<b>04/26/2023</b>	Project-Cancelled	CDG		
C	Elmira	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>21070</b>	<b>Delaware River Solar, LLC</b>	<b>2000</b>	<b>01/26/2023</b>	<b>01/30/2023</b>	<b>02/16/2023</b>				Project-Cancelled	CDG		
C	Elmira	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>21650</b>	<b>Delaware River Solar, LLC</b>	<b>2000</b>	<b>04/29/2023</b>	<b>06/09/2023</b>	<b>06/27/2023</b>				Project-Cancelled	CDG		
FF	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>46731</b>	<b>Gary Morris (EnergyMark LLC) on behalf of NextEra</b>	<b>6000</b>	<b>09/00/2020</b>	<b>09/11/2020</b>	<b>09/20/2020</b>	<b>10/10/2020</b>	<b>04/08/2022</b>	<b>06/23/2022</b>	<b>04/13/2021</b>	<b>10/06/2021</b>	Full-upgrade-payment-received	RC
FF	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>46732</b>	<b>Gary Morris (EnergyMark LLC) on behalf of NextEra</b>	<b>6000</b>	<b>09/08/2020</b>	<b>09/11/2020</b>	<b>09/20/2020</b>	<b>10/10/2020</b>	<b>04/08/2022</b>	<b>06/23/2022</b>	<b>04/13/2021</b>	<b>10/06/2021</b>	Full-upgrade-payment-received	RC
FF	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>46733</b>	<b>Gary Morris (EnergyMark LLC) on behalf of NextEra</b>	<b>6000</b>	<b>09/08/2020</b>	<b>09/11/2020</b>	<b>09/20/2020</b>	<b>10/10/2020</b>	<b>04/08/2022</b>	<b>06/23/2022</b>	<b>04/13/2021</b>	<b>10/06/2021</b>	Full-upgrade-payment-received	RC
I	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>65491</b>	<b>Renovus-Solar</b>	<b>5491</b>	<b>06/20/2045</b>	<b>06/20/2045</b>	<b>12/10/2045</b>					Interconnected	CDG	
I	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>6516</b>	<b>Renovus-Solar</b>	<b>1708.2</b>	<b>06/20/2045</b>	<b>06/20/2045</b>	<b>07/26/2046</b>					Interconnected	CDG	
I	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4306301</b>	<b>*</b>	<b>6470</b>	<b>Renovus-Solar</b>	<b>380</b>	<b>06/28/2045</b>	<b>06/01/2045</b>	<b>12/10/2045</b>					Interconnected	CDG	
Q	Ithaca	<b>COUNTY-HOSP-TBURG</b>	<b>4305301</b>	<b>1</b>	<b>21472</b>	<b>Delaware River Solar, LLC</b>	<b>5000</b>	<b>03/31/2023</b>	<b>04/03/2023</b>	<b>04/19/2023</b>				<b>February 2024 SIR deadlines</b>	<b>CDG</b>		
C	Ithaca	COUNTY HOSPITAL	4304601	*	10082	Delaware River Solar, LLC	2000	06/10/2046	06/11/2046	06/26/2046				Project-Cancelled	NM		
C	Ithaca	COUNTY HOSPITAL	4304601	*	10462	Delaware River Solar, LLC	2000	07/01/2046	07/06/2046	07/13/2046				Project-Cancelled	NM		
C	Ithaca	COUNTY HOSPITAL	4304601	*	20276	NewLeaf Energy, Inc.	6000	07/31/2023	09/13/2023	10/02/2023	<b>11/10/2023</b>	<b>12/02/2023</b>	<b>02/06/2024</b>	Project-Cancelled	CDG		
I	Ithaca	COUNTY HOSPITAL	4304601	*	10824	Renovus-Solar	166	09/02/2046	09/02/2046	16				Interconnected	NM		
I	Ithaca	COUNTY HOSPITAL	4304601	*	14210	National Solar Technologies	99.0	11/14/2046	11/22/2046	11/28/2046				Interconnected	NM		
C	Lancaster	COWLESVILLE	3103402	*	11247	Cypress Creek Renewables	2000	11/16/2046	11/28/2046	11/29/2046				Project-Cancelled	RNM		
C	Lancaster	COWLESVILLE	3103402	*	11247	Cypress Creek Renewables	2000	11/16/2046	11/28/2046	11/29/2046				Project-Cancelled	CDG		
Q	Lancaster	COWLESVILLE	3103402	1	22372	Wildcat Renewables, LLC	2000	08/11/2023	09/13/2023	10/02/2023	<b>11/08/2023</b>	<b>11/10/2023</b>	<b>02/02/2024</b>	<b>06/06/2024</b>	<b>February 2024 SIR deadlines</b>	<b>CDG</b>	
C	Brewster	CRAFTS	1106729	*	16410	IPP Solar LLC	220	07/11/2020	10/06/2020	10/13/2020				Project-Cancelled	CDG		
C	Mechanicville	CRARYVILLE	1204001	*	7421	OneEnergy Renewables	2000	02/09/2046	02/11/2046	06/13/2046				Project-Cancelled	CDG		
C	Mechanicville	CRARYVILLE	1204001	*	10472	Houstonians Solar 1, LLC	1080	07/06/2046	07/07/2046	07/12/2046				Project-Cancelled	NM		
C	Mechanicville	CRARYVILLE	1204001	*	10623	Sunlight General Capital LLC	1500	03/09/2046	03/15/2046	03/19/2046				Project-Cancelled	NM		
C	Mechanicville	CRARYVILLE	1204001	*	10406	Terra of Oneida	1000	09/20/2047	12/13/2047	01/03/2048	<b>01/10/2048</b>	<b>02/10/2048</b>	<b>07/02/2048</b>	Project-Cancelled	RNM		
C	Mechanicville	CRARYVILLE	1204001	*	10421	Borrego Solar	6000	09/14/2021	09/24/2021	10/08/2021				Project-Cancelled	CDG		
C	Mechanicville	CRARYVILLE	1204001	*	16732	Longroad Development Company	6000	12/02/2021	12/28/2021	01/12/2022	<b>03/17/2022</b>	<b>03/18/2022</b>	<b>06/06/2022</b>	<b>09/16/2022</b>	Project-Cancelled	RNM	
C	Mechanicville	CRARYVILLE	1204001	*	16188	Delaware River Solar, LLC	2000	04/04/2022	04/04/2022	04/16/2022	<b>06/27/2022</b>	<b>06/28/2022</b>	<b>08/14/2022</b>	Project-Cancelled	CDG		
C	Mechanicville	CRARYVILLE	1204001	*	10270	Longroad Development Company	6000	04/03/2022	04/05/2022	05/11/2022	<b>06/29/2022</b>	<b>06/30/2022</b>	<b>08/20/2022</b>	<b>01/06/2023</b>	Project-Cancelled	RNM	
C	Mechanicville	CRARYVILLE	1204001	*	19220	VC Renewables LLC	1684	04/26/2022	04/26/2022	05/11/2022	<b>06/30/2022</b>	<b>07/01/2022</b>	<b>09/21/2022</b>	Project-Cancelled	CDG		
C	Mechanicville	CRARYVILLE	1204001	*	20260	IPP Solar LLC	6000	10/26/2023	11/01/2023	11/17/2023				Project-Cancelled	NM		
C	Mechanicville	CRARYVILLE	1204001	*	20260	IPP Solar LLC	6000	10/26/2023	11/01/2023	11/17/2023				Project-Cancelled	CDG		
I	Mechanicville	CRARYVILLE	1204001	*	6005	Month-Solar Associates	160	12/14/2044	12/17/2044					Interconnected	NM		
I	Mechanicville	CRARYVILLE	1204001	*	7814	Sunlight General Capital LLC	160	03/18/2046	03/28/2046					Interconnected	NM		
I	Mechanicville	CRARYVILLE	1204001	*	14386	Solar Liberty Energy Systems, Inc.	1000	01/16/2049	01/18/2049	01/22/2049	<b>02/06/2049</b>	<b>02/06/2049</b>	<b>04/17/2049</b>	<b>07/16/2049</b>	<b>01/16/2020</b>	Interconnected	RNM
I	Mechanicville	CRARYVILLE	1204001	*	18624	Solar Liberty Energy Systems, Inc.	1400	11/10/2021	09/10/2022	09/10/2022	<b>12/29/2021</b>	<b>01/14/2022</b>	<b>03/28/2022</b>		Interconnected	NM	
Q	Mechanicville	CRARYVILLE	1204001	1	22797	Kruger Energy (USA) Inc.	4335	10/17/2023	01/05/2024	01/22/2024	<b>02/15/2024</b>	<b>02/28/2024</b>	<b>05/22/2024</b>	<b>February 2024 SIR deadlines</b>	<b>CDG</b>		
I	Mechanicville	CROOKED LAKE	1203901	*	4816		60	06/06/2044						Interconnected	NM		
I	Mechanicville	CROOKED LAKE	1203901	*	4864	New-York-Light-Energy-LLC	60	06/20/2044						Interconnected	NM		
I	Mechanicville	CROOKED LAKE	1203901	*	4865	New-York-Light-Energy-LLC	60	06/20/2044						Interconnected	NM		
I	Mechanicville	CROOKED LAKE	1203901	*	7681	Sunlight-General-Capital-LLC	160	03/08/2046	03/10/2046					Interconnected	NM		
I	Mechanicville	CROOKED LAKE	1203901	*	12022	Month-Solar Associates	160	01/18/2048	01/31/2048	02/08/2048				Interconnected	CDG		
I	Brewster	CROSS RIVER	1106886	*	1760		60	04/04/2044						Interconnected	NM		
I	Brewster	CROSS RIVER	1106886	*	1760		60	04/04/2044						Interconnected	NM		
C	Ithaca	CRUM TOWN	4306201	*	14270	Greenwood Energy	6000	12/12/2048	01/03/2049	01/14/2049				Project-Cancelled	RNM		
C	Ithaca	DANBY RD	4303001	*	22166	Wildcat Renewables, LLC	4000	08/01/2023	08/01/2023	09/21/2023	<b>10/16/2023</b>	<b>10/18/2023</b>	<b>11/10/2023</b>	Project-Cancelled	CDG		
C	Elmira	DANBY RD	4303001	*	22814	Delaware River Solar, LLC	6000	03/18/2023	03/20/2023	12/08/2023				Project-Cancelled	CDG		
C	Ithaca	DANBY RD	4303001	*	22660	Solar Power Network	6000	09/05/2023	09/28/2023	12/06/2023				Project-Cancelled	CDG		
C	Ithaca	DANBY RD	4303001	*	22736	Delaware River Solar, LLC	6000	10/06/2023	10/26/2023	11/10/2023				Project-Cancelled	CDG		
C	Ithaca	DANBY RD	4303001	*	21480	Delaware River Solar, LLC	6000	07/24/2024	08/09/2024	08/28/2024				Project-Cancelled	CDG		
FF	Elmira	DANBY RD	4303001	*	17536	North-Solar-Farms	5000	04/09/2021	04/13/2021	04/29/2021	<b>12/28/2021</b>	<b>12/30/2021</b>	<b>03/16/2022</b>	<b>12/17/2021</b>	<b>01/11/2022</b>	Full-upgrade-payment-received	CDG
FF	Elmira	DANBY RD	4303001	*	17638	North-Solar-Farms	6000	04/03/2021	04/13/2021								

C	Oncenta	DELHI	2307210	*	42064	Delaware-River-Solar-LLC	2000	01/30/2018	01/31/2018	02/02/2018									Project-Cancelled	CDG	
C	Oncenta	DELHI	2307210	*	43101	Delaware-River-Solar-LLC	2741	03/06/2018	03/13/2018	03/16/2018	03/28/2018	03/29/2018	06/26/2018						Project-Cancelled	CDG	
C	Oncenta	DELHI	2307210	*	43643	GridPath-Development	1000	06/21/2018	08/24/2018	10/02/2018									Project-Cancelled	CDG	
C	Oncenta	DELHI	2307210	x	21020	US-Light-Energy	1500	02/15/2023	02/21/2023	03/09/2023									Project-Cancelled	CDG	
I	Oncenta	DELHI	2307211	*	14461	Staring-Power-Opportunities-LLC	2260	02/16/2019	02/22/2019	03/01/2019	04/19/2021	04/19/2021	04/19/2021	06/29/2021	07/14/2020	02/18/2021			Intersected	CDG	
Q	Oncenta	DELHI	2307210	1	23079	Genie Solar Energy, LLC	4650	12/01/2023	01/05/2024	01/23/2024	01/29/2024	02/05/2024	04/24/2024	06/29/2024	08/30/2024					February 2024 SIR deadlines	CDG
C	Oncenta	DEPOSIT	2307360	*	22804	New-Leaf-Energy-Inc.	6000	11/01/2023	12/13/2023	01/03/2024									Project-Cancelled	CDG	
C	Oncenta	DEPOSIT	2307360	*	22803	New-Leaf-Energy-Inc.	6000	11/01/2023	12/14/2023	01/04/2024									Project-Cancelled	CDG	
C	Oncenta	DEPOSIT	2307360	*	23152	New-Leaf-Energy-Inc.	6000	12/15/2023	01/02/2024	01/10/2024									Project-Cancelled	CDG	
C	Oncenta	DEPOSIT	2307360	*	23158	New-Leaf-Energy-Inc.	6000	12/16/2023	01/11/2024	01/20/2024									Project-Cancelled	CDG	
I	Oncenta	DEPOSIT	2307360	*	14563	Paradise-Energy-Solutions	416.2	04/04/2019	04/10/2019	04/16/2019									Intersected	NM	
I	Lancaster	DICK RD	3103101	*	3611	Solar-Library-Energy-Systems	101.6	06/04/2014											Intersected	NM	
I	Lancaster	DICK RD	3103105	*	46141	Frey-Electrics-Delaware-Zorko	63	04/16/2020	06/06/2020	06/18/2020									Intersected	NM	
I	Brewster	DINGLE RIDGE	4106072	*	6727	Green-Hybrid-Energy-Solutions	180	06/24/2016	07/20/2016										Intersected	NM	
I	Brewster	DINGLE RIDGE	4106078	*	46426	G4-Solar-LLC	76	07/14/2020	07/16/2020	08/18/2020									Intersected	NM	
C	Brewster	DOVER PLAINS	4106094	*	8104	Omni-Navitas-Holdings-LLC	8104	04/20/2016	06/06/2016	08/18/2016									Project-Cancelled	NM	
C	Brewster	DOVER PLAINS	4106094	*	17619	NY-Solar-1001-LLC	3600	04/08/2021	04/12/2021	04/21/2021	06/03/2021	06/06/2021	07/27/2021	11/20/2021	10/24/2022				Project-Cancelled	NM	
C	Oncenta	DOWNSVILLE	2307412	*	11320	Sunlight-General-Capital-LLC	80	12/06/2016	12/13/2016	12/16/2016									Project-Cancelled	CDG	
C	Oncenta	DOWNSVILLE	2307412	*	11906	Renewable-Energy-Solutions	96	06/06/2017	06/09/2017	06/10/2017									Project-Cancelled	NM	
I	Geneva	DRESDEN	4202601	*	4606	Steed-Energy	67.70	04/20/2015	04/21/2015										Intersected	NM	
I	Geneva	DRESDEN	4202601	*	6102	QwikSolar-LLC	60	06/26/2016	06/26/2016										Intersected	NM	
C	Ithaca	DRYDEN	4301001	*	6764	Dynamic-Energy-USA	1818	11/17/2015	11/18/2015	02/20/2016									Project-Cancelled	RNM	
C	Ithaca	DRYDEN	4301001	*	10456	Delaware-River-Solar-LLC	2000	07/01/2016	07/06/2016	07/08/2016									Project-Cancelled	NM	
I	Ithaca	DRYDEN	4301002	x	7848	Atlas-Power-LLC	2000	03/28/2016	03/28/2016	08/23/2016			02/20/2017	01/11/2018					Intersected	CDG	
I	Ithaca	DRYDEN	4301002	*	7849	AG-DRS-2010-LLC-c/o-	1300	03/28/2016	03/28/2016	10/11/2017	08/09/2017		01/11/2018	04/23/2018					Intersected	CDG	
C	Ithaca	DRYDEN-TAP	4303801	*	4836	Cypress-Creek-Renewables	4670	03/14/2016	04/02/2016	07/06/2016									Project-Cancelled	NM	
C	Ithaca	DRYDEN-TAP	4303801	*	14046	Distributed-Asset-Solutions-LLC	2000	10/12/2016	10/14/2016	10/27/2016	12/06/2016	12/07/2016	02/02/2017	03/23/2017	01/16/2018				Project-Cancelled	CDG	
C	Ithaca	DRYDEN-TAP	4303801	*	11276	Distributed-Asset-Solutions-LLC	2000	11/21/2016	11/20/2016	12/01/2016	12/05/2016	12/07/2016	02/02/2017	03/28/2017	01/16/2018				Project-Cancelled	CDG	
C	Ithaca	DRYDEN-TAP	4303801	*	11280	Distributed-Sun	2000	11/21/2016	11/20/2016	12/01/2016	12/05/2016	12/07/2016	02/02/2017	03/28/2017	01/16/2018				Project-Cancelled	CDG	
I	Ithaca	DRYDEN-TAP	4303801	*	267		180												Intersected	BU	
I	Ithaca	DRYDEN-TAP	4303801	*	2650	BEG-LHNY-Solar-One-LLC	2000	12/00/2013	01/06/2014										Intersected	RNM	
I	Ithaca	DRYDEN-TAP	4303801	*	8808	ETM-Solar-Works	70	07/08/2016	07/31/2016										Intersected	NM	
I	Ithaca	DRYDEN-TAP	4303801	*	11044	Atlas-Power-LLC	4000	10/12/2016	11/17/2016	11/18/2016	12/06/2016	12/07/2016	02/02/2017	03/23/2017	01/16/2018				Intersected	CDG	
I	Ithaca	DRYDEN-TAP	4303801	*	2894	Atlas-Power-LLC	1127	11/21/2016	11/20/2016	12/01/2016	12/05/2016	12/07/2016	02/02/2017	03/28/2017	01/16/2018				Intersected	CDG	
I	Ithaca	DRYDEN-TAP	4303801	*	14270	Atlas-Power-LLC	1902	11/21/2016	11/20/2016	12/01/2016	12/05/2016	12/07/2016	02/02/2017	03/28/2017	01/16/2018				Intersected	CDG	
Q	Ithaca	DRYDEN-TAP	4303801	1	21897	Delaware River Solar, LLC	1700	06/07/2023	06/12/2023	06/30/2023	08/31/2023	09/05/2023	11/29/2023						February 2024 SIR deadlines	CDG	
C	Elmira	DUNDEE	4203105	*	21362	New-Leaf-Energy-Inc.	6000	03/16/2023	03/24/2023	04/12/2023	06/26/2023								Project-Cancelled	CDG	
C	Elmira	DUNDEE	4203105	*	21368	New-Leaf-Energy-Inc.	6000	03/16/2023	03/24/2023	04/12/2023	06/26/2023								Project-Cancelled	CDG	
C	Elmira	DUNDEE	4203105	*	21348	New-Leaf-Energy-Inc.	6000	03/16/2023	03/30/2023	04/13/2023									Project-Cancelled	CDG	
C	Elmira	DUNDEE	4203105	*	20316	New-Leaf-Energy-Inc.	2700	06/07/2023	08/14/2023	08/29/2023	10/13/2023	12/07/2023	03/04/2024						Project-Cancelled	CDG	
C	Elmira	DUNDEE	4203105	*	20324	New-Leaf-Energy-Inc.	6000	03/02/2024	03/14/2024	08/01/2024									Project-Cancelled	CDG	
Q	Elmira	DUNDEE	4203105	1	24021	New Leaf Energy, Inc.	5000	05/15/2024	07/02/2024	07/30/2024	08/21/2024	08/22/2024							February 2024 SIR deadlines	CDG	
Q	Elmira	DUNDEE	4203105	2	24023	New Leaf Energy, Inc.	5000	05/15/2024	07/02/2024	07/24/2024	08/21/2024	08/22/2024							February 2024 SIR deadlines	CDG	
C	Oncenta	EARLVILLE	2304726	*	14232	Delaware-River-Solar-LLC	745	11/30/2018	11/30/2018	12/05/2018	01/20/2019	01/21/2019	03/21/2019						Project-Cancelled	CDG	
C	Oncenta	EARLVILLE	2304726	*	16700	Citizens-Energy	4730	12/13/2019	01/20/2020	01/18/2020	03/18/2020	03/19/2020	06/04/2020						Project-Cancelled	CDG	
C	Oncenta	EARLVILLE	2304726	*	17707	Delaware-River-Solar-LLC	4100	06/04/2021	06/08/2021	06/23/2021									Project-Cancelled	CDG	
C	Oncenta	EARLVILLE	2304726	*	17886	Xcelia-Energy-Group-LLC	3000	06/22/2021	06/28/2021	07/12/2021									Project-Cancelled	CDG	
C	Oncenta	EARLVILLE	2304727	*	18421	Town-of-Greene	1000	10/19/2021	10/24/2021	11/03/2021									Project-Cancelled	CDG	
C	Oncenta	EARLVILLE	2304726	*	10443	Delaware-River-Solar-LLC	2600	06/10/2022	06/14/2022	06/07/2022	07/20/2022	07/22/2022	10/13/2022						Project-Cancelled	CDG	
FF	Oncenta	EARLVILLE	2304726	*	48176	Bullrock-Solar	2000	08/31/2021	09/01/2021	09/17/2021	01/04/2023	03/27/2023	06/09/2023	11/14/2023					Full-upgrade-payment-received	CDG	
I	Oncenta	EARLVILLE	2304726	*	14390	Green-Mountain-Electric-Supply	160	12/16/2016	01/03/2017	01/11/2017									Intersected	RNM	
I	Oncenta	EARLVILLE	2304726	*	17647	CIR-Electrical-Construction-Corp	2000	04/16/2021	05/26/2021	06/07/2021									Intersected	NM	
Q	Oncenta	EARLVILLE	2304727	1	19207	Impact Power Solutions	4000	05/20/2022	06/09/2022	06/21/2022	06/25/2024	06/25/2024	09/13/2024						February 2024 SIR deadlines	CDG	
Q	Oncenta	EARLVILLE	2304725	2	22649	Catalyze	5000	09/25/2023	10/20/2023	11/08/2023	05/17/2024	05/20/2024							February 2024 SIR deadlines	CDG	
C	Ithaca	EAST ITHACA	4300203	*	11106	Distributed-Asset-Solutions-LLC	1000	11/07/2016	11/20/2016	11/30/2016	12/03/2016	12/13/2016	02/07/2017	03/23/2017	01/16/2018				Project-Cancelled	CDG	
C	Ithaca	EAST ITHACA	4300203	*	11082	Distributed-Asset-Solutions-LLC	1000	11/01/2016	11/20/2016	12/01/2016	12/03/2016	12/13/2016	02/08/2017	03/01/2017	01/16/2018				Project-Cancelled	CDG	
C	Ithaca	EAST ITHACA	4300206	*	14710	Renovus-Solar	66.6	04/24/2019	04/20/2019	06/06/2019									Project-Cancelled	RNM	
I	Ithaca	EAST ITHACA	4300209	*	7603	Atlas-Power-LLC	2000	02/26/2016	03/16/2016	09/01/2016			01/16/2017	01/16/2018					Intersected	CDG	
I	Ithaca	EAST ITHACA	4300209	*	7604	Atlas-Power-LLC	2000	02/26/2016	03/16/2016	09/01/2016			01/16/2017	01/16/2018					Intersected	CDG	
I	Ithaca	EAST ITHACA	4300203	*	7605	Atlas-Power-LLC	2000	02/26/2016	03/16/2016	09/01/2016			01/16/2017	01/16/2018					Intersected	CDG	
I	Ithaca	EAST ITHACA	4300202	*	10406	Atlas-Power-LLC	2000	07/06/2016	07/08/2016	07/12/2016	07/26/2016	07/20/2016	10/14/2016	01/16/2017	01/16/2018				Intersected	CDG	
I	Ithaca	EAST ITHACA	4300202	*	10406	Atlas-Power-LLC	2000	07/06/2016	07/08/2016	07/12/2016	07/26/2016	07/20/2016	10/14/2016	01/16/2017	01/16/2018				Intersected	CDG	
I	Ithaca	EAST ITHACA	4300202	*	10407	Atlas-Power-LLC	2000	07/06/2016	07/08/2016	07/12/2016	07/26/2016	07/20/2016	10/14/2016	01/16/2017	01/16/2018				Intersected	CDG	
I	Ithaca	EAST ITHACA	4300203	*	11186	Atlas-Power-LLC	2000	11/07/2016	11/23/2016	11/30/2016	12/09/2016	12/13/2016	02/07/2017	03/23/2017	01/16/2018				Intersected	CDG	
I	Ithaca	EAST ITHACA	4300202	*	11230	Atlas-Power-LLC	2000	11/16/2016	11/20/2016	11/21/2016	12/09/2016	12/13/2016	02/08/2017	03/01/2017	01/16/2018				Intersected	CDG	
I	Ithaca	EAST ITHACA	4300206	*	16640	ETM-Solar-Works	106	01/03/2020	01/17/2020	01/24/2020									Intersected	NM	
I	East Norwich	T406	44606	*	6000														Intersected		
C	Oncenta	EAST-NORWICH	2305616	*	11654	Distributed-Asset-Solutions-LLC	2000	02/14/2017	02/16/2017	02/17/											



C	Oneonta	EATON	2304812	*	21206	Delaware-River-Solar-LLC	1400	02/07/2023	02/08/2023	03/17/2023	04/28/2023	06/08/2023	09/04/2023		Project-Cancelled	CDG	
I	Lancaster	EBENEZER	3102801	*	4121		60								Interconnected	NM	
C	Oneonta	EDMESTON	2304042	*	13640	Delaware-River-Solar-LLC	1365	07/20/2018	07/23/2018	07/26/2018	07/30/2018	08/01/2018	09/26/2018		Project-Cancelled	CDG	
C	Oneonta	EDMESTON	2304042	x	2750	Delaware-River-Solar-LLC	2750	03/23/2022	03/24/2022	03/28/2022	07/18/2023	08/16/2023	11/08/2023		Project-Cancelled	CDG	
C	Oneonta	EDMESTON	2304042	*	20912	Solar-Generation	20912	12/02/2022	12/05/2022	12/21/2022					Project-Cancelled	CDG	
C	Oneonta	EDMESTON	2304042	*	20911	Delaware-River-Solar-LLC	6000	03/20/2024	03/20/2024	04/03/2024					Project-Cancelled	CDG	
C	Oneonta	EDMESTON	2304042	*	21088	Delaware-River-Solar-LLC	2760	06/24/2024	06/06/2024	06/24/2024					Project-Cancelled	CDG	
C	Lancaster	ELLICOTT RD	3101203	*	1320	General-Electric-International-Inc	1330	06/30/2018	07/02/2018	07/03/2018	08/16/2018	08/16/2018	10/16/2018		Project-Cancelled	CDG	
I	Lancaster	ELLICOTT RD	3101204	*	13830	Montanto-Solar	140	08/28/2018	08/28/2018	08/28/2018					Interconnected	RNM	
I	Lancaster	ELLICOTT RD	3101204	*	21886	Montanto-Solar	140	07/12/2023	07/17/2023	08/05/2023					Interconnected	RC	
C	Lancaster	ELLINGTON	3100301	*	16170	Delaware-River-Solar-LLC	2124	04/10/2020	04/12/2020	04/21/2020	06/08/2020	07/07/2020	09/26/2020		Project-Cancelled	CDG	
C	Lancaster	ELLINGTON	3100301	x	21640	National-Energy-Development	4125	08/14/2024	08/20/2024	09/06/2024					Project-Cancelled	CDG	
C	Oneonta	EMMONS	2304512	*	20375	CTEC-Solar-LLC	2650	06/08/2024	06/08/2024	06/20/2024					Project-Cancelled	CDG	
FF	Oneonta	EMMONS	2304523	*	20378	ECS-Energy-Ltd	1000	11/28/2022	12/03/2022	12/29/2022	01/17/2023	01/18/2023	01/07/2023	06/06/2023	07/10/2023	Full-upgrade-payment-received	NM
I	Binghamton	ENDICOTT HILL	8101101	*	2621	Delta-Engineers	1000	11/02/2012							Interconnected	BU	
C	Binghamton	ENDICOTT RAILWAY	8101103	*	17014	Commercial-Solar-Cuy	4060	07/07/2021	07/12/2021	07/28/2021					Project-Cancelled	CDG	
I	Binghamton	ENDICOTT RAILWAY	8101102	*	18480	ETM-Solar-Works	8612	11/03/2021	11/18/2021	11/30/2021					Interconnected	NM	
C	Lancaster	ERIE ST	3100800	*	21460	Town-of-Greene	4375	03/21/2023	04/03/2023	04/10/2023	06/12/2023	07/06/2023	09/20/2023	01/22/2024	Project-Cancelled	CDG	
C	Lancaster	ERIE ST	3100800	*	21470	Town-of-Greene	4375	03/21/2023	04/03/2023	04/10/2023	06/12/2023	07/06/2023	09/20/2023	01/22/2024	Project-Cancelled	CDG	
I	Lancaster	ERIE ST	3100800	*	4123		60								Interconnected	NM	
I	Lancaster	ERIE ST	3100800	*	4122		60								Interconnected	NM	
I	Lancaster	ERIE ST	3100800	*	4121	Montanto-Solar	140	12/12/2019	01/08/2020	01/30/2020					Interconnected	RNM	
Q	Lancaster	ERIE ST	3100800	1	24885	Solar-Liberty-Energy-Systems-Inc.	4375	09/20/2024	10/02/2024	10/22/2024					February 2024 SIR deadlines	CDG	
Q	Lancaster	ERIE ST	3100800	2	24886	Solar-Liberty-Energy-Systems-Inc.	4375	09/20/2024	10/02/2024	10/22/2024					February 2024 SIR deadlines	CDG	
C	Ithaca	ETNA	4300002	*	10430	Delaware-River-Solar-LLC	2000	06/28/2016	06/29/2016	07/28/2016					Project-Cancelled	NM	
C	Ithaca	ETNA	4300002	*	11662	Delaware-River-Solar-LLC	2000	03/06/2017	03/17/2017	03/17/2017					Project-Cancelled	CDG	
I	Ithaca	ETNA	4300002	*	2627	Renovus-Solar	6016	06/06/2014	06/12/2014						Interconnected	NM	
I	Ithaca	ETNA	4300002	*	16667	Tesla-Energy-Operations-Inc	70	11/12/2019	11/16/2019	11/20/2019					Interconnected	NM	
I	Ithaca	ETNA	4300002	*	16625	Tesla-Energy-Operations-Inc	70	11/18/2019	11/18/2019	11/22/2019					Interconnected	NM	
Q	Ithaca	ETNA	4300002	1	22200	Abundant-Solar-Power-Inc.	60	08/07/2023	08/14/2023	08/28/2023					February 2024 SIR deadlines	NM	
I	Ithaca	ETNA TAP	4306801	*	14886	Tesla-Energy-Operations-Inc.	106	00/12/2018	00/12/2018	00/21/2018					Interconnected	NA	
C	Elmira	FALLBROOK	5203660	*	20432	Delaware-River-Solar-LLC	5000	02/07/2024	02/12/2024	02/28/2024					Project-Cancelled	CDG	
C	Elmira	FALLBROOK	5203660	*	20726	Delaware-River-Solar-LLC	5000	03/26/2024	03/28/2024	04/16/2024					Project-Cancelled	CDG	
C	Elmira	FALLBROOK	5203660	*	20726	Delaware-River-Solar-LLC	5000	03/26/2024	04/01/2024	04/17/2024					Project-Cancelled	CDG	
Q	Elmira	FALLBROOK	5203662	1	21864	ClearPath Energy	5000	06/05/2023	06/21/2023	07/22/2023	07/24/2023				February 2024 SIR deadlines	CDG	
Q	Elmira	FALLBROOK	5203662	2	21863	ClearPath Energy	5000	06/01/2023	06/05/2023	06/21/2023	07/22/2023	07/24/2023			February 2024 SIR deadlines	CDG	
I	Mechanicville	FALLS PARK	1206401	*	44770	Newsmp	5000	06/08/2018	06/14/2018	06/21/2018	07/16/2018	07/20/2018	11/20/2018	01/03/2020	11/30/2020	Interconnected	CDG
I	Mechanicville	FALLS PARK	1206401	*	44780	Newsmp	5000	06/08/2018	06/20/2018	07/16/2018	07/22/2018	07/22/2018	11/23/2018	01/03/2020	11/30/2020	Interconnected	RC
I	Mechanicville	FALLS PARK	1206401	*	46062	Altus-Power-Renewable-Energy-FLP-Chent-Solar-LLC	2650	07/10/2019	07/22/2019	07/10/2019	08/07/2019	08/07/2019	11/28/2019	04/03/2020	08/26/2020	Interconnected	CDG
Q	Mechanicville	FALLS PARK	1206402	1	23821	Norbut Solar Farms	5000	03/15/2024	03/22/2024	04/10/2024	04/18/2024	04/22/2024	07/11/2024		February 2024 SIR deadlines	CDG	
Q	Mechanicville	FALLS PARK	1206402	2	23820	Norbut Solar Farms	5000	03/15/2024	03/22/2024	04/10/2024	04/18/2024	04/22/2024	07/11/2024		February 2024 SIR deadlines	CDG	
Q	Mechanicville	FALLS PARK	1206402	3	23822	Norbut Solar Farms	5000	03/15/2024	03/22/2024	04/10/2024	04/18/2024	04/22/2024	07/11/2024		February 2024 SIR deadlines	CDG	
Q	Mechanicville	FALLS PARK	1206402	4	23823	Norbut Solar Farms	5000	03/15/2024	03/22/2024	04/10/2024	04/18/2024	04/22/2024	07/11/2024		February 2024 SIR deadlines	CDG	
Q	Mechanicville	FALLS PARK	1206402	5	23824	Norbut Solar Farms	4250	03/15/2024	03/22/2024	04/11/2024	04/18/2024	04/24/2024	07/11/2024		February 2024 SIR deadlines	CDG	
C	Geneva	FLAT ST	4203800	*	13262	Delaware-River-Solar-LLC	4088	00/06/2018	00/10/2018	00/20/2018	10/03/2018	10/03/2018	12/14/2018	06/08/2019	Project-Cancelled	CDG	
C	Geneva	FLAT ST	4203800	x	16453	AES-Distributed-Energy	5000	07/16/2020	08/18/2020	08/01/2020	09/21/2020	09/23/2020	12/14/2020		Project-Cancelled	CDG	
C	Geneva	FLAT ST	4203800	*	10410	Dimension-NV-LLC	6000	06/04/2022	06/06/2022	06/18/2022	06/29/2022	07/01/2022	09/10/2022		Project-Cancelled	CDG	
C	Geneva	FLAT ST	4203800	*	20412	RIC Energy	2000	08/23/2022	08/23/2022	09/16/2022	09/28/2022	09/30/2022	12/23/2022		Project-Cancelled	CDG	
C	Geneva	FLAT ST	4203800	*	20416	RIC Energy	2000	08/23/2022	08/23/2022	09/16/2022	09/28/2022	09/30/2022	12/23/2022		Project-Cancelled	CDG	
C	Geneva	FLAT ST	4203800	*	20748	Newsmp-Inc.	738	12/07/2022	12/10/2022	12/16/2022	03/14/2023	03/14/2023	06/03/2023		Project-Cancelled	CDG	
C	Geneva	FLAT ST	4203800	*	22392	CTEC-Solar-LLC	5000	08/16/2023	08/18/2023	09/06/2023	09/21/2023	09/27/2023	12/24/2023		Project-Cancelled	CDG	
C	Geneva	FLAT ST	4203801	*	21385	IBC-NV-Solar-LLC	6000	04/24/2023	04/26/2023	05/01/2023	05/24/2023	05/27/2023	09/27/2023		Project-Cancelled	CDG	
C	Geneva	FLAT ST	4203801	*	21620	News-Equity	5000	07/29/2024	08/16/2024	09/04/2024					Project-Cancelled	CDG	
FF	Geneva	FLAT ST	4203800	*	48007	GSI-Development-Corp.	5000	03/07/2022	03/10/2022	03/26/2022	06/09/2022	06/12/2022	07/28/2022	12/06/2022	06/06/2023	Full-upgrade-payment-received	CDG
FF	Geneva	FLAT ST	4203800	*	48098	Satum-Power-Corporation	5000	03/07/2022	03/10/2022	03/26/2022	06/09/2022	06/12/2022	07/28/2022	12/06/2022	06/06/2023	Full-upgrade-payment-received	CDG
I	Geneva	FLAT ST	4203800	*	1645	Altus-Renewables	1645	06/29/2015								Interconnected	NM
I	Geneva	FLAT ST	4203800	*	16670	Generate-Capital-Inc	4088	10/30/2010	11/01/2010	11/07/2010	11/27/2010	12/03/2010	02/10/2020	12/18/2020		Interconnected	CDG
Q	Geneva	FLAT ST	4203800	1	21756	RIC Energy	2000	05/15/2023	06/05/2023	06/19/2023	10/29/2023	11/02/2023	03/26/2024	08/01/2024		February 2024 SIR deadlines	CDG
Q	Geneva	FLAT ST	4203800	2	24027	Catalyze Holdings, LLC	5000	05/16/2024	05/21/2024	06/11/2024	07/17/2024	07/24/2024	10/24/2024		February 2024 SIR deadlines	CDG	
Q	Geneva	FLAT ST	4203800	3	24002	CTEC Solar LLC	5000	05/15/2024	05/29/2024	06/18/2024	07/05/2024	07/11/2024	10/03/2024		February 2024 SIR deadlines	CDG	
Q	Geneva	FLAT ST	4203800	4	24257	CTEC Solar LLC	3250	06/24/2024	07/02/2024	07/24/2024	08/15/2024	08/15/2024	11/08/2024		February 2024 SIR deadlines	CDG	
C	Mechanicville	FLIKE RD TAP	1201604	*	11882		2000	03/13/2017	03/20/2017	03/27/2017					Project-Cancelled	CDG	
C	Mechanicville	FLIKE RD TAP	1201604	*	11883		2000	03/13/2017	03/22/2017	03/27/2017					Project-Cancelled	CDG	
C	Liberty	FOSTERDALE	2401276	*	7484	Delaware-River-Solar-LLC	2000	02/17/2016	02/18/2016	06/16/2016					Project-Cancelled	NM	
C	Liberty	FOSTERDALE	2401276	*	7550	Delaware-River-Solar-LLC	2000	02/23/2016	02/24/2016	06/23/2016					Project-Cancelled	NM	
C	Liberty	FOSTERDALE	2401276	x	7570	Delaware-River-Solar-LLC	2000	02/24/2016	02/25/2016	04/28/2016					Project-Cancelled	CDG	
C	Liberty	FOSTERDALE	2401276	x	7582	Delaware-River-Solar-LLC	2000	02/24/2016	02/25/2016	04/28/2016							

C	Lancaster	<b>FROG VALLEY</b>	3400702	*	20216	Source Acquisition-LLC	4980	00/00/2022	00/00/2022	10/13/2022								Project-Cancelled	CDG			
C	Lancaster	<b>FROG VALLEY</b>	3400702	*	20882	Source Acquisition-LLC	2600	12/21/2022	01/03/2023	01/26/2023								Project-Cancelled	CDG			
C	Lancaster	<b>FROG VALLEY</b>	3400701	*	21016	New Leaf Energy, Inc.	6000	01/03/2023	02/16/2023	03/02/2023								Project-Cancelled	CDG			
C	Lancaster	<b>FROG VALLEY</b>	3400701	*	21017	New Leaf Energy, Inc.	6000	01/03/2023	02/16/2023	03/02/2023								Project-Cancelled	CDG			
C	Lancaster	<b>FROG VALLEY</b>	3400701	*	21361	New Leaf Energy, Inc.	6000	03/17/2023	04/26/2023	06/16/2023	08/22/2024	09/03/2024						Project-Cancelled	CDG			
C	Lancaster	<b>FROG VALLEY</b>	3400701	*	21362	New Leaf Energy, Inc.	6000	03/17/2023	04/26/2023	06/16/2023	08/22/2024	09/11/2024	04/04/2024					Project-Cancelled	CDG			
C	Lancaster	<b>FROG VALLEY</b>	3400701	*	21460	Propeset4	6000	06/01/2023	06/07/2023	06/22/2023	02/17/2024	02/28/2024	11/16/2023					Project-Cancelled	RC			
C	Lancaster	<b>FROG VALLEY</b>	3400701	*	21428	Propeset4	6000	07/10/2023	09/07/2023	09/22/2023	09/14/2023	09/26/2023	12/10/2023					Project-Cancelled	RC			
C	Lancaster	<b>FROG VALLEY</b>	3400701	*	21430	Propeset4	6000	07/10/2023	09/07/2023	09/22/2023	09/14/2023	09/26/2023	12/26/2023					Project-Cancelled	RC			
C	Lancaster	<b>FROG VALLEY</b>	3400701	*	21474	Propeset4	6000	07/17/2023	09/07/2023	09/22/2023	10/27/2023	11/02/2023	01/20/2024					Project-Cancelled	RC			
C	Lancaster	<b>FROG VALLEY</b>	3400701	*	21460	SRE Solar-Optimization-2-LLC-C	2600	09/26/2023	10/07/2023	10/22/2023	12/07/2023	12/19/2023	03/14/2024					Project-Cancelled	CDG			
C	Lancaster	<b>FROG VALLEY</b>	3400701	*	22701	SRE Solar-Optimization-2-LLC-C	2600	10/11/2023	11/08/2023	11/28/2023	11/28/2023	01/03/2024	02/27/2024					Project-Cancelled	CDG			
I	Lancaster	<b>FROG VALLEY</b>	3400702	*	1178	Solar-Liberty-Energy-Systems	604	10/02/2014										interconnected	NM			
O	Lancaster	<b>FROG VALLEY</b>	3100701	1	21358	New Leaf Energy, Inc.	5000	03/17/2023	04/26/2023	05/16/2023	08/22/2024	09/03/2024	10/25/2024					February 2024 SIR deadlines	CDG			
O	Lancaster	<b>FROG VALLEY</b>	3100702	2	22662	RIC Energy	3700	09/26/2023	11/10/2023		06/21/2024	06/24/2024						February 2024 SIR deadlines	CDG			
O	Lancaster	<b>FROG VALLEY</b>	3100701	3	22643	RIC Energy	5000	09/25/2023	10/12/2023	10/31/2023	06/27/2024	06/27/2024						February 2024 SIR deadlines	CDG			
C	Binghamton	FULLER HOLLOW	8146000	*	16263	Big Cypress-Solar	6000	06/20/2020	06/03/2020	06/17/2020	07/01/2020	07/01/2020	09/20/2020					Project-Cancelled	CDG			
C	Binghamton	FULLER HOLLOW	8146000	*	17202	Atlas-Renewables	6000	11/26/2020	11/26/2020	12/10/2020	01/27/2021	01/29/2021	04/06/2021					Project-Cancelled	CDG			
C	Binghamton	FULLER HOLLOW	8146000	*	17206	Source-Acquisition-LLC	6000	01/27/2021	02/16/2021	03/03/2021	03/10/2021	03/10/2021	06/17/2021	09/21/2021					Project-Cancelled	CDG		
C	Binghamton	FULLER HOLLOW	8146000	*	17203	Atlas-Renewables	2000	02/02/2021	02/23/2021	03/05/2021									Project-Cancelled	CDG		
C	Binghamton	FULLER HOLLOW	8146000	*	19866	Source-Acquisition-LLC	6000	07/22/2022	07/26/2022	08/04/2022	08/18/2022	08/19/2022						Project-Cancelled	CDG			
C	Binghamton	FULLER HOLLOW	8146000	*	22123	Wildcat-Renewables-LLC	4600	12/13/2023	12/27/2023	01/16/2024									Project-Cancelled	CDG		
C	Binghamton	FULLER HOLLOW	8146000	*	23410	ClearPath Energy	6000	02/02/2024	02/06/2024	02/21/2024									Project-Cancelled	CDG		
C	Binghamton	FULLER HOLLOW	8146000	*	23586	ClearPath Energy	6000	03/07/2024	03/11/2024	03/28/2024									Project-Cancelled	CDG		
C	Binghamton	FULLER HOLLOW	8146000	*	23901	Wildcat Renewables-LLC	4600	04/30/2024	06/17/2024	07/03/2024									Project-Cancelled	CDG		
I	Binghamton	FULLER HOLLOW	8146000	*	1563		120	02/07/2012	120										interconnected	NM		
I	Binghamton	FULLER HOLLOW	8146000	*	42002	Solar-Liberty-Energy-Systems, Inc.	60	01/22/2018	03/14/2018	03/20/2018									interconnected	NA		
Q	Binghamton	FULLER HOLLOW	8105001	1	17196	Wildcat Renewables, LLC	4650	12/30/2020	01/05/2021	01/08/2021	01/22/2021	01/28/2021	03/31/2021	06/23/2022					February 2024 SIR deadlines	CDG		
C	Elmira	FULTON ST	6203723	*	23084	Delaware-River-Solar-LLC	2426	06/08/2024	06/06/2024	06/24/2024									Project-Cancelled	CDG		
I	Elmira	FULTON ST	6203724	*	427		60												interconnected	NA		
I	Elmira	FULTON ST	6203764	*	653		956												interconnected	BU		
I	Hornell	<b>GAINESVILLE</b>	5303704	*	6204	New-Energy-Equity	1260	04/17/2016	04/18/2016	07/20/2016									interconnected	RNM		
O	Hornell	<b>GAINESVILLE</b>	5303794	1	21972	Abundant Solar Power Inc.	5000	06/20/2023	06/21/2023	07/10/2023	10/10/2024	10/10/2024				11/00/2016			February 2024 SIR deadlines	CDG		
O	Hornell	<b>GAINESVILLE</b>	5303794	2	23508	RIC Energy	5000	02/21/2024	02/29/2024	03/20/2024	03/25/2024	03/27/2024	06/20/2024							February 2024 SIR deadlines	CDG	
O	Hornell	<b>GAINESVILLE</b>	5303794	3	25030	RIC Energy	5000	10/10/2024	10/14/2024	10/31/2024										February 2024 SIR deadlines	CDG	
C	Binghamton	<b>GENEGANSLET-CORNERS</b>	8102301	*	11220	Southern-Tier-Solar-Works	176	11/16/2016	11/16/2016	11/28/2016										Project-Cancelled	CDG	
C	Binghamton	<b>GENEGANSLET-CORNERS</b>	8102301	*	16363	Delaware-River-Solar-LLC	4200	09/18/2019	09/20/2019	09/26/2019	09/30/2019	10/02/2019							Project-Cancelled	CDG		
C	Binghamton	<b>GENEGANSLET-CORNERS</b>	8102301	*	16463	Delaware-River-Solar-LLC	4000	10/03/2019	10/03/2019	10/16/2019	11/07/2019	11/08/2019	12/16/2019						Project-Cancelled	CDG		
C	Binghamton	<b>GENEGANSLET-CORNERS</b>	8102301	*	19290	REC-Solar-LLC	6000	03/02/2021	03/02/2021	03/18/2021	04/27/2021	04/28/2021	07/20/2021						Project-Cancelled	CDG		
C	Binghamton	<b>GENEGANSLET-CORNERS</b>	8102301	*	19756	Town-of-Greene	4000	07/07/2022	07/12/2022	07/26/2022										Project-Cancelled	CDG	
C	Binghamton	<b>GENEGANSLET-CORNERS</b>	8102301	*	19767	Town-of-Greene	4000	07/07/2022	07/12/2022	07/26/2022										Project-Cancelled	CDG	
C	Binghamton	<b>GENEGANSLET-CORNERS</b>	8102301	*	21071	Abundant Solar Power Inc.	6000	03/17/2023	03/20/2023	04/06/2023	04/13/2023	04/17/2023	07/07/2023						Project-Cancelled	CDG		
C	Binghamton	<b>GENEGANSLET-CORNERS</b>	8102301	*	21073	Abundant Solar Power Inc.	6000	03/17/2023	03/20/2023	04/06/2023	04/13/2023	04/17/2023	07/07/2023						Project-Cancelled	CDG		
C	Binghamton	<b>GENEGANSLET-CORNERS</b>	8102301	*	21436	Mentasta-Solar	4626	04/13/2023	04/13/2023	06/01/2023	06/20/2023									Project-Cancelled	RC	
C	Binghamton	<b>GENEGANSLET-CORNERS</b>	8102301	*	21673	Solar-Power-Network-LLC	6000	06/03/2023	06/07/2023	06/23/2023										Project-Cancelled	CDG	
C	Binghamton	<b>GENEGANSLET-CORNERS</b>	8102301	*	21661	Custom-Ins.	2400	07/06/2023	07/12/2023	07/28/2023										Project-Cancelled	RC	
C	Binghamton	<b>GENEGANSLET-CORNERS</b>	8102301	*	21609	New-Energy-Equity-LLC	6000	01/20/2024	01/20/2024	01/24/2024										Project-Cancelled	CDG	
I	Binghamton	<b>GENEGANSLET-CORNERS</b>	8102301	*	16382	Generate-Capital, Inc.	1800	09/20/2010	09/27/2010	10/02/2010	10/17/2010	10/18/2010	01/10/2020	01/22/2020	09/09/2020					interconnected	CDG	
Q	Binghamton	<b>GENEGANSLET-CORNERS</b>	8102301	1	24400	Solar Power Network LLC.	5000	07/12/2024	08/13/2024	09/03/2024										February 2024 SIR deadlines	CDG	
C	Oneonta	GILBERTSVILLE	2304212	*	22626	New-Leaf-Energy, Inc.	6000	09/16/2023	10/09/2023	10/26/2023										Project-Cancelled	CDG	
C	Lancaster	GIRDLE RD	3400001	*	6487	Talus Energy	1000	06/28/2016	06/02/2016	07/28/2016										Project-Cancelled	NM	
C	Lancaster	GIRDLE RD	3400001	*	10261	Cypress-Creek-Renewables	2000	06/02/2016	06/10/2016	06/17/2016	08/03/2016	08/08/2016	10/14/2016							Project-Cancelled	NM	
Q	Lancaster	GIRDLE RD	3100901	1	17685	Town of Greene	180	05/11/2021	06/16/2021	06/25/2021											February 2024 SIR deadlines	NM
FF	Binghamton	GLENWOOD	8100602	*	46910	EDPR-NA-Distributed-Generation-LLC	2760	11/03/2020	12/01/2020	12/17/2020	01/11/2021	01/13/2021	03/18/2021	06/04/2021	11/24/2021					Full-upgrade-payment-received	CDG	
C	Brewster	GOLDEN BRIDGE	1406100	*	7864	Solar-City-Corp	126	03/22/2016	04/08/2016	04/11/2016											Project-Cancelled	NM
C	Brewster	GOLDEN BRIDGE	1406100	*	16041	UCE-USA, Inc.	6000	03/10/2020	04/02/2020	04/14/2020	06/28/2020	06/01/2020	08/10/2020							Project-Cancelled	CDG	
I	Brewster	GOLDEN BRIDGE	1406100	*	1890		60	08/24/2011													interconnected	NM
I	Brewster	GOLDEN BRIDGE	1406100	*	2061	IPP-Solar-LLC	80	06/20/2014	03/07/2014	03/07/2014										interconnected	NM	
I	Brewster	GOLDEN BRIDGE	1406100	*	7886	Solar-City-Corp	98	06/08/2016	04/06/2016											interconnected	NM	
C	Geneva	<b>GORHAM</b>	4202101	*	12044	Cypress-Creek-Renewables	2000	06/10/2017	06/20/2017	07/07/2017											Project-Cancelled	CDG
C	Elmira	<b>GOSS RD</b>	6201711	*	7801	Delaware-River-Solar-LLC	2000	03/18/2016	03/22/2016	06/16/2016											Project-Cancelled	NM
C	Elmira	<b>GOSS RD</b>	6201711	*	20203	New-Leaf-Energy, Inc.	2600	06/30/2023	07/06/2023	07/24/2023											Project-Cancelled	CDG
C	Elmira	<b>GOSS RD</b>	6201711	*	22144	RIC Energy	2600	07/11/2023	07/21/2023	08/08/2023	08/18/2023	08/30/2023	11/27/2023								Project-Cancelled	CDG
I	Elmira	<b>GOSS RD</b>	6201708	*	11378	GEM Energy	600	12/14/2016	12/27/2016	01/04/2017											interconnected	BU
I	Elmira	<b>GOSS RD</b>	6201708	*	12913	Twin-Tier-Solar-&Wind, LLC	8148	08/22/2017	08/30/2017	09/11/2017											interconnected	RNM
C	Binghamton	GOUDEY	8140601	*	420		826														Project-Cancelled	NA
C	Binghamton	GOUDEY	8140601	*	14329	ETH-Solar-Works	6000	12/27/2016	01/10/2019	01/18/2019	02/26/2019	02/27/2019	06/10/2019								Project-Cancelled	RNM
C	Binghamton	GOUDEY	8140601	*	12446	Solar-Generation, Inc.	6000	02/22/2021	03/23/2021	03/23/2021											Project-Cancelled	CDG
I	Binghamton	GOUDEY	8140602	*	12820	Fingertales-Renewable	4000	12/16/2017	12/20/2017	01/08/												

C	Brightonton	GREENE	8103304	*	14573	Bonus-Solar	250	03/15/2018	03/21/2018	03/29/2018							Project-Cancelled	CDG
C	Brightonton	GREENE	8103301	*	16380	Atlas Renewables LLC (CAERO Group)	5000	07/01/2020	07/08/2020	07/21/2020							Project-Cancelled	CDG
C	Brightonton	GREENE	8103301	*	16534	NSF-Coventry-Site-1-LLC	5000	07/30/2020	08/04/2020	08/10/2020	09/03/2020	09/08/2020	11/16/2020				Project-Cancelled	CDG
C	Brightonton	GREENE	8103301	*	16767	Atlas Renewables LLC (CAERO Group)	2000	09/17/2020	09/18/2020	10/06/2020	10/30/2020	10/30/2020	01/10/2021				Project-Cancelled	CDG
C	Brightonton	GREENE	8103301	*	16848	Noneup	2600	10/06/2020	10/07/2020	10/26/2020	11/06/2020	12/28/2020	01/10/2021				Project-Cancelled	CDG
C	Brightonton	GREENE	8103301	*	16971	Envision	5000	11/04/2020	11/04/2020	12/03/2020							Project-Cancelled	CDG
C	Brightonton	GREENE	8103301	*	16912	Source Renewables	5000	10/22/2020	11/10/2020	12/07/2020							Project-Cancelled	CDG
C	Brightonton	GREENE	8103301	*	18868	Abundant Solar Power Inc.	5000	01/31/2022	02/02/2022	02/22/2022							Project-Cancelled	CDG
C	Brightonton	GREENE	8103301	*	21600	RIC Energy	5000	04/04/2023	04/13/2023	05/01/2023	06/12/2023	06/17/2023	08/10/2023				Project-Cancelled	CDG
C	Brightonton	GREENE	8103301	*	21600	RIC Energy	5000	04/04/2023	04/13/2023	05/01/2023	06/12/2023	06/17/2023	08/10/2023				Project-Cancelled	CDG
C	Brightonton	GREENE	8103301	*	22640	Sol-Source Power-LLC	5000	09/12/2023	09/15/2023	10/03/2023							Project-Cancelled	CDG
C	Brightonton	GREENE	8103301	*	22681	Sol-Source Power-LLC	5000	09/12/2023	09/15/2023	10/03/2023							Project-Cancelled	CDG
C	Brightonton	GREENE	8103301	*	23070	Sol-Source Power-LLC	5000	09/05/2023	09/18/2023	10/04/2023							Project-Cancelled	CDG
C	Brightonton	GREENE	8103301	*	16502	NSF-Coventry-Site-2-LLC-Affiliate-of-NewEra	5000	07/30/2020	08/04/2020	08/10/2020	09/03/2020	09/08/2020	11/16/2020	03/26/2021	09/16/2021		Full-upgrade-payment-received	CDG
FF	Brightonton	GREENE	8103301	*	16533	NSF-Coventry-Site-3-LLC-Affiliate-of-NewEra	5000	07/30/2020	08/04/2020	08/10/2020	09/03/2020	09/08/2020	11/16/2020	03/26/2021	09/16/2021		Full-upgrade-payment-received	CDG
C	Geneva	GREENIDGE	4203006	*	14480	Sol-Systems-LLC	2600	02/26/2019	02/27/2019	02/28/2019							Project-Cancelled	RNM
C	Geneva	GREENIDGE	4203006	*	14482	Nature-Solar	5000	02/16/2020	02/17/2020	02/22/2020							Project-Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*	14476	Delaware-River-Solar-LLC	4088	07/21/2020	07/21/2020	08/06/2020							Project-Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*	14404	Delaware-River-Solar-LLC	4088	07/23/2020	07/24/2020	08/10/2020							Project-Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*	16600	Delaware-River-Solar-LLC	2741	07/24/2020	07/28/2020	08/13/2020							Project-Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*	16521	Delaware-River-Solar-LLC	1000	07/23/2020	08/03/2020	08/18/2020							Project-Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*	14486	BQ Energy-Its	5000	07/23/2020	08/14/2020	08/31/2020							Project-Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*	14486	BQ Energy-Its	5000	07/23/2020	08/14/2020	08/31/2020							Project-Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*	14487	BQ Energy-Its	5000	07/23/2020	08/14/2020	08/31/2020							Project-Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*	14488	BQ Energy-Its	5000	07/23/2020	08/14/2020	08/31/2020							Project-Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*	16566	Delaware-River-Solar-LLC	2004	08/03/2020	08/10/2020	09/08/2020							Project-Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*	21340	New-Leaf Energy-Inc.	5000	03/16/2023	03/20/2023	04/05/2023	06/26/2023	09/21/2023	01/31/2024				Project-Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*	21360	New-Leaf Energy-Inc.	5000	03/16/2023	03/20/2023	04/12/2023	06/26/2023	09/27/2023	03/06/2024				Project-Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*	20817	New-Leaf Energy-Inc.	5000	10/18/2023	10/18/2023	11/17/2023	11/27/2023	11/27/2023	12/26/2023				Project-Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*	24076	New-Leaf Energy-Inc.	5000	06/23/2024	06/26/2024	07/17/2024							Project-Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*	24404	Solar Power Network-LLC	5000	07/12/2024	07/16/2024	08/05/2024							Project-Cancelled	CDG
I	Geneva	GREENIDGE	4203006	*	16108	Finger-Lakes-Solar-Cooperatives	5000	04/11/2020	04/11/2020	04/21/2020							Interconnected	RC
I	Geneva	GREENIDGE	4203006	*	16441	Gary-Morris-EnergyMark-LLC-on-behalf-of-NewEra	5000	07/16/2020	07/17/2020	07/31/2020	04/26/2021	04/26/2021	07/16/2021	03/16/2021	03/16/2021		Interconnected	RC
I	Geneva	GREENIDGE	4203006	*	16461	Gary-Morris-EnergyMark-LLC-on-behalf-of-NewEra	5000	07/16/2020	07/17/2020	07/31/2020	04/26/2021	04/26/2021	07/16/2021	03/16/2021	03/16/2021		Interconnected	RC
I	Geneva	GREENIDGE	4203006	*	16464	Gary-Morris-EnergyMark-LLC-on-behalf-of-NewEra	4600	07/16/2020	07/17/2020	07/30/2020	04/26/2021	04/26/2021	07/16/2021	04/02/2021	04/02/2021		Interconnected	RC
C	Liberty	GROSSINGER	2401311	*	7256	Cypress-Creek-Renewables	2000	01/26/2016	01/26/2016	05/03/2016							Project-Cancelled	NM
C	Liberty	GROSSINGER	2401310	*	7408	Cypress-Creek-Renewables	2000	02/09/2016	02/10/2016	05/24/2016							Project-Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*	7427	Cypress-Creek-Renewables	2000	02/12/2016	02/12/2016	06/26/2016							Project-Cancelled	NM
C	Liberty	GROSSINGER	2401311	*	7446	Cypress-Creek-Renewables	2000	02/18/2016	02/18/2016	05/20/2016							Project-Cancelled	CDG
C	Liberty	GROSSINGER	2401310	*	7621	Delaware-River-Solar-LLC	2000	03/08/2016	03/08/2016	07/05/2016				06/03/2017			Project-Cancelled	NM
C	Liberty	GROSSINGER	2401310	*	7623	Delaware-River-Solar-LLC	2000	03/01/2016	03/05/2016	06/05/2016							Project-Cancelled	NM
C	Liberty	GROSSINGER	2401310	*	10160	Delaware-River-Solar-LLC	2000	06/23/2016	06/21/2016	06/08/2016							Project-Cancelled	NM
C	Liberty	GROSSINGER	2401310	*	10161	Delaware-River-Solar-LLC	2000	06/23/2016	06/21/2016	06/08/2016							Project-Cancelled	NM
C	Liberty	GROSSINGER	2401311	*	11076	Delaware-River-Solar-LLC	4011	06/02/2017	06/08/2017	06/23/2017	07/21/2017	08/07/2017					Project-Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*	11076	Delaware-River-Solar-LLC	2000	06/02/2017	06/08/2017	06/23/2017							Project-Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*	11077	Delaware-River-Solar-LLC	2000	06/02/2017	06/08/2017	06/23/2017							Project-Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*	14200	Stine-Solar-LLC	3841	11/27/2018	12/06/2018	12/14/2018							Project-Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*	14124	Delaware-River-Solar-LLC	4088	07/26/2019	07/30/2019	08/07/2019							Project-Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*	16560	Delaware-River-Solar-LLC	4088	08/18/2020	08/10/2020	09/02/2020	09/11/2020	09/16/2020	12/07/2020				Project-Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*	16561	Delaware-River-Solar-LLC	2404	08/18/2020	08/18/2020	09/02/2020	10/01/2020	10/01/2020					Project-Cancelled	CDG
C	Liberty	GROSSINGER	2401310	*	17626	Delaware-River-Solar-LLC	4000	04/09/2021	04/09/2021	04/17/2021	05/18/2021	05/18/2021					Project-Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*	20706	newyork-engineers	4050	12/16/2022	12/22/2022	01/12/2023	02/08/2023	02/14/2023	06/09/2023				Project-Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*	21564	Town-of-Greese	400	04/12/2023	04/12/2023	06/01/2023							Project-Cancelled	CDG
C	Liberty	GROSSINGER	2401310	*	22307	Delaware-River-Solar-LLC	2000	08/02/2023	08/08/2023	08/24/2023							Project-Cancelled	CDG
C	Liberty	GROSSINGER	2401310	*	22780	Delaware-River-Solar-LLC	2000	04/12/2024	04/12/2024	04/09/2024							Project-Cancelled	CDG
C	Liberty	GROSSINGER	2401310	*	24030	Solar Power Network-LLC	5000	05/16/2024	05/16/2024	07/01/2024							Project-Cancelled	CDG
C	Liberty	GROSSINGER	2401310	*	24806	Delaware-River-Solar-LLC	2000	09/23/2024	10/01/2024	10/18/2024							Project-Cancelled	CDG
FF	Liberty	GROSSINGER	2401310	*	16416	Delaware-River-Solar-LLC	4088	01/08/2020	01/07/2020	01/28/2020	11/01/2021	11/02/2021	01/13/2022	02/11/2021	07/20/2021		Full-upgrade-payment-received	RC
I	Liberty	GROSSINGER	2401310	*	8232	Solar-City-Corp-DBA-Treble	2000	04/22/2016	04/22/2016	05/01/2016							Project-Cancelled	NM
I	Liberty	GROSSINGER	2401310	*	17267	SWW-LLC	2000	01/26/2021	01/27/2021	02/02/2021	06/22/2023	06/21/2023	08/10/2023	09/07/2021	03/20/2022		Interconnected	RC
Q	Liberty	GROSSINGER	2401311	1	13228	Solar Liberty Energy Systems Inc.	499	02/05/2024	02/27/2024	03/15/2024	05/01/2024	05/01/2024	07/26/2024				February 2024 SIR deadlines	RC
C	Oneonta	GUILFORD CENTER	2303012	*	14266	Delaware-River-Solar-LLC	608	04/03/2018	04/11/2018	05/20/2018	06/20/2018	06/21/2018	07/13/2018				Project-Cancelled	CDG
C	Oneonta	GUILFORD CENTER	2303012	*	14616	Enovee-Renewable-Energy	1800	03/20/2020	04/06/2020	04/14/2020	06/04/2020	06/26/2020	08/26/2020				Project-Cancelled	CDG
C	Geneva	HALEY RD	4204686	*	10200	Cypress-Creek-Renewables	2000	06/26/2016	06/31/2016	06/15/2016							Project-Cancelled	NM
I	Geneva	HALEY RD	4204686	*	1748		633	03/23/2011									Interconnected	NM
I	Geneva	HALEY RD	4204686	*	4810	Berriego-Solar-Systems-Inc	2000	01/27/2015	01/28/2015	05/05/2015				11/12/2016			Interconnected	RNM
I	Geneva	HALEY RD	4204686	*	6727	Berriego-Solar-Systems-Inc	1580	12/07/2015	12/07/2015	08/09/2016				04/27/2017	10/30/2017		Interconnected	CDG
I	Geneva	HALEY RD	4204686	*	6661	Berriego-Solar-Systems-Inc	1080	12/07/2015	12/07/2015	08/09/2016				04/27/2017	11/22/2017		Interconnected	CDG
C	Mechanicville	HALFMOON	1202310	*	21136	American-Energy-Care	160	06/21/2024	07/03/2024	07/26/2024							Project-Cancelled	NM
I	Mechanicville	HALFMOON	1202310	*	1626		192	11/01/2019									Interconnected	NM
I	Mechanicville	HALFMOON	1202312	*	2006	Sunlight-General-Capital-LLC	79	10/16/2013	10/21/2013	10/21/2013							Interconnected	NM
I	Mechanicville	HALFMOON	1202312	*	2007	Sunlight-General-Capital-LLC	72	10/16/2013	10/21/2013	10/21/2013							Interconnected	NM
I	Mechanicville	HALFMOON	1202310	*	2008	Sunlight-General-Capital-LLC	97.68	10/16/2013	10/22/2013	10/22/2013							Interconnected	NM
I	Mechanicville	HALFMOON	1202312	*	21													

C	Elmira	HAMMONDSPORT	6203883	*	40056	Renewo Energy	4992	08/17/2016	08/03/2016	08/17/2016							Project-Cancelled	NM	
C	Elmira	HAMMONDSPORT	6203883	*	44416	Delaware River Solar, LLC	44416	01/02/2021	02/03/2021	02/09/2021	02/16/2019	02/18/2019	04/26/2019				Project-Cancelled	CDG	
C	Elmira	HAMMONDSPORT	5203833	x	18530	Paradise Energy Solutions	1437.5	11/09/2021	12/20/2021	01/06/2022							Project-Cancelled	NM	
C	Elmira	HAMMONDSPORT	6203883	*	10821	Delaware River Solar, LLC	4200	07/13/2022	07/14/2022	07/29/2022							Project-Cancelled	CDG	
C	Elmira	HAMMONDSPORT	6203883	*	29263	Carson Power LLC	6000	04/11/2024	04/16/2024	05/02/2024							Project-Cancelled	CDG	
C	Elmira	HAMMONDSPORT	6203883	*	29262	Carson Holdings LLC	6000	04/02/2024	04/06/2024	05/28/2024							Project-Cancelled	CDG	
I	Elmira	HAMMONDSPORT	6203884	*	6701	Fusion-Energy-Services	72	06/22/2016	06/22/2016								Interconnected	NM	
I	Elmira	HAMMONDSPORT	6203883	*	21848	3rdFreeSolar	144	06/01/2023	06/29/2023	07/14/2023							Interconnected	NM	
Q	Elmira	HAMMONDSPORT	5203833	1	23349	Carson Power LLC	5000	01/25/2024	01/29/2024	02/14/2024	03/12/2024	03/18/2024	07/02/2024				February 2024 SIR deadlines	CDG	
C	Elmira	HAMPTON RD	6200026	*	66		180										Project-Cancelled	NA	
C	Elmira	HAMPTON RD	6200026	*	10502	Delaware River Solar, LLC	2665	06/29/2022	06/30/2022	07/20/2022	08/04/2022	09/01/2022	11/28/2022				Project-Cancelled	CDG	
C	Elmira	HAMPTON RD	6200025	*	10763	Delaware River Solar, LLC	4200	02/02/2022	02/02/2022	02/22/2022							Project-Cancelled	CDG	
C	Elmira	HAMPTON RD	6200089	*	21146	Delaware River Solar, LLC	2800	02/03/2023	02/06/2023	02/23/2023	04/10/2023	05/27/2023	08/16/2023				Project-Cancelled	CDG	
C	Elmira	HAMPTON RD	5200025	x	21202	New Leaf Energy, Inc.	5000	03/09/2023	03/10/2023	03/28/2023							Project-Cancelled	CDG	
I	Elmira	HAMPTON RD	6200026	*	10422	Atlas Power-LLC	1980	06/28/2016	06/29/2016	07/08/2016	10/03/2016	10/04/2016	12/08/2016	02/20/2017	05/26/2017		Interconnected	CDG	
Q	Elmira	HAMPTON RD	5200989	1	23177	Delaware River Solar, LLC	2800	12/17/2023	01/11/2024	01/11/2024	07/02/2024	07/02/2024	09/26/2024				February 2024 SIR deadlines	CDG	
Q	Elmira	HAMPTON RD	5200923	2	23615	Abundant Solar Power Inc.	1800	03/13/2024	03/21/2024	04/08/2024	04/10/2024	04/16/2024	07/10/2024				February 2024 SIR deadlines	CDG	
C	Oncenta	HANCOCK	2307716	*	12220	Renewable Energy Solutions	06	08/01/2017	08/08/2017	08/16/2017							Project-Cancelled	RNM	
C	Oncenta	HANCOCK	2307716	*	12670	Solar Liberty	969	02/02/2018	02/02/2018	02/12/2018							Project-Cancelled	RNM	
C	Oncenta	HANCOCK	2307716	*	12074	Solar Liberty	1103	02/02/2018	02/02/2018	02/12/2018							Project-Cancelled	RNM	
C	Oncenta	HANCOCK	2307716	*	16164	Delaware River Solar, LLC	4088	04/08/2020	04/08/2020	04/14/2020	06/06/2020	06/06/2020	07/23/2020				Project-Cancelled	CDG	
C	Oncenta	HANCOCK	2307716	*	16804	Delaware River Solar, LLC	2670	09/26/2020	09/26/2020	10/09/2020	11/04/2020	11/06/2020	02/03/2021				Project-Cancelled	CDG	
C	Oncenta	HANCOCK	2307716	*	15933	Delaware River Solar, LLC	1530	09/25/2020	10/09/2020	10/09/2020							Project-Cancelled	CDG	
C	Oncenta	HANCOCK	2307716	*	17204	Delaware River Solar, LLC	4088	11/24/2020	12/01/2020	12/04/2020	12/08/2020	12/09/2020	02/16/2021				Project-Cancelled	CDG	
C	Oncenta	HANCOCK	2307716	*	10876	Delaware River Solar, LLC	1000	07/20/2022	07/21/2022	08/03/2022							Project-Cancelled	CDG	
C	Oncenta	HANCOCK	2307716	*	11729	Delaware River Solar, LLC	2600	06/12/2023	06/16/2023	07/03/2023	11/16/2023	11/21/2023	02/14/2024				Project-Cancelled	CDG	
FF	Oncenta	HANCOCK	2307716	*	17762	Delaware River Solar, LLC	4988	06/26/2021	06/26/2021	06/30/2021	11/16/2023	11/21/2023	03/14/2024	11/06/2022				Full-upgrade-payment-received	CDG
C	Ithaca	HARFORD	4304201	*	13004	Xenata Energy Group LLC	4088	00/17/2018	00/14/2018	00/24/2018	10/09/2018	10/12/2018	05/08/2019	11/14/2019				Project-Cancelled	CDG
C	Ithaca	HARFORD	4304201	*	16606	Delaware River Solar, LLC	2650	07/24/2020	07/27/2020	08/20/2020	08/24/2020	08/24/2020	11/03/2020				Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	16623	Delaware River Solar, LLC	1600	07/29/2020	07/29/2020	08/11/2020	09/15/2020	09/16/2020					Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	16633	Delaware River Solar, LLC	1663	08/17/2020	08/18/2020	09/02/2020	09/10/2020	09/16/2020	12/03/2020				Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	16646	Delaware River Solar, LLC	4088	08/18/2020	08/24/2020	09/02/2020	09/10/2020	09/16/2020	12/03/2020	04/20/2021				Project-Cancelled	CDG
C	Ithaca	HARFORD	4304201	*	16648	Delaware River Solar, LLC	2680	08/18/2020	08/24/2020	09/11/2020	09/30/2020	09/30/2020	12/24/2020	04/20/2021				Project-Cancelled	CDG
C	Ithaca	HARFORD	4304201	*	17021	Delaware River Solar, LLC	1702	11/10/2021	11/10/2021	12/04/2021	01/07/2022	01/07/2022					Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	17216	Delaware River Solar, LLC	1602	01/13/2021	01/18/2021	02/03/2021	02/27/2021	03/01/2021	12/17/2021	10/19/2022				Project-Cancelled	CDG
C	Ithaca	HARFORD	4304201	x	18344	Delaware River Solar, LLC	4088	10/06/2021	11/23/2021	12/09/2021	01/03/2022	01/05/2022	03/18/2022				Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	20981	New Leaf Energy, Inc.	6000	01/30/2023	03/07/2023	03/23/2023	06/30/2023	06/30/2023					Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	21588	Abundant Solar Power Inc.	6000	04/18/2023	04/18/2023	05/16/2023	06/30/2023	06/30/2023	06/29/2023				Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	21609	Abundant Solar Power Inc.	6000	04/18/2023	04/25/2023	05/11/2023	06/21/2023	06/21/2023					Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	21611	Delaware River Solar, LLC	1602	06/10/2023	06/16/2023	06/06/2023							Project-Cancelled	CDG	
I	Ithaca	HARFORD	4304201	*	17020	Delaware River Solar, LLC	4088	11/10/2020	12/16/2020	12/24/2020	09/27/2021	09/30/2021	12/16/2021	12/17/2021	08/17/2022			Interconnected	CDG
I	Ithaca	HARFORD	4304201	*	17214	Delaware River Solar, LLC	1721	01/11/2021	01/19/2021	02/03/2021	02/27/2021	03/01/2021	12/16/2021	12/17/2021				Interconnected	CDG
Q	Ithaca	HARFORD	4304201	1	20895	New Leaf Energy, Inc.	5000	01/30/2023	03/13/2023	03/29/2023	09/04/2024	09/06/2024						February 2024 SIR deadlines	CDG
Q	Ithaca	HARFORD	4304201	2	20896	New Leaf Energy, Inc.	5000	01/30/2023	03/13/2023	03/29/2023	08/22/2024	09/03/2024						February 2024 SIR deadlines	CDG
Q	Ithaca	HARFORD	4304201	3	24237	Sol Source Power	5000	06/19/2024	06/24/2024	07/15/2024	08/12/2024	08/26/2024	10/25/2024				February 2024 SIR deadlines	CDG	
Q	Ithaca	HARFORD	4304201	4	24238	Sol Source Power	5000	06/19/2024	06/24/2024	07/15/2024	08/12/2024	08/26/2024	10/25/2024				February 2024 SIR deadlines	CDG	
C	Ithaca	HARFORD-MILLS	4304001	*	10860		2000	00/07/2016	00/12/2016	00/16/2016							Project-Cancelled	RNM	
C	Ithaca	HARFORD-MILLS	4304001	*	10861		2000	00/07/2016	00/12/2016	00/16/2016							Project-Cancelled	RNM	
C	Ithaca	HARFORD-MILLS	4304001	*	10862		2000	00/07/2016	00/12/2016	00/16/2016							Project-Cancelled	RNM	
Q	Ithaca	HARFORD-MILLS	4304001	1	24957	Delaware River Solar, LLC	3425	10/01/2024	10/07/2024	10/25/2024							February 2024 SIR deadlines	CDG	
I	HARRIS LAKE		4603401	*	266		4100										Interconnected	BU	
C	Brewster	HAVILAND HOLLOW	1107424	*	10070	V&S Solar	1080	00/27/2016	10/04/2016	10/06/2016							Project-Cancelled	NM	
C	Brewster	HAVILAND HOLLOW	1107423	*	11166	V&S Solar	1080	11/02/2016	11/10/2016	11/23/2016							Project-Cancelled	CDG	
I	Brewster	HAVILAND HOLLOW	1107424	*	162		1620										Interconnected	BU	
I	Brewster	HAVILAND HOLLOW	1107423	*	3642	BQ Energy	1000	02/18/2014									Interconnected	NM	
I	Brewster	HAVILAND HOLLOW	1107423	*	6098	BQ Energy	4000	04/29/2014	04/29/2014	07/08/2014			04/20/2016				Interconnected	RNM	
I	Brewster	HAVILAND HOLLOW	1107424	*	8136	GZZ Solar	432	04/26/2016	06/04/2016	09/12/2016			10/19/2016				Interconnected	NM	
I	Brewster	HAVILAND HOLLOW	1107424	*	16714	Sunrise Power Solutions	185.6	11/26/2010	01/10/2010	01/20/2010							Interconnected	NM	
C	Liberty	HAZEL	2401614	*	10626	News-Renewables-U.S.-Inc.	6000	07/07/2022	07/08/2022	07/22/2022							Project-Cancelled	CDG	
C	Liberty	HAZEL	2401614	*	10627	News-Renewables-U.S.-Inc.	6000	07/07/2022	07/08/2022	07/22/2022							Project-Cancelled	CDG	
C	Liberty	HAZEL	2401614	*	20567	News-Renewables-U.S.-Inc.	4700	10/27/2022	11/11/2022	12/01/2022							Project-Cancelled	CDG	
C	Liberty	HAZEL	2401608	x	21021	Classic Solar Energy	148	01/24/2023	02/23/2023	02/23/2023							Project-Cancelled	NM	
Q	Liberty	HAZEL	2401514	1	21829	Nexus Renewables US Inc	4600	05/26/2023	06/01/2023	06/19/2023	11/10/2023	11/13/2023	02/09/2024	06/17/2024			February 2024 SIR deadlines	CDG	
C	Elmira	HICKLING	6204782	*	20460	Catalyst	6000	10/21/2022	10/24/2022	11/09/2022	11/23/2022	11/29/2022	02/24/2023				Project-Cancelled	CDG	
C	Elmira	H																	

C	Homell	HOWARD	6304144	*	47326	GEM Energy	260	06/24/2021	06/14/2021	06/22/2021							Project-Cancelled	CDG
C	Homell	HOWARD	6304149	*	49774	Delaware-River-Solar-LLC	6000	07/08/2022	07/13/2022	07/27/2022							Project-Cancelled	CDG
C	Homell	HOWARD	6304153	*	23042	Cypress-Creek-Renewables	2000	06/03/2016	06/14/2016	06/22/2016							Project-Cancelled	CDG
C	Homell	HOWARD	5301111	x	23805	Delaware-River-Solar-LLC	5000	04/10/2024	04/11/2024	04/26/2024	04/10/2024	04/10/2024	07/06/2024				Project-Cancelled	NM
C	Homell	HOWARD	6304144	*	24060	Delaware-River-Solar-LLC	6000	06/20/2024	06/20/2024	06/18/2024							Project-Cancelled	CDG
C	Homell	HOWARD	6304144	*	24376	Delaware-River-Solar-LLC	6000	07/10/2024	07/11/2024	06/01/2024							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	40262	Cypress-Creek-Renewables	2000	06/03/2016	06/13/2016	06/22/2016	08/10/2016	08/12/2016	10/24/2016				Project-Cancelled	RNM
C	Geneva	HYATT RD	4207269	*	40260	Cypress-Creek-Renewables	2000	06/03/2016	06/13/2016	06/22/2016	08/09/2016	08/08/2016	10/10/2016				Project-Cancelled	RNM
C	Geneva	HYATT RD	4207269	*	41413	Cypress-Creek-Renewables	2000	02/23/2015	02/23/2015	02/23/2015	11/07/2015	11/09/2015	01/19/2017				Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	41624	Cypress-Creek-Renewables	2000	02/16/2012	02/27/2012	03/03/2012							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	41642	Cypress-Creek-Renewables	2000	03/03/2012	03/10/2012	03/23/2012	03/23/2012	04/11/2012	06/07/2012				Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	42414	Marcellus-Solar-Associates-LLC	160	03/19/2018	03/29/2018	03/28/2018							Project-Cancelled	RNM
C	Geneva	HYATT RD	4207269	*	42412	Marcellus-Solar-Associates-LLC	160	03/23/2018	03/29/2018	03/28/2018							Project-Cancelled	RNM
C	Geneva	HYATT RD	4207269	*	20029	Delaware-River-Solar-LLC	2400	09/27/2020	09/28/2020	10/13/2020	11/28/2020	11/20/2020	03/20/2023				Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20612	Delaware-River-Solar-LLC	2600	10/26/2020	10/27/2020	11/07/2020	12/07/2020	12/12/2020	03/03/2023				Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20470	Delaware-River-Solar-LLC	2400	10/21/2020	11/02/2020	11/18/2020	07/20/2023	07/24/2023					Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20460	Delaware-River-Solar-LLC	1250	10/21/2020	11/02/2020	11/18/2020	07/20/2023	07/24/2023					Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20726	Delaware-River-Solar-LLC	1402	10/02/2020	10/06/2020	10/20/2020	01/23/2023	01/24/2023	04/17/2023				Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20774	Delaware-River-Solar-LLC	2600	10/06/2020	10/06/2020	10/22/2020							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	21026	Delaware-River-Solar-LLC	6000	01/18/2023	01/24/2023	02/09/2023							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	22017	Delaware-River-Solar-LLC	6000	06/12/2023	07/21/2023	07/26/2023							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20010	Delaware-River-Solar-LLC	6000	06/22/2023	07/10/2023	07/26/2023							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20200	Delaware-River-Solar-LLC	6000	06/22/2023	07/10/2023	07/26/2023							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20268	Delaware-River-Solar-LLC	2400	06/27/2023	07/11/2023	07/27/2023							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20416	Delaware-River-Solar-LLC	2400	06/27/2023	07/11/2023	07/27/2023							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20440	Delaware-River-Solar-LLC	1250	06/26/2023	09/06/2023	09/26/2023							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20280	Delaware-River-Solar-LLC	2600	07/01/2023	09/13/2023	10/02/2023							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20286	Delaware-River-Solar-LLC	2400	10/21/2023	11/21/2023	12/28/2023							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20418	Delaware-River-Solar-LLC	6000	10/18/2023	10/29/2023	01/03/2024							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20211	Delaware-River-Solar-LLC	2400	10/26/2023	10/28/2023	01/16/2024							Project-Cancelled	NM
C	Geneva	HYATT RD	4207269	*	20320	Delaware-River-Solar-LLC	6000	01/10/2024	01/20/2024	02/08/2024							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20406	Canon-Power-LLC	6000	02/01/2024	02/08/2024	02/08/2024							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20420	Canon-Power-LLC	6000	02/01/2024	02/01/2024	02/08/2024							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20420	Canon-Power-LLC	6000	02/01/2024	02/01/2024	02/08/2024							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20327	Delaware-River-Solar-LLC	5000	01/15/2024	02/23/2024	03/12/2024							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	20670	Delaware-River-Solar-LLC	2600	03/07/2024	03/11/2024	03/28/2024							Project-Cancelled	CDG
C	Geneva	HYATT RD	4207269	*	21023	Solar-Leaf-Energy-Construction-Service-Grp	6000	02/16/2023	02/17/2023	02/17/2023							Project-Cancelled	CDG
FF	Geneva	HYATT RD	4207269	*	16834	GreenSpark-Solar	6000	01/26/2022	01/26/2022	02/07/2022	03/22/2022	03/23/2022	06/09/2022	09/02/2022	03/06/2023		Full-upgrade-payment-received	RNM
I	Geneva	HYATT RD	4207269	*	242		276										interconnected	BU
I	Geneva	HYATT RD	4207269	*	7066	Tatum-Engineering	00	04/01/2016	04/07/2016								interconnected	NM
I	Geneva	HYATT RD	4207269	*	5168	Genesco-Capital-Inv	6000	04/28/2016	06/22/2016	09/14/2016							interconnected	CDG
I	Geneva	HYATT RD	4207269	*	42306	Genesco-Capital-Inv	900	09/10/2017	10/03/2017	10/05/2017	10/23/2017	12/05/2017	02/07/2018	03/17/2017	10/26/2017	09/21/2018		CDG
I	Geneva	HYATT RD	4207269	*	46244	Electric-Amoroso	210	06/15/2020	06/15/2020	06/10/2020							interconnected	NM
O	Geneva	HYATT RD	4207769	1	21047	Delaware River Solar, LLC	5000	01/19/2023	01/23/2023	02/09/2023	09/06/2023	09/07/2023	12/04/2023	04/16/2024			February 2024 SIR deadlines	CDG
O	Geneva	HYATT RD	4207769	2	21339	Delaware River Solar, LLC	5000	02/01/2024	02/19/2024	04/03/2024	04/09/2024						February 2024 SIR deadlines	CDG
O	Geneva	HYATT RD	4207769	3	24807	Delaware River Solar, LLC	5000	09/12/2024	09/17/2024	10/04/2024	10/29/2024	10/30/2024					February 2024 SIR deadlines	CDG
O	Geneva	HYATT RD	4207769	4	24895	Abundant Solar Power, LLC	3200	09/20/2024	09/27/2024	10/15/2024							February 2024 SIR deadlines	CDG
O	Geneva	HYATT RD	4207769	5	25054	Delaware River Solar, LLC	5000	10/18/2024	10/21/2024	11/07/2024							February 2024 SIR deadlines	NM
C	Plattsburgh	HYDE	4600816	*	14681	Reneos-Power-Holdings-LLC	1500	07/02/2018	07/26/2018	08/02/2018	09/06/2018	09/11/2018	11/20/2018	04/16/2019			Project-Cancelled	CDG
C	Plattsburgh	HYDE	4600816	*	16270	Delaware-River-Solar-LLC	1402	06/10/2020	06/21/2020	06/03/2020	06/25/2020	06/25/2020	09/16/2020				Project-Cancelled	CDG
C	Plattsburgh	HYDE	4600812	*	21120	Alternative-Energy-Construction-Service-Group	2625	05/27/2023	05/29/2023	04/12/2023	06/10/2023	06/20/2023	08/17/2023				Project-Cancelled	CDG
FF	Plattsburgh	HYDE	1500817	*	20401	Alternative-Energy-Construction-Service-Group	6000	02/14/2023	02/14/2023	02/20/2023	06/06/2023	06/17/2023	08/09/2023	11/16/2023	06/13/2024		Full-upgrade-payment-received	CDG
O	Plattsburgh	HYDE	1500817	1	24332	Nexamp	5000	07/01/2024	07/12/2024	08/01/2024	08/15/2024	09/30/2024					February 2024 SIR deadlines	CDG
I	Binghamton	IBM OWEGO	8107303	*	666		960	02/27/2016	03/02/2016	02/02/2016							interconnected	BU
I	Auburn	INDIAN FIELD RD TAP	4401004	*	1072		1000										interconnected	NM
C	Binghamton	INGRAHAM HILL	8108001	*	21320	Catalyse	5000	03/15/2023	04/02/2023	04/05/2023	05/02/2023	05/16/2023	08/08/2023				Project-Cancelled	CDG
C	Binghamton	INGRAHAM HILL	8108001	*	23180	Catalyse	6000	12/22/2023	01/22/2024	01/23/2024	02/06/2024	02/07/2024	04/20/2024				Project-Cancelled	NM
C	Binghamton	INGRAHAM HILL	8108001	*	24106	Delaware-River-Solar-LLC	6000	06/12/2024	06/17/2024	07/03/2024							Project-Cancelled	CDG
C	Binghamton	INGRAHAM HILL	8108001	*	24612	Delaware-River-Solar-LLC	6000	08/12/2024	08/13/2024	09/09/2024							Project-Cancelled	CDG
C	Binghamton	INGRAHAM HILL	8108001	*	24617	Delaware-River-Solar-LLC	5000	08/14/2024	08/21/2024	09/10/2024							Project-Cancelled	CDG
O	Binghamton	INGRAHAM HILL	8108001	2	25115	Delaware River Solar, LLC	5000	10/21/2024	10/22/2024	11/08/2024	10/01/2024	10/02/2024					February 2024 SIR deadlines	CDG
C	Ithaca	INTERLAKEN	4301801	*	12140	Cypress-Creek-Renewables	6000	06/09/2012	09/11/2012	09/26/2012							Project-Cancelled	NA
C	Ithaca	INTERLAKEN	4301801	*	10866	Town-of-Greene	1200	10/16/2020	10/22/2020	10/14/2020							Project-Cancelled	CDG
C	Ithaca	INTERLAKEN	4301801	*	20961	New-Leaf-Energy-Inc.	6000	01/03/2023	01/09/2023	01/26/2023							Project-Cancelled	CDG
C	Ithaca	INTERLAKEN	4301801	*	21612	New-Leaf-Energy-Inc.	6000	04/12/2023	04/10/2023	05/06/2023	06/21/2023	08/09/2023	11/19/2023				Project-Cancelled	CDG
C	Ithaca	INTERLAKEN	4301801	*	21619	New-Leaf-Energy-Inc.	6000	04/06/2023	04/10/2023	05/06/2023							Project-Cancelled	CDG
C	Ithaca	INTERLAKEN	4301801	*	21626	New-Leaf-Energy-Inc.	6000	04/10/2023	04/13/2023	05/06/2023	06/21/2023	08/09/2023	11/14/2023				Project-Cancelled	CDG
C	Ithaca	INTERLAKEN	4301801	*	21600	New-Leaf-Energy-Inc.	6000	06/06/2023	06/16/2023	06/20/2023							Project-Cancelled	CDG
I	Ithaca	INTERLAKEN	4301801	*	10943	Qwik-Solar	4728	09/21/2016	10/07/2016	10/12/2016							interconnected	NM
O	Ithaca	INTERLAKEN	4301801	1	21515	New Leaf Energy, Inc.	5000	04/06/2023	04/19/2023	05/05/2023	10/22/2024	10/22/2024					February 2024 SIR deadlines	CDG
I	Binghamton	JARVIS ST	8100704	*	2098	GEM Energy,LLC	300	06/20/2014	06/22/2014	03/09/2016							interconnected	BU
C	Homell	JASPER	6303630	*	18411	Delaware-River-Solar-LLC	2425	10/18/2021	10/19/2021	11/02/2021							Project-Cancelled	CDG
C	Homell	JASPER	6303630	*	16072	AES-DE-DeCo-NO-LLC	6000	10/07/2021	11/17/2021	12/06/2021	01/14/2022	02/04/2022	04/21/2022				Project-Cancelled	CDG
C	Homell	JASPER	6303630	*	2													



C	Liberty	JEFFERSONVILLE	2401610	*	23326	Bussell-Solutions-	90	02/07/2024	03/08/2024	03/21/2024							Project-Cancelled	RC
I	Liberty	JEFFERSONVILLE	2401610	*	147		70										Interconnected	BU
C	Auburn	JORDAN	4401202	*	10268	Cypress-Creek-Renewables	2000	06/03/2016	06/10/2016	06/21/2016							Project-Cancelled	NM
C	Auburn	JORDAN	4401301	*	18770	Genie-Solar-Energy	750	01/06/2022	01/11/2022	01/25/2022	02/02/2022	02/28/2022	05/10/2022				Project-Cancelled	CDG
C	Auburn	JORDAN	4401301	*	20870	Genie-Solar-Energy	600	09/27/2023	11/07/2023	11/28/2023	12/01/2023	12/20/2023	03/10/2024				Project-Cancelled	NM
C	Auburn	JORDAN	4401202	*	24122	New Energy Equity LLC	4200	06/11/2024	06/12/2024	02/02/2024							Project-Cancelled	CDG
C	Auburn	JORDAN	4401301	*	24654	Genie-Solar-Energy-LLC-	420	08/22/2024	09/10/2024	10/01/2024							Project-Cancelled	NM
Q	Auburn	JORDAN	4401302	1	22132	New Energy Equity LLC	4200	02/10/2023	07/11/2023	08/01/2023	05/30/2024	06/11/2024	09/05/2024				February 2024 SIR deadlines	CDG
C	Oceanta	JORDANVILLE	2301123	*	19004	Solar-Generation-Projects-LLC	5000	08/08/2022	08/09/2022	08/25/2022	10/11/2022	10/20/2022	01/18/2023				Project-Cancelled	CDG
C	Oceanta	JORDANVILLE	2301123	*	22000	Solar-Generation	4086	06/22/2023	06/29/2023	07/26/2023	08/09/2023	08/09/2023	11/03/2023				Project-Cancelled	NM
C	Elmira	KANE ST	5203008	*	360		360										Project-Cancelled	NA
C	Elmira	KANE ST	5203008	*	1602	Delaware-River-Solar-LLC	4000	06/01/2023	06/02/2023	06/16/2023							Project-Cancelled	CDG
C	Elmira	KANE ST	5203007	*	21028	Delaware-River-Solar-LLC	1770	06/13/2023	06/14/2023	07/03/2023	08/23/2023	08/29/2023	11/21/2023				Project-Cancelled	CDG
C	Elmira	KANE ST	5203007	*	21016	Delaware-River-Solar-LLC	2426	06/13/2023	06/14/2023	07/03/2023							Project-Cancelled	CDG
C	Elmira	KANONA	5204636	*	16280	Delaware-River-Solar-LLC	4200	00/23/2010	00/27/2010	10/22/2010	10/17/2010	10/18/2010	01/10/2020				Project-Cancelled	CDG
C	Elmira	KANONA	5204636	x	15741	Abundant Solar Power Inc.	5000	11/27/2010	12/10/2010	12/10/2010							Project-Cancelled	NM
C	Elmira	KANONA	5204636	*	16740	Abundant Solar Power Inc.	2500	11/27/2010	12/10/2010	12/16/2010							Project-Cancelled	CDG
C	Elmira	KANONA	5204636	*	16736	Abundant Solar Power Inc.	6000	11/27/2010	12/13/2010	12/18/2010	02/04/2020	02/07/2020	06/11/2020				Project-Cancelled	CDG
C	Elmira	KANONA	5204636	*	16727	Abundant Solar Power Inc.	4000	11/27/2010	12/13/2010	12/10/2010							Project-Cancelled	CDG
C	Elmira	KANONA	5204636	*	16738	Abundant Solar Power Inc.	2600	11/27/2010	12/13/2010	12/10/2010	02/04/2020	02/07/2020	06/11/2020				Project-Cancelled	CDG
C	Elmira	KANONA	5204637	*	16020	T.J.A. Clean Energy	5000	10/26/2020	10/28/2020	11/16/2020							Project-Cancelled	CDG
C	Elmira	KANONA	5204636	*	17363	Abundant Solar Power Inc.	4600	02/24/2021	02/26/2021	03/16/2021							Project-Cancelled	CDG
C	Elmira	KANONA	5204636	*	1736	Abundant Solar Power Inc.	1700	02/24/2021	02/26/2021	03/16/2021							Project-Cancelled	CDG
C	Elmira	KANONA	5204636	*	17610	Abundant Solar Power Inc.	4600	04/28/2021	04/29/2021	05/17/2021	06/25/2021	06/30/2021	09/09/2021				Project-Cancelled	CDG
C	Elmira	KANONA	5204636	*	16020	Delaware-River-Solar-LLC	2600	11/10/2022	11/11/2022	12/01/2022	12/12/2022	12/12/2022	03/14/2023				Project-Cancelled	CDG
C	Elmira	KANONA	5204636	*	21212	MG Renewables LLC	5000	06/09/2023	06/27/2023	07/14/2023	09/07/2023	10/12/2023	01/10/2024				Project-Cancelled	CDG
C	Elmira	KANONA	5204636	*	21402	Abundant Solar Power Inc.	5000	10/21/2023	10/21/2023	10/21/2023	01/09/2024	02/02/2024	04/26/2024				Project-Cancelled	CDG
C	Elmira	KANONA	5204636	*	21404	Abundant Solar Power Inc.	5000	10/21/2023	10/26/2024	02/27/2024	03/04/2024	03/04/2024	06/21/2024				Project-Cancelled	CDG
I	Elmira	KANONA	5204636	*	6545	Solar-City-Corp-DBA-Tesla	5000	05/31/2016	06/03/2016	02/10/2016			06/31/2016				Interconnected	RNM
Q	Elmira	KANONA	5204636	1	23192	Abundant Solar Power Inc.	5000	12/21/2023	01/02/2024	01/18/2024	06/28/2024	07/03/2024	09/26/2024				February 2024 SIR deadlines	CDG
C	Binghamton	KATLEVILLE	8104601	*	1083		4000										Project-Cancelled	NA
C	Binghamton	KATLEVILLE	8104601	*	11207	Solar-City-Corp	1002	11/16/2016	11/20/2016	12/01/2016	01/12/2017	01/17/2017	03/06/2017	05/30/2017	11/16/2017		Project-Cancelled	CDG
C	Binghamton	KATLEVILLE	8104602	*	16060	Chimeo Energy	4750	10/30/2020	11/18/2020	12/07/2020	12/22/2020	12/23/2020	02/16/2021				Project-Cancelled	CDG
C	Binghamton	KATLEVILLE	8104602	*	17020	Delaware-River-Solar-LLC	4120	11/20/2020	12/01/2020	12/17/2020	12/31/2020	01/06/2021	01/16/2021				Project-Cancelled	CDG
C	Binghamton	KATLEVILLE	8104602	*	19790	Town of Greece	2750	07/11/2022	07/13/2022	07/27/2022							Project-Cancelled	CDG
C	Binghamton	KATLEVILLE	8104602	x	19781	Town of Greece	4000	07/11/2022	07/13/2022	07/27/2022							Project-Cancelled	CDG
C	Binghamton	KATLEVILLE	8104601	*	10776	Delaware-River-Solar-LLC	5000	07/08/2022	07/20/2022	08/09/2022	08/24/2022	08/30/2022	11/16/2022	03/28/2023			Project-Cancelled	CDG
C	Binghamton	KATLEVILLE	8104601	*	20842	IPSN-Solar-LLC	2000	01/10/2023	01/10/2023	01/28/2023	02/01/2023	02/01/2023	08/24/2023				Project-Cancelled	CDG
C	Binghamton	KATLEVILLE	8104601	*	21444	3Q Renewables	1400	03/08/2023	03/23/2023	04/17/2023	06/25/2023	06/14/2023	09/14/2023				Project-Cancelled	CDG
C	Binghamton	KATLEVILLE	8104601	*	22168	BlueWave-Solar	2400	07/17/2023	08/22/2023	09/11/2023	10/04/2023	10/05/2023	12/26/2023				Project-Cancelled	CDG
C	Binghamton	KATLEVILLE	8104601	*	22416	Delaware-River-Solar-LLC	5000	08/21/2023	08/23/2023	09/11/2023							Project-Cancelled	CDG
C	Binghamton	KATLEVILLE	8104602	x	22211	BlueWave-Solar	5000	08/23/2023	08/23/2023	09/18/2023							Project-Cancelled	CDG
C	Binghamton	KATLEVILLE	8104601	*	22045	Delaware-River-Solar-LLC	5000	11/23/2023	11/27/2023	12/14/2023	10/06/2023	10/18/2023	01/10/2024				Project-Cancelled	CDG
C	Binghamton	KATLEVILLE	8104601	*	23216	Delaware-River-Solar-LLC	5000	10/26/2023	10/30/2024	01/10/2024							Project-Cancelled	CDG
C	Binghamton	KATLEVILLE	8104601	*	23242	Delaware-River-Solar-LLC	5000	01/03/2024	01/05/2024	01/23/2024							Project-Cancelled	CDG
C	Binghamton	KATLEVILLE	8104601	*	23446	Delaware-River-Solar-LLC	2000	02/08/2024	02/12/2024	02/29/2024							Project-Cancelled	CDG
C	Binghamton	KATLEVILLE	8104602	*	23228	Newsp	2000	02/26/2024	04/01/2024	04/17/2024							Project-Cancelled	CDG
FF	Binghamton	KATLEVILLE	8104602	*	16021	Catalytic Holdings, LLC	5000	02/26/2020	03/06/2020	03/10/2020	04/22/2020	06/06/2020	07/20/2020	12/01/2020	05/24/2021		Full-upgrade-payment-received	CDG
FF	Binghamton	KATLEVILLE	8104602	*	16000	Altis Renewables LLC (CNAERO Group)	4600	07/20/2020	08/05/2020	08/10/2020	11/16/2020	11/21/2020	10/27/2021	06/05/2021	10/27/2021		Full-upgrade-payment-received	CDG
I	Binghamton	KATLEVILLE	8104601	*	7641	CP-Omega-LLC	2075	03/03/2016	11/20/2016	03/06/2017			06/30/2017	11/16/2017			Interconnected	CDG
I	Binghamton	KATLEVILLE	8104602	*	15080	CP-Omega-LLC	4000	02/26/2014	02/26/2014	02/26/2014			1/5				Interconnected	NM
Q	Binghamton	KATLEVILLE	8104601	1	19079	Impact Power Solutions	1950	04/11/2022	04/21/2022	05/05/2022	06/28/2024	07/01/2024	09/24/2024				February 2024 SIR deadlines	CDG
Q	Binghamton	KATLEVILLE	8104601	2	21125	Delaware River Solar, LLC	5000	02/03/2023	02/07/2023	02/24/2023	01/22/2024	01/22/2024	04/15/2024	12/11/2023			February 2024 SIR deadlines	CDG
Q	Binghamton	KATLEVILLE	8104601	3	22688	Delaware River Solar, LLC	5000	09/29/2023	10/06/2023	10/25/2023	06/18/2024	06/19/2024	09/12/2024				February 2024 SIR deadlines	CDG
Q	Binghamton	KATLEVILLE	8104601	4	24899	Delaware River Solar, LLC	1500	09/23/2024	10/01/2024	10/21/2024							February 2024 SIR deadlines	CDG
C	Plattsburgh	KEESVILLE	1603042	*	20040	Cypress-Creek-Renewables	2000	06/06/2016	06/12/2016	06/26/2016							Project-Cancelled	NM
C	Plattsburgh	KEESVILLE	1603042	*	19200	Eneroe-Renewable-Energy	5000	04/24/2018	06/20/2018	06/27/2018							Project-Cancelled	CDG
C	Plattsburgh	KEESVILLE	1603042	*	16000	Newsp	4000	03/01/2021	04/09/2021	04/09/2021	06/11/2020	06/14/2020	07/20/2020				Project-Cancelled	CDG
C	Plattsburgh	KEESVILLE	1603003	*	16806	Newsp	4000	09/05/2020	10/05/2020	10/14/2020	10/20/2020	11/02/2020	03/03/2021				Project-Cancelled	CDG
C	Plattsburgh	KEESVILLE	1603002	*	17368	Newsp-Solar-LLC	2000	03/04/2021	03/18/2021	03/18/2021	04/15/2021	04/16/2021	06/23/2021				Project-Cancelled	CDG
C	Plattsburgh	KEESVILLE	1603002	*	18180	Pivot Energy	5000	08/31/2021	09/09/2021	09/21/2021							Project-Cancelled	RNM
C	Plattsburgh	KEESVILLE	1603003	*	20754	BlueWave-Solar	2000	12/05/2023	12/05/2023	12/22/2023	01/18/2023	02/02/2023	12/14/2023				Project-Cancelled	CDG
FF	Plattsburgh	KEESVILLE	1603042	*	21242	Catalytic	5000	03/16/2023	03/20/2023	04/05/2023	06/02/2023	06/12/2023	08/04/2023	12/12/2023	06/14/2024		Full-upgrade-payment-received	CDG
Q	Plattsburgh	KEESVILLE	1503047	1	23753	Catalytic Holdings, LLC	2000											

C	Mechanicville	KLINE KILL	4206402	*	48840	Longroad Development Company	5000	12/06/2021	12/09/2021	12/28/2021	02/24/2022	04/04/2022	06/18/2022	Project-Cancelled	RNM	
C	Mechanicville	KLINE KILL	4206403	*	48916	Empower-Solar	5000	02/16/2022	03/28/2022	04/12/2022	04/28/2022	06/17/2022	06/03/2022	Project-Cancelled	CDG	
C	Mechanicville	KLINE KILL	4206404	*	49014	Empower-Solar	5000	02/16/2022	03/28/2022	04/12/2022	04/28/2022	06/17/2022	06/03/2022	Project-Cancelled	CDG	
C	Mechanicville	KLINE KILL	4205402	x	20504	Longroad Development Company	5000	10/31/2022	11/02/2022	11/18/2022				Project-Cancelled	CDG	
I	Mechanicville	KLINE KILL	4206402	*	3476	SunDog Solar	91-2	10/28/2013	11/04/2013					interconnected	NM	
I	Mechanicville	KLINE KILL	4206403	*	4376	FluPi-LLC	87-6	10/28/2013	11/04/2013					interconnected	NM	
I	Mechanicville	KLINE KILL	4206404	*	4376	SunDog Solar	440	05/25/2022	06/14/2022					interconnected	NM	
Q	Mechanicville	KLINE KILL	1205403	1	23554	Kasselman Solar	106.752	04/11/2024	07/02/2024	07/17/2024				February 2024 SIR deadlines	NM	
I	Lancaster	LAKE AVE	3103603	x	3624	Safes Energy	120	06/16/2014	06/17/2014					interconnected	NM	
I	Lancaster	LAKE AVE	3103603	*	8165	Solar-Liberty-Energy-Systems	76	04/27/2016	06/04/2016					interconnected	NM	
C	Binghamton	LANGDON	8102702	*	13360	Enter-Solar-LLC	2600	06/26/2018	06/26/2018	06/26/2018	07/31/2018	08/27/2018	11/02/2018	Project-Cancelled	RNM	
C	Binghamton	LANGDON	8102704	*	14062	Enter-Solar-LLC	6000	06/26/2018	06/26/2018	07/31/2018	08/27/2018	11/02/2018	11/07/2018	Project-Cancelled	RNM	
C	Binghamton	LANGDON	8102704	*	14046	Saltum-Power-Corporation	4626	10/10/2018	10/31/2018	11/06/2018				Project-Cancelled	CDG	
C	Binghamton	LANGDON	8102704	*	14046	Saltum-Power-Corporation	3760	10/10/2018	10/31/2018	11/06/2018				Project-Cancelled	CDG	
C	Binghamton	LANGDON	8102704	*	16244	GEM Energy	4080	07/06/2020	07/09/2020	07/24/2020	08/06/2020	08/06/2020	10/20/2020	Project-Cancelled	CDG	
C	Binghamton	LANGDON	8102704	*	12013	Delaware-River-Solar	2050	11/09/2020	11/11/2020	12/01/2020	12/22/2020	12/23/2020	03/03/2021	Project-Cancelled	CDG	
C	Binghamton	LANGDON	8102701	*	17321	Solar-Liberty	4076	02/10/2021	02/18/2021	03/02/2021	03/24/2021	04/13/2021	06/14/2021	Project-Cancelled	CDG	
C	Binghamton	LANGDON	8102701	*	17486	Sustainable Concepts Group	4626	06/12/2021	06/13/2021	06/02/2021				Project-Cancelled	CDG	
C	Binghamton	LANGDON	8102704	*	17306	Town of Greece	5000	07/23/2021	08/02/2021	08/11/2021	10/29/2021	11/01/2021	01/12/2022	Project-Cancelled	CDG	
C	Binghamton	LANGDON	8102702	*	18824	Scale-Microgrid-Solutions-Operating-LLC	2660	01/18/2022	01/18/2022	02/03/2022	03/22/2022	03/22/2022	10/14/2022	Project-Cancelled	CDG	
C	Binghamton	LANGDON	8102701	*	18828	Town of Greece	440	06/01/2022	06/23/2022	07/13/2022	08/27/2022	09/02/2022	10/23/2022	Project-Cancelled	CDG	
C	Binghamton	LANGDON	8102703	x	21200	Town of Greece	5000	03/09/2023	03/15/2023	03/31/2023	04/26/2023			Project-Cancelled	CDG	
C	Binghamton	LANGDON	8102703	*	21817	ECA-Solar	4990	06/12/2023	06/12/2023	06/28/2023				Project-Cancelled	CDG	
C	Binghamton	LANGDON	8102703	*	22069	Customize	3160	11/08/2023	11/10/2023	11/30/2023	12/06/2023	12/27/2023	03/20/2024	Project-Cancelled	CDG	
C	Binghamton	LANGDON	8102704	*	24054	Solar-Liberty-Energy-Systems-Inc.	400	02/22/2024	02/22/2024	02/24/2024				interconnected	CDG	
C	Binghamton	LANGDON	8102702	*	24406	Delaware-River-Solar-LLC	5000	07/16/2024	07/24/2024	08/12/2024				Project-Cancelled	CDG	
C	Binghamton	LANGDON	8102704	*	20906	Abundant-Solar-Power-Inc.	5000	10/22/2022	10/13/2023	01/10/2023	01/26/2023	02/03/2023	03/01/2023	02/09/2024	Full-upgrade-payment-received	CDG
I	Binghamton	LANGDON	8102701	*	401	Wames Energy	14	02/27/2014	04/16/2014					interconnected	BU	
I	Binghamton	LANGDON	8102702	*	5550	Solar-City-Corp-DBA-Teela	2000	11/12/2014	11/12/2014	02/26/2016				interconnected	NM	
I	Binghamton	LANGDON	8102702	*	5560	Solar-City-Corp-DBA-Teela	2000	11/12/2014	11/12/2014	02/26/2016				interconnected	RNM	
I	Binghamton	LANGDON	8102701	*	64564	ET&S-Solar-Werke	460	04/31/2022	04/19/2022	04/26/2022				interconnected	RC	
Q	Binghamton	LANGDON	8102701	1	2098	Solar Liberty	913	01/13/2023	01/13/2023	11/01/2023	11/01/2023	10/20/2023	01/17/2024	05/23/2024	February 2024 SIR deadlines	CDG
Q	Binghamton	LANGDON	8102702	2	21909	Norbut Solar Farms	5000	06/09/2023	06/29/2023	07/19/2023	11/01/2024	11/05/2024		February 2024 SIR deadlines	CDG	
Q	Binghamton	LANGDON	8102702	3	21908	Norbut Solar Farms	5000	06/09/2023	06/29/2023	07/19/2023	11/01/2024	11/05/2024		February 2024 SIR deadlines	CDG	
Q	Binghamton	LANGDON	8102702	4	21910	Norbut Solar Farms	5000	06/09/2023	06/29/2023	07/19/2023	11/01/2024	11/05/2024		February 2024 SIR deadlines	CDG	
Q	Binghamton	LANGDON	8102701	6	22249	Mongaup River Solar, LLC	5000	07/28/2023	08/14/2023	08/31/2023	10/13/2023	10/18/2023	10/15/2024	03/20/2024	February 2024 SIR deadlines	CDG
Q	Binghamton	LANGDON	8102701	7	22165	LaBella	200	08/10/2023	10/10/2023	10/23/2023				February 2024 SIR deadlines	NM	
Q	Binghamton	LANGDON	8102702	8	22811	Delaware River Solar, LLC	2690	10/17/2023	10/18/2023	11/07/2023	12/08/2023	12/12/2023	03/06/2024	07/17/2024	February 2024 SIR deadlines	CDG
Q	Binghamton	LANGDON	8102704	9	24691	Delaware River Solar, LLC	5000	08/22/2024	09/03/2024	10/18/2024	12/08/2024	12/22/2024		February 2024 SIR deadlines	CDG	
I	Lancaster	LANGER RD	3102204	*	2600	Solar-Liberty-Energy-Systems	461-6	06/04/2014	06/04/2014					interconnected	NM	
I	Lancaster	LANGER RD	3102204	*	40662	Solar-Liberty-Energy-Systems	76	06/06/2016	06/18/2016	06/27/2016				interconnected	NM	
I	Lancaster	LANGER RD	3103204	x	10101	Solar-Liberty-Energy-Systems	100	05/25/2016	06/01/2016	06/07/2016				interconnected	NM	
C	Lancaster	LEGION-DR	3100104	*	16406	Delaware-River-Solar-LLC	1688	07/23/2020	07/24/2020	08/10/2020	08/20/2020	08/21/2020	10/27/2020	Project-Cancelled	CDG	
C	Lancaster	LEGION-DR	3100104	*	16666	Delaware-River-Solar-LLC	1242	08/20/2020	08/26/2020	08/31/2020	09/10/2020	09/16/2020	10/20/2020	Project-Cancelled	CDG	
C	Lancaster	LEGION-DR	3100104	*	16668	Delaware-River-Solar-LLC	1608	08/24/2020	08/26/2020	08/31/2020	09/10/2020	09/16/2020	11/20/2020	Project-Cancelled	CDG	
C	Lancaster	LEGION-DR	3100104	x	16670	Delaware-River-Solar-LLC	2000	08/24/2020	08/25/2020	08/30/2020	09/10/2020	09/16/2020	11/20/2020	Project-Cancelled	CDG	
C	Lancaster	LEGION-DR	3100103	*	21247	New-Leaf-Energy-Inc.	5000	02/28/2022	03/07/2022	03/23/2022				Project-Cancelled	CDG	
C	Lancaster	LEGION-DR	3100103	*	21225	New-Leaf-Energy-Inc.	6000	02/28/2022	03/07/2022	03/23/2022	04/10/2022	04/28/2022	04/03/2024	Project-Cancelled	CDG	
C	Lancaster	LEGION-DR	3100104	*	21422	Delaware-River-Solar-LLC	1876	02/23/2022	03/27/2022	04/12/2022	05/11/2022	05/25/2022	10/28/2022	Project-Cancelled	CDG	
C	Lancaster	LEGION-DR	3100103	*	21482	National-Energy-Development	4000.72	06/16/2023	06/06/2023	06/21/2023				Project-Cancelled	CDG	
C	Lancaster	LEGION-DR	3100103	*	21217	RIC Energy	5000	07/11/2023	07/20/2023	08/07/2023	03/14/2024	03/20/2024	06/19/2024	Project-Cancelled	CDG	
C	Lancaster	LEGION-DR	3100104	x	21004	Delaware-River-Solar, LLC	20311	10/13/2023	10/13/2023	11/01/2023				Project-Cancelled	CDG	
FF	Lancaster	LEGION-DR	3100104	*	17048	RESunance-LLC	5000	11/13/2020	11/10/2020	12/03/2020	01/11/2021	01/14/2021	07/28/2021	01/28/2022	Full-upgrade-payment-received	CDG
FF	Lancaster	LEGION-DR	3100104	*	17200	RESunance	5000	07/08/2021	07/09/2021	07/27/2021	02/14/2024	02/16/2024	06/09/2024	02/28/2022	Full-upgrade-payment-received	CDG
C	Geneva	LEMIGH-ST	4201403	*	16170	Solar-Liberty	5000	08/07/2019	08/14/2019	08/22/2019				Project-Cancelled	NM	
C	Geneva	LEMIGH-ST	4201403	*	17668	Delaware-River-Solar-LLC	2494	04/14/2021	04/16/2021	05/02/2021	06/04/2021			Project-Cancelled	CDG	
C	Geneva	LEMIGH-ST	4201403	*	20878	Delaware-River-Solar-LLC	1900	10/20/2022	10/20/2022	10/14/2023				Project-Cancelled	CDG	
C	Geneva	LEMIGH-ST	4201403	*	20897	ClearPath Energy	2490	10/31/2023	11/10/2023	12/01/2023				Project-Cancelled	CDG	
C	Geneva	LEMIGH-ST	4201403	*	20900	ClearPath Energy	2490	10/31/2023	11/10/2023	12/01/2023				Project-Cancelled	CDG	
I	Geneva	LEMIGH-ST	4201402	*	98		276							interconnected	BU	
I	Geneva	LEMIGH-ST	4201403	*	1640		2200							interconnected	PPA	
I	Geneva	LEMIGH-ST	4201404	*	6761	Dynamic-Energy-USA	1670	11/17/2016	11/18/2016	02/02/2016			04/06/2016	interconnected	RNM	
I	Geneva	LEMIGH-ST	4201403	*	8206	Cypress-Creek-Renewables	2000	04/20/2016	05/04/2016	06/23/2016			09/17/2017	interconnected	CDG	
Q	Geneva	LEMIGH-ST	4201103	1	14094	Solar Home Factory	252	10/26/2018	10/31/2018	11/13/2018				February 2024 SIR deadlines	NM	
Q	Geneva	LEMIGH-ST	4201103	2	23165	ClearPath Energy	5000	12/15/2023	12/15/2023	01/19/2024	08/13/2024	08/13/2024		February 2024 SIR deadlines	CDG	
Q	Geneva	LEMIGH-ST	4201103	3	23163	ClearPath Energy	5000	12/15/2023	12/15/2023	01/22/2024	08/13/2024	08/13/2024	11/06/2024	February 2024 SIR deadlines	CDG	
C	Hornell	LEICESTER	6301266	*	11244	Cypress-Creek-Renewables	2000	11/16/2016	11/22/2016	11/23/2016				Project-Cancelled	RNM	
C	Hornell	LEICESTER	6301266	*	11246	Cypress-Creek-Renewables	2000	11/16/2016	11/22/2016	11/23/2016				Project-Cancelled	RNM	
C	Hornell	LEICESTER	6301266	*	17200	RESunance	3000	02/08/2021	02/26/2021	03/16/2021	04/27/2021	04/28/2021	07/20/2021	Project-Cancelled	CDG	
C	Hornell	LEICESTER	6301266	*	22000	Delaware-River-Solar-LLC	1600	06/21/2023	06/22/2023	07/12/2023				Project-Cancelled	CDG	
C	Hornell	LEICESTER	630													

C	Lockport	LOCKUST-ST	3200503	*	16322	OYA-Solar-Inc.	2426	00/11/2020	00/17/2020	00/10/2020	03/26/2020	03/26/2020	06/16/2020	04/21/2020	12/17/2020	Project-Cancelled	CDG
C	Lockport	LOCKUST-ST	3200504	*	16616	Nexamp	6000	07/28/2020	08/03/2020	08/18/2020	08/01/2020	08/01/2020				Project-Cancelled	CDG
C	Lockport	LOCKUST-ST	3200505	*	16660	Nexamp	6000	08/11/2020	08/21/2020	08/26/2020	08/01/2020	08/01/2020	11/06/2020			Project-Cancelled	CDG
C	Lockport	LOCKUST-ST	3200506	*	17450	Nexamp-Inc	2600	04/06/2021	04/07/2021	04/21/2021	06/06/2021	06/06/2021		07/27/2021		Project-Cancelled	CDG
C	Lockport	LOCKUST-ST	3200507	*	19084	RIC Energy	750	08/10/2022	08/17/2022	08/17/2022	09/01/2022	09/01/2022				Project-Cancelled	CDG
C	Lockport	LOCKUST-ST	3200508	*	22280	Nexamp	10000	08/02/2020	10/17/2020	11/02/2020	02/22/2021	03/26/2021				Project-Cancelled	CDG
C	Lockport	LOCKUST-ST	3200509	*	23825	Nexamp	6412	04/12/2020	04/12/2020	04/24/2020	06/03/2020	06/03/2020				Project-Cancelled	NM
C	Lockport	LOCKUST-ST	3200504	*	24474	Nexamp	10000	07/23/2024	08/08/2024	08/26/2024						Project-Cancelled	CDG
FF	Lockport	LOCKUST-ST	3200503	*	46326	Alexander-Berry-Fraserhath-Prakash-Matthew-Ordway	6000	00/11/2010	00/18/2010	00/20/2010	03/26/2020	03/26/2020	06/16/2020	04/21/2020	01/11/2021	Full-upgrade-payment-received	CDG
FF	Lockport	LOCKUST-ST	3200505	*	46754	RIC-Development-LLC	2500	12/30/2021	01/03/2022	01/14/2022	02/16/2022	03/10/2022	06/26/2022	09/30/2022	03/22/2023	Full-upgrade-payment-received	CDG
Q	Lockport	LOCKUST-ST	3200501	*	2194	Renovus Solar	2000	05/13/2020	05/21/2020	05/21/2020	08/04/2023	08/16/2023	11/09/2023			February 2024 SIR deadlines	RC
Q	Lockport	LOCKUST-ST	3200505	2	23916	National Energy Development	4999.972	04/18/2024	05/28/2024	06/14/2024	07/11/2024	09/25/2024				February 2024 SIR deadlines	CDG
I	Lancaster	LOSSON RD	8104006	*	22300	Buffalo-Solar	420	08/18/2023	08/22/2023	09/06/2023						Interconnected	NM
C	Binghamton	LOUNSBERRY	8102801	*	4436	LIC-Consultants	2000	11/20/2014	01/16/2016	06/10/2016						Project-Cancelled	NM
C	Binghamton	LOUNSBERRY	8102801	*	6648	Solar-City-Corp-DBA-Testa	2000	06/31/2016	06/03/2016	02/18/2016				10/07/2016		Project-Cancelled	NM
C	Binghamton	LOUNSBERRY	8102802	*	10004	Renovus-Energy	1000	06/03/2016	06/03/2016	06/13/2016						Project-Cancelled	NM
C	Binghamton	LOUNSBERRY	8102801	*	10860	Renovus Solar	2000	09/07/2016	09/12/2016	09/12/2016						Project-Cancelled	NM
C	Binghamton	LOUNSBERRY	8102802	*	13863	Renovus-Solar	260	03/26/2019	03/28/2019	04/04/2019						Project-Cancelled	CDG
C	Binghamton	LOUNSBERRY	8102801	*	14609	Renovus-Solar	260	03/26/2019	03/28/2019	04/04/2019						Project-Cancelled	CDG
C	Binghamton	LOUNSBERRY	8102802	*	17847	Commercial-Solar-Guy	4600	06/18/2021	06/22/2021	07/12/2021						Project-Cancelled	NM
C	Binghamton	LOUNSBERRY	8102802	*	19360	Commercial-Solar-Guy	1000	01/28/2022	01/31/2022	02/11/2022						Project-Cancelled	CDG
C	Binghamton	LOUNSBERRY	8102801	*	19036	Commercial-Solar-Guy	4060	03/10/2022	03/11/2022	03/26/2022	06/09/2022	06/16/2022				Project-Cancelled	CDG
C	Binghamton	LOUNSBERRY	8102801	*	19077	Commercial-Solar-Guy	4060	03/16/2022	03/18/2022	04/01/2022	06/10/2022	06/17/2022				Project-Cancelled	CDG
C	Binghamton	LOUNSBERRY	8102802	*	19102	Commercial-Solar-Guy	1600	03/22/2022	03/29/2022	04/12/2022						Project-Cancelled	NM
C	Binghamton	LOUNSBERRY	8102801	*	19229	Commercial-Solar-Guy	1000	03/24/2022	03/29/2022	04/12/2022						Project-Cancelled	CDG
I	Binghamton	LOUNSBERRY	8102801	x	14283	Renovus-Solar	250	12/17/2018	12/17/2018	12/21/2018						Interconnected	NM
I	Binghamton	LOUNSBERRY	8102802	*	14470	SED-Ibco-GreenSpark-Solar	4000	02/13/2019	02/20/2019	03/01/2019	03/04/2020	03/24/2020	06/16/2020	11/11/2019	04/02/2020	Interconnected	CDG
I	Binghamton	LOUNSBERRY	8102802	*	14716	SED-Ibco-GreenSpark-Solar	2750	04/23/2020	05/02/2020	05/19/2020	03/04/2020	03/24/2020	06/16/2020	11/19/2019	04/03/2020	Interconnected	CDG
Q	Binghamton	LOUNSBERRY	8102801	1	19432	Commercial Solar Guy	250	05/26/2022	07/11/2022	07/18/2022						February 2024 SIR deadlines	NM
Q	Binghamton	LOUNSBERRY	8102801	2	19839	Scale Microgrid Solutions Operating LLC	4950	07/15/2022	07/18/2022	08/01/2022	03/30/2023	03/31/2023	06/15/2023			February 2024 SIR deadlines	CDG
Q	Binghamton	LOUNSBERRY	8102801	3	19840	Scale Microgrid Solutions Operating LLC	4350	07/15/2022	07/18/2022	08/01/2022	03/32/2023	03/23/2023	06/14/2023			February 2024 SIR deadlines	CDG
Q	Binghamton	LOUNSBERRY	8102801	4	19029	Renovus Solar	2000	03/07/2022	03/07/2022	03/07/2022						February 2024 SIR deadlines	CDG
Q	Binghamton	LOUNSBERRY	8102801	5	19967	ClearPath Energy LLC	4200	08/05/2022	08/11/2022	08/25/2022	02/01/2023	02/02/2023	04/27/2023			February 2024 SIR deadlines	CDG
Q	Binghamton	LOUNSBERRY	8102801	6	21157	Sunrise Mountain Partners	5000	02/20/2023	03/10/2023	03/29/2023	04/20/2023	04/24/2023	07/18/2023			February 2024 SIR deadlines	CDG
C	Elmira	LUDLOWVILLE	4200502	*	10142	Delaware-River-Solar-LLC	2000	06/20/2016	06/23/2016	06/23/2016	08/23/2016	08/24/2016	10/11/2016			Project-Cancelled	NM
C	Elmira	LUDLOWVILLE	4200502	*	12882	Delaware-River-Solar-LLC	1875	06/07/2023	06/09/2023	06/27/2023	08/26/2023	08/29/2023	11/21/2023			Project-Cancelled	CDG
I	Mechanicville	LUTHER FOREST	4206302	*	4807	EnterSolar-LLC	1484	01/06/2016	01/06/2016	06/20/2016				10/14/2016		Interconnected	NM
I	Mechanicville	LUTHER FOREST	4206302	*	4372	EnterSolar-LLC	432	11/11/2014	01/22/2016	06/20/2016				06/10/2016		Interconnected	CDG
I	Liberty	LUXTON LAKE	2402182	*	6603	Renewable Edge	90	06/04/2016	06/26/2016	06/26/2016						Interconnected	NM
I	Liberty	LUXTON LAKE	2402182	*	7620	AC-DRS-2010-LLC-610	1066	03/08/2016	03/08/2016	06/26/2016				03/14/2017	03/02/2018	Interconnected	CDG
C	Plattsburgh	LYON MTN	1400004	*	20034	Dynamic-Energy-Solutions-LLC	2600	08/17/2022	08/22/2022	09/01/2022	06/01/2023	06/08/2023	08/30/2023			Project-Cancelled	CDG
Q	Plattsburgh	LYON MTN	1500901	1	23732	Nexamp	5000	03/26/2024	04/01/2024	04/17/2024	05/02/2024	05/06/2024	07/31/2024			February 2024 SIR deadlines	NM
Q	Plattsburgh	LYON MTN	1500901	2	24062	Norbut Solar Farms	5000	05/21/2024	06/05/2024	06/24/2024	07/23/2024	07/25/2024	10/18/2024			February 2024 SIR deadlines	CDG
Q	Plattsburgh	LYON MTN	1500901	3	24063	Norbut Solar Farms	5000	05/21/2024	06/05/2024	06/24/2024	07/23/2024	07/25/2024				February 2024 SIR deadlines	CDG
Q	Plattsburgh	LYON MTN	1500901	4	24885	Nexamp	5000	07/24/2024	07/29/2024	08/16/2024	08/22/2024	10/16/2024				February 2024 SIR deadlines	CDG
C	Geneva	LYONS	4200501	x	17228	Delaware-River-Solar-LLC	4400	01/15/2021	01/19/2021	02/04/2021	02/17/2021	02/18/2021	05/03/2021	08/07/2021	03/02/2022	Project-Cancelled	CDG
C	Geneva	LYONS	4200501	*	17622	BW-Solar-Holding-Co	6000	04/10/2021	04/28/2021	05/14/2021						Project-Cancelled	CDG
C	Geneva	LYONS	4200501	*	17568	BW-Solar-Holding-Co	6000	04/10/2021	04/28/2021	05/14/2021						Project-Cancelled	CDG
C	Geneva	LYONS	4200501	*	18882	Delaware-River-Solar-LLC	4400	08/10/2022	08/11/2022	08/26/2022	10/07/2022	10/10/2022	01/06/2023			Project-Cancelled	CDG
C	Geneva	LYONS	4200501	*	21722	Delaware-River-Solar-LLC	4400	08/10/2022	08/11/2022	08/27/2022						Project-Cancelled	CDG
C	Geneva	LYONS	4200501	*	22064	Delaware-River-Solar-LLC	4400	07/26/2022	07/27/2022	08/14/2022						Project-Cancelled	CDG
C	Geneva	LYONS	4200501	x	22067	Delaware-River-Solar-LLC	4000	09/27/2023	09/29/2023	10/17/2023						Project-Cancelled	CDG
C	Geneva	LYONS	4200501	*	22017	Delaware-River-Solar-LLC	4400	11/17/2023	11/21/2023	12/14/2023						Project-Cancelled	CDG
C	Geneva	LYONS	4200501	*	23222	Delaware-River-Solar-LLC	4400	12/22/2023	12/23/2023	01/17/2024						Project-Cancelled	CDG
C	Geneva	LYONS	4200501	*	23433	Delaware-River-Solar-LLC	4400	02/06/2024	02/12/2024	02/28/2024						Project-Cancelled	CDG
C	Geneva	LYONS	4200501	*	23667	Delaware-River-Solar-LLC	4400	03/20/2024	03/21/2024	03/28/2024						Project-Cancelled	CDG
C	Geneva	LYONS	4200501	*	23903	Delaware-River-Solar-LLC	4400	04/26/2024	04/29/2024	05/28/2024						Project-Cancelled	CDG
C	Geneva	LYONS	4200501	*	24211	Delaware-River-Solar-LLC	4400	06/20/2024	07/24/2024	08/12/2024						Project-Cancelled	CDG
C	Geneva	LYONS	4200501	*	24756	Delaware-River-Solar-LLC	4400	08/06/2024	09/06/2024	09/26/2024						Project-Cancelled	CDG
C	Geneva	LYONS	4200502	*	24870	Delaware-River-Solar-LLC	6000	00/18/2024	00/30/2024	10/17/2024						Project-Cancelled	CDG
Q	Geneva	LYONS	4200501	1	25031	Delaware River Solar, LLC	4400	10/10/2024	10/17/2024	11/05/2024						February 2024 SIR deadlines	CDG
C	Geneva	MAC DOUGALL	4201802	*	10042	Cypress-Creek-Renewables	2000	06/06/2016	06/12/2016	06/26/2016						Project-Cancelled	NM
C	Geneva	MAC DOUGALL	4201802	*	10004	Cypress-Creek-Renewables	2000	06/12/2016	06/18/2016	06/26/2016						Project-Cancelled	NM
C	Geneva	MAC DOUGALL	4201801	*	10486	Cypress-Creek-Renewables	2000	07/01/2016	07/12/2016	07/22/2016						Project-Cancelled	NM
C	Geneva	MAC DOUGALL	4201802	*	10514	Cypress-Creek-Renewables	2000	08/20/2016	09/07/2016	09/20/2016						Project-Cancelled	NM
C	Geneva	MAC DOUGALL	4201801	*	14026	Delaware-River-Solar-											



C	Elmira	MONTOUR FALLS	6202042	*	46862	US Light Energy	6000	01/13/2020	01/28/2020	02/05/2020	03/10/2020	03/10/2020	06/04/2020	10/02/2020	Project-Cancelled	CDG	
C	Elmira	MONTOUR FALLS	6202044	*	47297	Newamp	6000	01/16/2021	02/02/2021	02/16/2021	03/04/2021	03/16/2021	06/20/2021		Project-Cancelled	CDG	
C	Elmira	MONTOUR FALLS	6202045	*	4724	Newamp	6000	01/16/2021	02/02/2021	02/16/2021	03/04/2021	03/16/2021	06/20/2021		Project-Cancelled	CDG	
C	Elmira	MONTOUR FALLS	6202041	*	47204	Xerata Energy Group LLC	6000	06/09/2021	06/11/2021	06/20/2021					Project-Cancelled	CDG	
C	Elmira	MONTOUR FALLS	6202034	*	48700	Newamp Inc	2400	12/23/2021	12/27/2021	01/10/2022	02/16/2022				Project-Cancelled	CDG	
C	Elmira	MONTOUR FALLS	6202042	*	49500	ClearPath Energy LLC	6000	07/26/2022	08/01/2022	08/10/2022					Project-Cancelled	CDG	
C	Elmira	MONTOUR FALLS	6202041	*	21614	GRE Solar Holdings LLC	6000	04/23/2022	04/23/2022	06/10/2022					Project-Cancelled	NM	
C	Elmira	MONTOUR FALLS	6202042	*	22247	GTEC Solar LLC	6000	08/02/2023	08/08/2023	08/29/2023					Project-Cancelled	CDG	
C	Elmira	MONTOUR FALLS	6202034	*	23103	Prospect4	6000	12/06/2023	12/08/2023		01/20/2024				Project-Cancelled	RC	
C	Elmira	MONTOUR FALLS	6202044	*	23204	Carson Power LLC	6000	01/12/2024	01/22/2024	02/08/2024					Project-Cancelled	CDG	
C	Elmira	MONTOUR FALLS	6202044	*	23286	Green Solar	6000	04/18/2024	04/23/2024	04/23/2024					Project-Cancelled	CDG	
FF	Elmira	MONTOUR FALLS	6202042	*	46200	Dimension-NY-LLC	6000	04/30/2020	05/01/2020	05/08/2020	08/09/2024	08/09/2024	11/04/2024	01/04/2021	07/02/2024	Full-upgrade-payment-received	CDG
FF	Elmira	MONTOUR FALLS	6202042	*	47373	Solidus Solar LLC	6000	03/03/2021	03/30/2021	04/15/2021	05/01/2021	05/12/2021	12/07/2022	03/28/2023	06/28/2023	Full-upgrade-payment-received	CDG
FF	Elmira	MONTOUR FALLS	6202033	*	47620	Calysto Holdings LLC	6000	04/08/2021	04/12/2021	04/28/2021	05/01/2021	11/20/2021	02/10/2022	06/16/2022	12/08/2022	Full-upgrade-payment-received	CDG
I	Elmira	MONTOUR FALLS	6202033	*	476		6000									Interconnected	NM
I	Elmira	MONTOUR FALLS	6202042	*	4072		6000									Interconnected	CDG
I	Elmira	MONTOUR FALLS	6202042	*	41073	Renovus Solar	900	06/01/2017	06/15/2017	06/27/2017	06/29/2017	06/29/2017	08/24/2017	11/28/2017	01/04/2018	Interconnected	CDG
I	Elmira	MONTOUR FALLS	6202042	*	42080	Green Street Power Partners, LLC	2000	06/27/2017	07/05/2017	07/14/2017	07/18/2017	07/18/2017	09/08/2017	12/06/2017	06/05/2018	Interconnected	CDG
I	Elmira	MONTOUR FALLS	6202041	*	44022	Kendall Sustainable Infrastructure, LLC	2000	10/11/2018	10/16/2018	10/16/2018	10/25/2018	10/29/2018	01/14/2019	05/23/2019	11/27/2019	Interconnected	CDG
I	Elmira	MONTOUR FALLS	6202041	*	44103	Kendall Sustainable Infrastructure, LLC	2700	11/21/2018	11/20/2018	11/20/2018	12/11/2018	12/11/2018	02/21/2019	06/28/2019	01/02/2020	Interconnected	CDG
I	Elmira	MONTOUR FALLS	6202041	*	44316	Renovus Solar	250	12/20/2018	01/04/2019	01/07/2019						Interconnected	CDG
I	Elmira	MONTOUR FALLS	6202042	*	44366	Renovus Solar	250	01/07/2019	03/18/2019	03/26/2019						Interconnected	CDG
I	Elmira	MONTOUR FALLS	6202042	1	19688	BlueWave Solar	5000	06/19/2022	06/23/2022	07/08/2022	08/12/2022	08/18/2022	09/29/2022		February 2024 SIR deadlines	CDG	
O	Elmira	MONTOUR FALLS	5202012	2	19628	BlueWave Solar	3200	06/16/2022	06/23/2022	07/08/2022	01/23/2023	01/23/2023	04/14/2023		February 2024 SIR deadlines	CDG	
O	Elmira	MONTOUR FALLS	5202012	3	19685	Blue Wave Solar, LLC	5000	06/28/2022	06/29/2022	07/18/2022	01/23/2023	01/23/2023	04/14/2023		February 2024 SIR deadlines	RNM	
O	Elmira	MONTOUR FALLS	5202012	4	19011	ClearPath Energy LLC	5000	07/25/2022	08/01/2022	08/10/2022	04/14/2023	04/18/2023	07/05/2023		February 2024 SIR deadlines	CDG	
O	Elmira	MONTOUR FALLS	5202011	5	22311	RIC Energy	5000	08/02/2023	08/30/2023	08/30/2023	09/13/2023	09/15/2023	12/12/2023		February 2024 SIR deadlines	CDG	
O	Elmira	MONTOUR FALLS	5202011	6	22308	SRE Solar Origination 2, LLC	5000	09/08/2023	10/16/2023	11/02/2023	11/20/2023	12/28/2023	03/21/2024		February 2024 SIR deadlines	CDG	
O	Elmira	MONTOUR FALLS	5202011	7	22309	SRE Solar Origination 2, LLC	5000	09/08/2023	10/16/2023	11/02/2023					February 2024 SIR deadlines	CDG	
O	Elmira	MONTOUR FALLS	5202012	8	22557	SRE Solar Origination 2, LLC	5000	09/19/2023	10/23/2023	11/10/2023					February 2024 SIR deadlines	CDG	
O	Elmira	MONTOUR FALLS	5202011	9	24491	Grant Johns	5000	07/24/2024	07/25/2024	08/13/2024	08/20/2024	08/22/2024	09/19/2024		February 2024 SIR deadlines	CDG	
C	Hornell	MORaine RD	6307080	*	41046	Cypress-Creek Renewables	2000	10/12/2016	10/14/2016						Project-Cancelled	RNM	
C	Hornell	MORaine RD	6307080	*	43402	Renovus Power Holdings LLC	4000	07/02/2018	07/20/2018	07/26/2018	09/17/2018	09/18/2018	11/30/2018		Project-Cancelled	CDG	
C	Hornell	MORaine RD	6307080	*	46246	Community Power Group	6000	04/28/2020	05/07/2020	05/24/2020	06/26/2020	06/30/2020	01/26/2021	08/18/2021	Project-Cancelled	CDG	
C	Hornell	MORaine RD	6307080	*	46471	Community Power Group	6000	04/28/2020	05/07/2020	05/24/2020	06/26/2020	06/30/2020	04/16/2021	10/12/2021	Project-Cancelled	CDG	
C	Hornell	MORaine RD	6307080	*	47108	Renovus Power Holdings LLC	1811	12/30/2020	01/20/2021	02/01/2021	08/10/2021	08/16/2021	10/28/2021		Project-Cancelled	CDG	
C	Hornell	MORaine RD	6307080	*	47208	Return Power Corporation	6000	01/08/2021	03/01/2021	03/17/2021					Project-Cancelled	CDG	
C	Hornell	MORaine RD	6307043	*	48600	Narmesto Solar	6000	11/17/2021	11/30/2021	12/16/2021	12/30/2021	01/03/2022	09/29/2022		Project-Cancelled	CDG	
C	Hornell	MORaine RD	6307080	*	48623	Community Power Group	6000	06/09/2022	07/01/2022	07/01/2022	07/14/2022	08/08/2022	11/14/2022	11/17/2022	Project-Cancelled	CDG	
C	Hornell	MORaine RD	6307080	*	48666	Community Power Group	6000	06/07/2022	07/14/2022	07/25/2022	07/14/2023	08/08/2023	11/14/2023		Project-Cancelled	CDG	
C	Hornell	MORaine RD	6307080	*	24240	Community Power Group	6000	06/14/2024	06/21/2024	07/15/2024					Project-Cancelled	CDG	
FF	Hornell	MORaine RD	6307043	*	48688	North-Solar Farms	6000	11/17/2021	11/22/2021	12/07/2021	10/21/2024	10/25/2024	01/26/2024	07/12/2024	Full-upgrade-payment-received	CDG	
FF	Hornell	MORaine RD	6307043	*	48694	North-Solar Farms	6000	11/17/2021	11/22/2021	12/07/2021	10/21/2024	10/22/2024	01/26/2024	07/12/2024	Full-upgrade-payment-received	CDG	
FF	Hornell	MORaine RD	6307043	*	48682	North-Solar Farms	6000	11/17/2021	11/22/2021	12/07/2021	10/21/2024	10/22/2024	01/26/2024	07/12/2024	Full-upgrade-payment-received	CDG	
FF	Hornell	MORaine RD	6307043	x	18580	North-Solar Farms	3000	11/17/2021	11/18/2021	12/07/2021	10/21/2024	10/22/2024	01/26/2024	07/12/2024	Full-upgrade-payment-received	CDG	
I	Hornell	MORaine RD	6307080	*	44086	North-Solar Farms	6000	11/17/2021	11/22/2021	12/07/2021	10/21/2024	10/22/2024	01/26/2024	07/12/2024	Full-upgrade-payment-received	CDG	
I	Hornell	MORaine RD	6307080	*	44327	North-Solar Farms	4000	11/17/2021	11/22/2021	12/07/2021	10/21/2024	10/22/2024	01/26/2024	07/12/2024	Full-upgrade-payment-received	CDG	
I	Hornell	MORaine RD	6307080	*	44741	North-Solar Farms	4000	11/17/2021	11/22/2021	12/07/2021	10/21/2024	10/22/2024	01/26/2024	07/12/2024	Full-upgrade-payment-received	CDG	
O	Hornell	MORaine RD	5307080	1	24209	Community Power Group	5000	06/14/2024	06/21/2024	07/15/2024	07/16/2024	09/11/2024			February 2024 SIR deadlines	CDG	
C	Ithaca	MORAVIA	4306033	x	11317	Cypress-Creek Renewables	2000	11/30/2016	12/05/2016	12/07/2016					Project-Cancelled	RNM	
C	Ithaca	MORAVIA	4306033	x	12048	Cypress-Creek Renewables	2000	09/10/2017	09/22/2017	10/07/2017					Project-Cancelled	CDG	
C	Ithaca	MORAVIA	4306033	x	46208	TJA Clean Energy	2626	07/09/2019	07/22/2019	07/26/2019	04/27/2020	04/27/2020	07/16/2020		Project-Cancelled	CDG	
C	Ithaca	MORAVIA	4306033	x	20282	Delaware River Solar, LLC	6000	06/30/2023	07/07/2023	07/26/2023					Project-Cancelled	CDG	
C	Ithaca	MORAVIA	4306033	x	20285	Delaware River Solar, LLC	6000	06/30/2023	07/07/2023	07/26/2023					Project-Cancelled	CDG	
FF	Ithaca	MORAVIA	4306033	x	47072	Dimension-NY-LLC	2626	11/23/2020	12/28/2020	01/08/2021	02/23/2021	03/21/2021	06/10/2021	06/09/2022	12/16/2022	Full-upgrade-payment-received	CDG
I	Ithaca	MORAVIA	4306033	x	107		193.36									Interconnected	RNM
I	Ithaca	MORAVIA	4306033	x	7230	Sunlight General Capital LLC	160	01/27/2016	01/27/2016							Interconnected	NM
C	Binghamton	MORNINGSIDE HEIGHTS	8104203	*	17088	Cipriani Energy Group Corp.	4000	08/20/2021	10/06/2021	10/20/2021	11/03/2021	12/21/2021			Project-Cancelled	CDG	
FF	Binghamton	MORNINGSIDE HEIGHTS	8104204	*	17041	Cipriani Energy Group Corp.	2626	08/20/2021	10/06/2021	10/10/2021	11/03/2021	11/14/2021	01/17/2022	05/28/2022	11/16/2022	Full-upgrade-payment-received	CDG
I	Binghamton	MORNINGSIDE HEIGHTS	8104204	*	12010	ETM Solar Works	4332	01/26/2018	01/26/2018	02/06/2018					Interconnected	NM	
C	Oncota	MORRIS	2301613	*	40070	Cypress-Creek Renewables	2000	06/10/2016	06/13/2016	06/25/2016					Project-Cancelled	NM	
C	Oncota	MORRIS	2301614	*	40266	Cypress-Creek Renewables	2000	06/03/2016	06/13/2016	06/24/2016					Project-Cancelled	NM	
C	Oncota	MORRIS	2301614	*	41388	Cypress-Creek Renewables	2000	12/16/2016	12/20/2016	12/29/2016	01/11/2017	02/06/2017	04/04/2017		Project-Cancelled	CDG	
C	Oncota	MORRIS	2301614	*	41320	Distributed Sun	250	12/15/2016	12/20/2016	12/22/2016	01/11/2017	02/06/2017	04/04/2017		Project-Cancelled	CDG	
C	Oncota	MORRIS	2301614	*	41320	Delaware River Solar, LLC	4088	04/10/2018	04/20/2018	04/20/2018							





C	Binghamton	OKDALE	8144302	*	47200	ReneSolar-Power-Holdings-LLC	5000	02/02/2021	02/10/2021	03/03/2021							Project-Cancelled	CDG	
C	Binghamton	OKDALE	8144303	*	47842	Town-of-Greene	4376	06/16/2021	06/28/2021	07/16/2021	08/27/2021	08/31/2021	11/19/2021	05/26/2022			Project-Cancelled	CDG	
C	Binghamton	OKDALE	8144304	*	4823	Amesbury	5000	02/11/2021	02/11/2021	02/11/2021	03/02/2021	03/12/2021	08/03/2022			Project-Cancelled	CDG		
C	Binghamton	OKDALE	8144304	x	22952	IBS-Solar-LLC	5000	11/10/2023	02/02/2024	02/02/2024							Project-Cancelled	CDG	
C	Binghamton	OKDALE	8144304	*	22963	IBS-Solar-LLC	5000	11/10/2023	02/02/2024	02/02/2024							Project-Cancelled	CDG	
C	Binghamton	OKDALE	8144304	*	22963	IBS-Solar-LLC	5000	11/10/2023	02/02/2024	02/02/2024							Project-Cancelled	CDG	
FF	Binghamton	OKDALE	8144302	*	46759	Distributed-Asset-Solutions-LLC	4058	09/11/2020	09/14/2020	09/20/2020	10/21/2020	10/23/2020	01/08/2021	05/12/2021	11/09/2021		Full-upgrade-payment-received	CDG	
FF	Binghamton	OKDALE	8144302	*	46761	Distributed-Asset-Solutions-LLC	4768	09/11/2020	09/14/2020	09/20/2020	10/21/2020	10/23/2020	01/08/2021	05/12/2021	11/09/2021		Full-upgrade-payment-received	CDG	
FF	Binghamton	OKDALE	8144303	*	26622	Town-of-Greene	4376	02/07/2022	04/31/2022	11/16/2022	10/28/2022	01/03/2023	03/28/2023	08/23/2023		Full-upgrade-payment-received	CDG		
Q	Binghamton	OKDALE	8144302	1	23707	Galehead DO Solutions, LLC	5000	03/29/2024	04/24/2024	05/14/2024	06/17/2024	06/19/2024	09/12/2024				February 2024 SIR deadlines	CDG	
C	Liberty	OLD FALLS	2402583	*	14172		2000	01/11/2012	02/01/2012	02/27/2012							Project-Cancelled	CDG	
C	Liberty	OLD FALLS	2402583	*	14104	Delaware-River-Solar-LLC	4000	06/06/2012	06/09/2012	06/29/2012	07/26/2012	07/26/2012	10/10/2017				Project-Cancelled	CDG	
C	Liberty	OLD FALLS	2402583	*	14095	Liberty	4000	06/06/2012	06/09/2012	06/29/2012	07/26/2012	07/26/2012	10/10/2017				Project-Cancelled	CDG	
C	Liberty	OLD FALLS	2402583	*	13642	Delaware-River-Solar-LLC	2000	07/23/2014	07/26/2014	07/30/2014	08/06/2014	08/11/2014	11/20/2014	10/01/2019			Project-Cancelled	CDG	
C	Liberty	OLD FALLS	2402583	*	16720	Delaware-River-Solar-LLC	3741	09/04/2020	09/04/2020	10/06/2020	10/08/2020	10/27/2020	01/28/2021				Project-Cancelled	CDG	
C	Liberty	OLD FALLS	2402583	*	16866	Delaware-River-Solar-LLC	2650	08/04/2021	09/29/2021	10/06/2021	08/16/2022	09/09/2022	12/06/2022				Project-Cancelled	CDG	
C	Liberty	OLD FALLS	2402583	*	20776	Delaware-River-Solar-LLC	2426	12/07/2022	12/14/2022	12/28/2022							Project-Cancelled	CDG	
C	Liberty	OLD FALLS	2402583	*	20776	Delaware-River-Solar-LLC	5000	12/13/2022	12/16/2022	01/04/2023							Project-Cancelled	CDG	
C	Liberty	OLD FALLS	2402583	*	20770	newyork-engineers	2700	12/13/2022	12/22/2022	01/12/2023								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	21609	Delaware-River-Solar-LLC	2650	04/29/2023	06/16/2023	06/01/2023								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	21763	Delaware-River-Solar-LLC	2426	06/18/2023	06/20/2023	06/27/2023								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	21801	Delaware-River-Solar-LLC	2650	06/23/2023	06/13/2023	06/20/2023	07/20/2023	07/27/2023	10/12/2023				Project-Cancelled	CDG	
C	Liberty	OLD FALLS	2402583	*	21782	Delaware-River-Solar-LLC	5000	06/18/2023	06/18/2023	07/07/2023								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	22344	Delaware-River-Solar-LLC	2650	08/08/2023	08/01/2023	09/18/2023								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	22347	Delaware-River-Solar-LLC	2426	08/08/2023	08/08/2023	09/21/2023								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	22348	Delaware-River-Solar-LLC	5000	08/08/2023	09/18/2023	10/04/2023								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	22036	Delaware-River-Solar-LLC	5000	11/03/2023	11/12/2023	12/08/2023								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	x	22315	Delaware-River-Solar-LLC	5000	11/03/2023	11/12/2023	12/08/2023								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	20933	Delaware-River-Solar-LLC	4435	11/03/2023	11/16/2023	12/08/2023								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	20982	Delaware-River-Solar-LLC	5000	12/01/2023	12/07/2023	12/26/2023								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	20210	Delaware-River-Solar-LLC	2650	12/26/2023	12/28/2023	01/16/2024								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	20273	Delaware-River-Solar-LLC	5000	01/18/2024	01/18/2024	01/29/2024								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	20446	Delaware-River-Solar-LLC	5000	02/14/2024	03/16/2024	03/05/2024								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	x	23462	Delaware-River-Solar-LLC	3500	02/14/2024	02/15/2024	03/05/2024								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	20720	Delaware-River-Solar-LLC	2650	03/26/2024	03/28/2024	04/16/2024								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	20814	Delaware-River-Solar-LLC	2650	04/11/2024	04/11/2024	04/22/2024								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	21000	Delaware-River-Solar-LLC	2650	05/16/2024	05/20/2024	06/18/2024								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	21166	Delaware-River-Solar-LLC	5000	06/06/2024	06/10/2024	06/28/2024								Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402583	*	21522	Delaware-River-Solar-LLC	5000	07/30/2024	08/01/2024	08/20/2024								Project-Cancelled	CDG
I	Liberty	OLD FALLS	2402583	*	20281	EnterSolar-LLC	265	08/29/2023										Interconnected	NM
Q	Lancaster	OLD FALLS	2402583	1	6794	RE-Energy-Group	65	08/16/2016	08/24/2016									Interconnected	RNM
Q	Lancaster	OLD FALLS	2402583	1	24778	Delaware River Solar, LLC	5000	09/05/2024	09/09/2024	09/27/2024	10/09/2024	10/10/2024						February 2024 SIR deadlines	CDG
I	Lancaster	ORCHARD PARK	2101594	*	22365	Montanto-Solar	420	08/10/2023	08/16/2023	09/07/2023								Interconnected	RC
C	Oneonta	OTEGO	2300622	*	18348	Delaware-River-Solar-LLC	2741	04/30/2018	06/16/2018	06/16/2018								Project-Cancelled	CDG
C	Oneonta	OTEGO	2300622	*	18230	Delaware-River-Solar-LLC	2741	06/08/2020	06/14/2020	06/21/2020								Project-Cancelled	CDG
C	Oneonta	OTEGO	2300622	*	18230	Delaware-River-Solar-LLC	5000	11/10/2020	11/10/2020	12/01/2020	12/10/2020	12/22/2020	03/17/2023					Project-Cancelled	CDG
C	Oneonta	OTEGO	2300620	*	20621	Delaware-River-Solar-LLC	5000	11/10/2020	11/11/2020	12/01/2020	12/10/2020	12/22/2020	03/17/2023					Project-Cancelled	CDG
C	Oneonta	OTEGO	2300620	*	20500	Delaware-River-Solar-LLC	1061	11/16/2020	11/17/2020	12/07/2020	12/10/2020	12/22/2020	03/17/2023					Project-Cancelled	CDG
C	Oneonta	OTEGO	2300620	*	20716	Trest-Engineering-LLC	4050	12/01/2020	12/06/2020	12/24/2020								Project-Cancelled	CDG
C	Oneonta	OTEGO	2300620	*	20256	Delaware-River-Solar-LLC	5000	08/01/2023	08/08/2023	08/24/2023	08/24/2023	09/05/2023	11/10/2023					Project-Cancelled	CDG
C	Oneonta	OTEGO	2300620	*	22267	Delaware-River-Solar-LLC	5000	08/02/2023	08/11/2023	08/30/2023	08/31/2023	09/05/2023	11/10/2023					Project-Cancelled	NM
C	Oneonta	OTEGO	2300620	*	22266	Delaware-River-Solar-LLC	5000	07/28/2023	08/14/2023	08/30/2023								Project-Cancelled	CDG
C	Oneonta	OTEGO	2300620	*	22406	ClearPath-Energy	5000	08/25/2023	08/29/2023	09/18/2023								Project-Cancelled	CDG
C	Oneonta	OTEGO	2300620	*	22794	Delaware-River-Solar-LLC	5000	10/12/2023	10/13/2023	11/08/2023	12/08/2023	12/12/2023	03/06/2024					Project-Cancelled	CDG
C	Oneonta	OTEGO	2300620	*	22796	Delaware-River-Solar-LLC	5000	10/13/2023	10/13/2023	11/08/2023	12/08/2023	12/14/2023	03/11/2024					Project-Cancelled	CDG
C	Oneonta	OTEGO	2300620	*	23101	ClearPath-Energy	5000	12/22/2023	12/28/2023	01/16/2024								Project-Cancelled	CDG
C	Oneonta	OTEGO	2300620	*	24276	ClearPath-Energy	5000	06/24/2024	07/11/2024	08/01/2024								Project-Cancelled	CDG
C	Auburn	OTISCO	4401501	*	16362	Community-Power-Group	2000	06/18/2020	06/18/2020	07/07/2020	09/16/2020	09/18/2020	12/20/2020					Project-Cancelled	CDG
C	Binghamton	OUAJUAGA EAST	8147601	*	23288	Delaware-River-Solar-LLC	5000	02/01/2024	02/08/2024	02/27/2024								Project-Cancelled	CDG
C	Binghamton	OUAJUAGA EAST	8147601	*	23652	Delaware-River-Solar-LLC	5000	02/02/2024	02/02/2024	02/02/2024								Project-Cancelled	CDG
C	Binghamton	OUAJUAGA EAST	8147601	*	23806	Delaware-River-Solar-LLC	5000	04/03/2024	04/10/2024	04/26/2024	05/22/2024	05/23/2024	08/10/2024					Project-Cancelled	CDG
C	Binghamton	OUAJUAGA EAST	8147601	*	23904	Delaware-River-Solar-LLC	5000	04/26/2024	04/30/2024	05/20/2024								Project-Cancelled	CDG
C	Binghamton	OUAJUAGA EAST	8147601	*	24363	Delaware-River-Solar-LLC	5000	07/03/2024	07/10/2024	07/31/2024								Project-Cancelled	CDG
C	Binghamton	OUAJUAGA WEST	8146601	*	23451	Delaware-River-Solar-LLC	5000	02/05/2024</											

C	Hornell	BERRY-CENTER	5301614	*	18305	BW Solar Holding Co	5000	10/01/2021	10/18/2021	11/02/2021						Project-Cancelled	CDG
C	Hornell	BERRY-CENTER	5301614	*	20767	SH Shift Holders I LLC	6000	12/02/2021	12/02/2021	12/28/2021						Project-Cancelled	CDG
C	Hornell	BERRY-CENTER	5301614	*	21143	SH Shift Holders I LLC	2000	06/09/2023	06/13/2023	06/01/2023						Project-Cancelled	CDG
FF	Hornell	BERRY-CENTER	5301615	*	18468	Marlin Energy Group LLC	336	11/03/2021	01/18/2022	01/27/2022	02/01/2022	02/02/2022	04/22/2022	08/30/2022	11/10/2022	Full-upgrade-payment-received	NM
I	Hornell	BERRY-CENTER	5301615	*	668		200									Interconnected	CDG
Q	Hornell	BERRY-CENTER	5301615	1	20887	Dimension NY I LLC	4800	02/13/2023	02/16/2023	03/01/2023	05/22/2024	05/29/2024	08/28/2024			February 2024 SIR deadlines	CDG
Q	Hornell	BERRY-CENTER	5301615	2	23693	Dimension NY I LLC	4800	03/28/2024	04/16/2024	05/02/2024	05/29/2024	06/03/2024	08/27/2024			February 2024 SIR deadlines	CDG
C	Plattsburgh	PERU	1650205	*	18184	Delaware-River-Solar-LLC	2000	06/25/2016	06/25/2016	06/18/2016	07/13/2016	07/13/2016	08/16/2016			Project-Cancelled	RNM
C	Plattsburgh	PERU	1650205	*	19166	Delaware-River-Solar-LLC	2000	06/25/2016	06/25/2016	06/25/2016	07/12/2016	07/14/2016	08/16/2016			Project-Cancelled	RNM
C	Plattsburgh	PERU	1650205	*	12823	Apen-Solar	1906	10/10/2017	01/30/2018	03/21/2018	03/21/2018	06/01/2018	07/09/2018			Project-Cancelled	CDG
C	Plattsburgh	PERU	1650205	*	21674	EDF Renewables Distributed Generation, Inc.-	2650	06/02/2023	06/08/2023	06/27/2023	07/24/2023	07/26/2023	10/17/2023			Project-Cancelled	CDG
C	Plattsburgh	PERU	1650205	*	20260	Galewest-DC-Solutions-LLC	6000	09/18/2023	09/26/2023	10/16/2023						Project-Cancelled	CDG
C	Plattsburgh	PERU	1650205	*	23150	Renew-Energy-Inc	2625	10/22/2023	01/10/2024	01/29/2024						Project-Cancelled	CDG
FF	Plattsburgh	PERU	1650205	*	16430	NER-Energy-Group	2000	10/04/2010	10/09/2010	10/16/2010	11/20/2010	12/03/2010	02/20/2020	06/20/2020	12/18/2020	Full-upgrade-payment-received	CDG
I	Plattsburgh	PERU	1650205	*	922	Siemens-Building-Technologies	200									Interconnected	BU
I	Plattsburgh	PERU	1650205	*	6286	EnvTec Biogas	623	06/01/2016	06/02/2016	07/09/2016						Interconnected	RNM
C	Ithaca	PERUVILLE	4300802	*	10113	Delaware-River-Solar-LLC	2000	06/16/2016	06/23/2016	06/13/2016						Project-Cancelled	NM
C	Ithaca	PERUVILLE	4300802	*	10867		2000	06/07/2016	06/12/2016	06/12/2016						Project-Cancelled	NM
C	Ithaca	PERUVILLE	4300802	*	10868		1000	06/07/2016	06/12/2016	06/12/2016						Project-Cancelled	NM
C	Ithaca	PERUVILLE	4300802	*	10963	Delaware-River-Solar-LLC	2000	09/22/2016	09/23/2016	10/06/2016	12/21/2016	12/21/2016	02/13/2017			Project-Cancelled	NM
C	Ithaca	PERUVILLE-TAP	4303701	*	10089	SoCore-NY-Development	1980	06/12/2016	06/23/2016	06/02/2016	06/23/2016	06/30/2016	08/08/2016			Project-Cancelled	RNM
C	Ithaca	PERUVILLE-TAP	4303701	*	14276	Abundant-Solar-Power-Inc.	6000	01/14/2019	01/16/2019	01/16/2019	04/23/2019	04/25/2019	07/13/2019			Project-Cancelled	CDG
C	Ithaca	PERUVILLE-TAP	4303701	*	14278	Abundant-Solar-Power-Inc.	1400	04/12/2019	04/18/2019	04/18/2019	06/20/2019	06/20/2019	09/13/2019			Project-Cancelled	CDG
C	Ithaca	PERUVILLE-TAP	4303701	*	14700	Abundant-Solar-Power-Inc.	4988	04/17/2019	04/18/2019	04/22/2019	06/20/2019	06/21/2019	09/13/2019			Project-Cancelled	CDG
C	Ithaca	PERUVILLE-TAP	4303701	*	16184	Delaware-River-Solar-LLC	4500	08/12/2019	08/14/2019	08/22/2019	09/03/2019	09/04/2019	11/21/2019	01/22/2020		Project-Cancelled	CDG
C	Ithaca	PERUVILLE-TAP	4303701	*	16188	Delaware-River-Solar-LLC	4988	08/12/2019	08/14/2019	08/22/2019	09/03/2019	09/04/2019	11/21/2019			Project-Cancelled	CDG
C	Ithaca	PERUVILLE-TAP	4303701	*	16241	Delaware-River-Solar-LLC	4000	08/21/2019	08/22/2019	09/11/2019						Project-Cancelled	CDG
C	Ithaca	PERUVILLE-TAP	4303701	*	20642	Delaware-River-Solar-LLC	4000	09/23/2023	10/04/2023	10/20/2023	11/14/2023					Project-Cancelled	CDG
C	Ithaca	PERUVILLE-TAP	4303701	*	22828	Delaware-River-Solar-LLC	6000	10/23/2023	10/26/2023	11/10/2023	03/08/2024	03/12/2024	06/06/2024			Project-Cancelled	CDG
C	Ithaca	PERUVILLE-TAP	4303701	*	23020	Delaware-River-Solar-LLC	4000	11/21/2023	11/27/2023	12/14/2023						Project-Cancelled	CDG
FF	Ithaca	PERUVILLE-TAP	4303701	*	15843	ENVIS II LLC	5000	01/20/2022	02/04/2022	02/04/2022	03/18/2022	03/22/2022	06/08/2022	10/13/2022	10/13/2022	Full-upgrade-payment-received	CDG
FF	Ithaca	PERUVILLE-TAP	4303701	*	18844	ENVIS II LLC	4000	01/20/2022	01/21/2022	02/04/2022	03/18/2022	03/22/2022	06/08/2022	10/13/2022	10/13/2022	Full-upgrade-payment-received	CDG
Q	Ithaca	PERUVILLE-TAP	4303701	1	21616	Delaware River Solar, LLC	5000	04/21/2023	04/28/2023	05/10/2023	07/10/2024	07/11/2024	10/02/2024	02/26/2024		February 2024 SIR deadlines	CDG
C	Geneva	PHELPS	4200801	*	19483	Solar-Power-Network-LLC-	1900	06/20/2022	06/08/2022	06/22/2022						Project-Cancelled	CDG
C	Geneva	PHELPS	4200801	*	20229	Solar-Power-Network-LLC	6000	10/24/2022	11/16/2022	12/06/2022						Project-Cancelled	CDG
C	Elmira	PHILO RD	5206520	*	16792	Town-of-Greene	6000	01/07/2022	01/11/2022	01/26/2022	03/08/2022	03/10/2022	06/26/2022			Project-Cancelled	CDG
C	Elmira	PHILO RD	5206520	*	20523	Town-of-Greene	1000	10/27/2022	11/16/2022	12/29/2022	01/03/2023	01/03/2023	03/23/2023			Project-Cancelled	CDG
C	Elmira	PHILO RD	5206520	*	20736	New-Leaf-Energy-Inc.	6000	01/14/2023	03/07/2023	03/23/2023	06/01/2023	06/08/2023	08/20/2023			Project-Cancelled	CDG
C	Elmira	PHILO RD	5206528	*	21066	Freedom-Solar-Power	120	06/12/2024	06/12/2024	06/26/2024	07/12/2024					Project-Cancelled	NM
C	Elmira	PHILO RD	5206528	*	24112	Freedom-Solar-Power	200	06/20/2024	06/27/2024	07/09/2024						Project-Cancelled	NM
I	Elmira	PHILO RD	5206528	*	2721	Sun-Energy	260	04/10/2023	05/11/2023							Interconnected	NM
I	Elmira	PHILO RD	5206528	*	2620	Solar-Energy	160	06/16/2014	06/17/2014							Interconnected	NM
I	Elmira	PHILO RD	5206528	*	2621	Solar-Energy	160	06/16/2014	06/17/2014							Interconnected	NM
I	Elmira	PHILO RD	5206528	*	6306	Greenlink-Renewable-Energy-LLC	364	06/04/2016	06/07/2016	08/13/2016						Interconnected	NM
I	Elmira	PHILO RD	5206528	*	12013	Renovus Solar	2916	11/17/2020	11/26/2020	12/14/2020	12/24/2020	12/31/2020	03/10/2021	07/14/2021	12/21/2021	Interconnected	RNM
Q	Elmira	PHILO RD	5206530	1	21937	Renovus Solar	496	06/13/2023	06/21/2023	07/10/2023	12/20/2023	01/03/2024	03/10/2024	07/14/2024	08/08/2024	February 2024 SIR deadlines	RNM
C	Oneonta	PIERCE AVE	2300332	*	13360	Delaware-River-Solar-LLC	2741	04/30/2018	06/16/2018	06/16/2018						Project-Cancelled	CDG
C	Oneonta	PIERCE AVE	2300332	*	13841	Delaware-River-Solar-LLC	2000	06/20/2018	06/22/2018	06/26/2018						Project-Cancelled	CDG
FF	Oneonta	PIERCE AVE	2300333	*	16322	Naxamp	6000	10/04/2019	10/28/2019	10/31/2019	02/04/2021	02/04/2021	04/16/2021	08/12/2020	11/01/2022	Full-upgrade-payment-received	CDG
I	Oneonta	PIERCE AVE	2300333	*	13810	SED-Iba-GreenSpark-Solar	490	07/12/2018	10/01/2018	10/08/2018						Interconnected	RNM
C	Auburn	PORT BYRON	4401102	*	16813	Abundant-Solar-Power-Inc.	2000	12/20/2019	01/08/2020	01/08/2020	02/04/2020	02/06/2020	04/23/2020			Project-Cancelled	CDG
C	Auburn	PORT BYRON	4401102	*	20903	New-Leaf-Energy-Inc.	1000	12/20/2022	01/26/2023	02/10/2023						Project-Cancelled	CDG
C	Auburn	PORT BYRON	4401102	*	20914	New-Leaf-Energy-Inc.	6000	12/20/2022	01/26/2023	02/14/2023	01/16/2024	01/16/2024	06/12/2024			Project-Cancelled	CDG
C	Auburn	PORT BYRON	4401102	*	20913	New-Leaf-Energy-Inc.	2000	12/20/2022	01/25/2023	02/13/2023						Project-Cancelled	CDG
I	Auburn	PORT BYRON	4401102	*	13365	Renovus Solar	64206	01/20/2019								Interconnected	NM
I	Auburn	PORT BYRON	4401102	*	22401	SED-Iba-GreenSpark-Solar	60	09/06/2023	09/06/2023	09/16/2023						Interconnected	NM
Q	Brewster	POUND RIDGE	1106855	1	22218	Sync Renewables LLC	100	09/12/2023	09/19/2023	09/27/2023						February 2024 SIR deadlines	NM
I	Hornell	PRATTSBURG	5204140	*	7193	Sunlight-General-Capital-LLC	160	01/08/2016	01/08/2016							Interconnected	NM
Q	Hornell	PRATTSBURG	5204141	1	22052	Gutami, Inc.	3600	06/27/2023	07/05/2023	07/21/2023	08/20/2023	09/11/2024				February 2024 SIR deadlines	NM
C	Hornell	PRATTSBURG-TAP	5206898	*	19066	Solar-City-Corp	1002	09/26/2016	10/04/2016	10/07/2016						Project-Cancelled	CDG
I	Hornell	PRATTSBURG-TAP	5206898	*	10582	Paradise Energy Solutions	56	07/22/2016	07/22/2016	08/01/2016						Interconnected	NM
C	Elmira	PRESHO	5204241	*	15653	Delaware-River-Solar-LLC	3100	11/13/2019	11/15/2019	11/22/2019	03/25/2020	03/25/2020	06/16/2020			Project-Cancelled	CDG
C	Elmira	PRESHO	5204241	*	16742	Abundant-Solar-Power-Inc.	6000	12/02/2019	12/13/2019	12/14/2019	02/04/2020	02/07/2020	06/21/2020			Project-Cancelled	CDG
C	Elmira	PRESHO	5204241	*	16743	Abundant-Solar-Power-Inc.	6000	12/02/2019	12/13/2019	12/14/2019	02/04/2020	02/07/2020	06/21/2020			Project-Cancelled	CDG
C	Elmira	PRESHO	5204241	*	16744	Abundant-Solar-Power-Inc.	1600	12/02/2019	12/13/2019	12/14/2019	02/04/2020	02/07/2020	06/21/2020			Project-Cancelled	CDG
C	Elmira	PRESHO	5204241	*	16923	Abundant-Solar-Power-Inc.	2000	03/03/2020	03/10/2020	03/12/2020	03/18/2020	03/21/2020	06/10/2020			Project-Cancelled	CDG
C	Elmira	PRESHO	5204241	*	16924	Abundant-Solar-Power-Inc.	1600	03/03/2020	03/10/2020	03/12/2020	03/18/2020	03/21/2020	06/10/2020			Project-Cancelled	CDG
C	Elmira	PRESHO	5204242	*	16738	Montana Solar	5000	09/08/2020	09/10/2020	09/11/2020	10/27/2020	10/29/2020	01/11/2021	05/27/2021		Project-Cancelled	RNM
C	Elmira	PRESHO	5204242	*	17624	Abundant-Solar-Power-Inc.	4469	04/13/2021	04/16/2021	06/03/2021	06/17/2021	06/24/2021	08/30/2021			Project-Cancelled	CDG
C	Elmira	PRESHO	5204242	*	17661	Abundant-Solar-Power-Inc.	600	04/13/2021	04/13/2021	06/06/2021	06/17/2021	06/24/2021	07/13/2021			Project-Cancelled	CDG
C	Elmira	PRESHO	5204241	*	17013	Delaware-River-Solar-LLC	2000	06/20/2016	06/14/2016	06/20/2016						Project-Cancelled	CDG
C	Elmira	PRESHO	5204241	*	21082	Abundant-Solar-Power-Inc.	6000	06/20/2023	06/21/2023	07/10/2023						Project-Cancelled	CDG
C	Elmira	PRESHO	5204241	*	22026	Delaware-River-Solar-LLC	2000										

C	Mechanicville	RAYLINSKI TAP	4206001	*	47500	VC Renewables LLC	5000	04/06/2021	04/16/2021	04/26/2021	06/04/2021	06/05/2021	07/26/2021	11/20/2021		Project Cancelled	CDG	
FF	Mechanicville	RAYLINSKI TAP	4206001	*	26643	Atlas Power-LLC	6000	11/16/2022	11/22/2022	12/12/2022	12/21/2022	12/22/2022	03/17/2023	07/27/2023	01/19/2024	Full-upgrade-payment-received	CDG	
I	Mechanicville	RAYLINSKI TAP	4205001	*	649		205									Interconnected	BU	
I	Mechanicville	RAYLINSKI TAP	4205001	x	1448		75	04/12/2010								Interconnected	NM	
I	Mechanicville	RAYLINSKI TAP	4206001	*	1930		60	09/12/2011								Interconnected	NM	
I	Mechanicville	RAYLINSKI TAP	4206001	*	1934		60	09/12/2011								Interconnected	NM	
I	Mechanicville	RAYLINSKI TAP	4206001	*	2620		60	01/22/2013	01/22/2013							Interconnected	NM	
I	Mechanicville	RAYLINSKI TAP	4206001	*	8212		2000	04/20/2016	06/04/2016	08/22/2016			04/06/2017	10/17/2017		Interconnected	CDG	
I	Mechanicville	RAYLINSKI TAP	4206001	*	14376		2000	12/16/2016	12/16/2016				04/06/2017	10/18/2017		Interconnected	CDG	
I	Mechanicville	RAYLINSKI TAP	4205001	x	12224		300	07/31/2017	09/08/2017	09/26/2017						Interconnected	NM	
C	Lancaster	REIN RD	3101701	*	21468		3700	03/01/2023	04/03/2023	04/10/2023	06/13/2023	07/06/2023	09/20/2023	01/22/2024		Project Cancelled	CDG	
Q	Lancaster	REIN RD	3101701	1	24884	Town-of-Groene Solar Liberty Energy Systems Inc.	3700	09/20/2024	10/02/2024	10/22/2024						February 2024 SIR deadlines	CDG	
C	Onconta	RICHFIELD-SPRINGS	2301812	*	10086		3000	06/11/2016	06/11/2016	06/26/2016	10/10/2016	10/10/2016	12/20/2016			Project Cancelled	CDG	
C	Onconta	RICHFIELD-SPRINGS	2301812	*	10412		2000	06/16/2016	06/21/2016	06/16/2016						Project Cancelled	NM	
C	Onconta	RICHFIELD-SPRINGS	2301812	*	10266		2000	06/16/2016	06/21/2016	06/29/2016						Project Cancelled	NM	
C	Onconta	RICHFIELD-SPRINGS	2301812	*	10019		2000	06/20/2016	06/27/2016	06/12/2016						Project Cancelled	NM	
C	Onconta	RICHFIELD-SPRINGS	2301812	*	10638		2000	07/22/2016	09/21/2016	09/28/2016						Project Cancelled	NM	
C	Onconta	RICHFIELD-SPRINGS	2301812	*	11006		2000	10/04/2016	10/06/2016	10/21/2016						Project Cancelled	CDG	
C	Onconta	RICHFIELD-SPRINGS	2301812	*	21234		2000	02/24/2023	02/28/2023	03/17/2023		06/02/2023	06/08/2023	06/30/2023		Project Cancelled	CDG	
C	Onconta	RICHFIELD-SPRINGS	2301812	*	22301		3500	02/01/2023	02/02/2023	02/20/2023						Project Cancelled	CDG	
C	Onconta	RICHFIELD-SPRINGS	2301812	*	20276		2425	02/12/2023	02/10/2023	02/05/2023						Project Cancelled	CDG	
C	Onconta	RICHFIELD-SPRINGS	2301822	*	20411		2000	12/07/2023	12/13/2023	01/03/2024						Project Cancelled	CDG	
C	Onconta	RICHFIELD-SPRINGS	2301822	*	20326		5000	01/19/2024	01/22/2024	02/09/2024						Project Cancelled	CDG	
C	Onconta	RICHFIELD-SPRINGS	2301822	*	20623		2650	02/23/2024	03/04/2024	03/29/2024						Project Cancelled	NM	
Q	Onconta	RICHFIELD-SPRINGS	2301822	1	23868	Delaware River Solar, LLC	3500	04/22/2024	04/22/2024	05/09/2024	09/06/2024	09/10/2024				February 2024 SIR deadlines	CDG	
C	Elmira	RIDGE-AD	5201606	*	5462	Nowamp	2000	06/27/2016	06/28/2016	11/24/2016						Project Cancelled	NM	
C	Elmira	RIDGE-AD	5201601	x	6021	ScConc-Development	1800	04/11/2016	02/20/2016							Project Cancelled	NM	
C	Elmira	RIDGE-AD	5201601	*	6009	ScConc-NV-Development	1800	06/12/2016	06/23/2016	06/20/2016						Project Cancelled	NM	
C	Elmira	RIDGE-AD	5201607	*	10140	Delaware-River-Solar-LLC	2000	06/20/2016	06/23/2016	06/20/2016						Project Cancelled	NM	
C	Elmira	RIDGE-AD	5201607	*	10604	Delaware-River-Solar-LLC	2000	07/26/2016	07/27/2016	08/02/2016	09/01/2016	09/02/2016	11/16/2016			Project Cancelled	NM	
C	Elmira	RIDGE-AD	5201607	*	10626	Delaware-River-Solar-LLC	2000	07/26/2016	07/27/2016	08/02/2016						Project Cancelled	NM	
C	Elmira	RIDGE-AD	5201606	*	1476	Nowamp	2000	04/05/2017	04/05/2017	06/02/2017	06/02/2017	06/02/2017	07/21/2017	10/24/2017	04/26/2018		Project Cancelled	CDG
C	Elmira	RIDGE-AD	5201601	*	14762	Renovus-Solar	1000	04/05/2017	06/02/2017	06/02/2017	06/02/2017	06/02/2017	07/21/2017	10/24/2017	04/26/2018		Project Cancelled	CDG
C	Elmira	RIDGE-AD	5201601	*	12062	Nowamp-Inc	5000	02/07/2018	02/26/2018	03/07/2018	03/20/2018	03/21/2018	06/01/2018			Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201601	*	12095	Nowamp-Inc	5000	02/26/2018	02/26/2018	03/07/2018	03/20/2018	03/21/2018	06/01/2018			Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201602	*	1416	ClearPath Energy	5000	02/23/2023	02/23/2023	03/20/2023						Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201607	*	14156	Delaware-River-Solar-LLC	1475	11/13/2018	11/30/2018	12/05/2018	12/11/2018	12/14/2018	02/23/2019			Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201601	*	14512	Delaware-River-Solar-LLC	1500	02/28/2019	03/04/2019	03/05/2019						Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201601	*	14513	Delaware-River-Solar-LLC	2000	02/28/2019	03/04/2019	03/05/2019						Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201601	*	14514	Delaware-River-Solar-LLC	2000	02/28/2019	03/04/2019	03/05/2019						Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201606	*	16200	Big-Cypress-Solar	2000	05/20/2020	06/03/2020	06/16/2020	07/01/2020	07/01/2020	09/23/2020			Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201601	*	17302	Renovus-Solar	406	03/10/2021	06/18/2021	06/18/2021	07/02/2021	07/02/2021	09/13/2021			Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201601	*	18126	BW-Solar-Holding-Co	5000	08/20/2021	08/24/2021	09/10/2021	10/26/2021	10/26/2021	01/19/2022			Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201601	*	19218	Sevcon-Development-LLC	2000	04/20/2022	06/12/2022	06/01/2022						Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201601	*	19444	ClearPath Energy	5000	06/25/2022	06/27/2022	06/14/2022	01/21/2023	02/01/2023	04/26/2023			Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201601	x	19567	ClearPath Energy LLC	5000	06/09/2022	06/15/2022	07/01/2022	01/31/2023	02/01/2023	04/26/2023			Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201607	*	19726	Delaware-River-Solar-LLC	5000	07/07/2022	07/08/2022	07/20/2022						Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201602	*	19962	Delaware-River-Solar-LLC	5000	08/01/2022	08/01/2022	08/16/2022	08/26/2022	08/28/2022	10/24/2022			Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201602	*	20604	Delaware-River-Solar-LLC	5000	11/16/2022	11/17/2022	12/07/2022	12/10/2022	12/02/2022	03/17/2023			Project Cancelled	NM	
C	Elmira	RIDGE-AD	5201607	*	21106	Delaware-River-Solar-LLC	300	02/03/2023	02/06/2023	02/13/2023						Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201606	*	21270	New-Leaf-Energy-Inc	5000	03/03/2023	03/10/2023	03/28/2023						Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201605	x	21283	New-Leaf-Energy-Inc	5000	03/03/2023	03/10/2023	03/28/2023						Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201601	*	22404	New-Leaf-Energy-Inc	4000	08/18/2023	09/05/2023	09/21/2023	05/01/2023	06/08/2023	09/01/2023			Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201601	*	22617	Abundant-Solar-Power-Inc	4625	09/20/2023	09/27/2023	10/16/2023	11/02/2023	11/07/2023	12/26/2023			Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201601	*	22680	ClearPath Energy	4200	09/22/2023	09/28/2023	10/18/2023	12/08/2023	01/24/2024	02/23/2024			Project Cancelled	CDG	
C	Elmira	RIDGE-AD	5201607	*	24710	Now Energy-Equity-LLC	2000	06/26/2024	06/28/2024	08/16/2024						Project Cancelled	CDG	
FF	Elmira	RIDGE-AD	5201601	*	4726	Sevcon-Development-LLC	2000	04/27/2021	04/27/2021	08/31/2021	03/10/2021	03/10/2021	06/14/2021	09/21/2021	06/28/2022	Full-upgrade-payment-received	CDG	
FF	Elmira	RIDGE-AD	5201601	*	47611	Catalyst-Biosport-Road-Midreg-LLC	2614	04/07/2021	04/16/2021	05/04/2021	06/17/2021	06/21/2021	08/31/2021	01/10/2022	06/12/2022	Full-upgrade-payment-received	CDG	
FF	Elmira	RIDGE-AD	5201601	*	48004	Envero-Redevelopment-LLC	5000	08/10/2021	09/08/2021	09/21/2021	01/04/2023	01/05/2023	03/23/2023	06/13/2024		Full-upgrade-payment-received	CDG	
FF	Elmira	RIDGE-AD	5201601	*	20518	Envero-Redevelopment-LLC	5000	10/27/2022	10/31/2022	11/16/2022	06/26/2023	06/26/2023	09/10/2023	01/20/2024	07/17/2024	Full-upgrade-payment-received	CDG	
I	Elmira	RIDGE-AD	5201601	*	5500	Nowamp-Inc	5000	06/20/2015	06/20/2015	06/20/2015						Interconnected	CDG	
I	Elmira	RIDGE-AD	5201601	*	14110	Nowamp-Inc	2100	11/07/2018	11/10/2018	12/15/2018	12/17/2018	12/19/2018	03/07/2019	08/09/2019	12/07/2019		Interconnected	CDG
I	Elmira	RIDGE-AD	5201601	*	14774	Renovus-Solar	250	06/07/2019	06/17/2019	06/20/2019						Interconnected	CDG	
I	Elmira	RIDGE-AD	5201601	*	14827	Renovus-Solar	246	06/31/2019	07/20/2019	07/30/2019						Interconnected	CDG	
I	Elmira	RIDGE-AD	5201601	*	15029	Renovus-Solar	250	02/12/2020	02/12/2020	02/12/2020						Interconnected	CDG	
Q	Elmira	RIDGE-AD	5201605	1	20313	Dynamic Energy Solutions, LLC	3800	10/04/2022	10/05/2022	10/20/2022	10/26/2023	10/27/2023	01/25/2024	07/22/2024		February 2024 SIR deadlines	CDG	
Q	Elmira	RIDGE-AD	5201605	2	20443	Renovus Solar												

C	Binghamton	ROUTE 38	8108204	*	46706	Delaware-River-Solar-LLC	4247	00/01/2020	00/03/2020	00/02/2020								Project-Cancelled	CDG	
I	Geneva	RUSHVILLE	4202303	*	40760	Atlas Power-LLC	2000	00/10/2016	00/26/2016	00/26/2016	00/12/2016	00/13/2016	11/28/2016	02/23/2017	00/07/2017			Interconnected	CDG	
I	Geneva	RUSHVILLE	4202302	x	10770	Atlas Power-LLC	1710	00/10/2016	00/26/2016	00/26/2016	00/12/2016	00/13/2016	11/28/2016	02/23/2017	00/07/2017			Interconnected	CDG	
C	Geneva	RUSHVILLE TAP	4204789	*	48721	Delaware-River-Solar-LLC	4088	00/03/2020	00/10/2020	00/28/2020								Project-Cancelled	CDG	
C	Geneva	RUSHVILLE TAP	4204789	*	48721	BO Energy Inc	4088	00/03/2020	00/10/2020	00/28/2020								Project-Cancelled	CDG	
C	Geneva	RUSHVILLE TAP	4204789	x	16400	BO Energy Inc	3500	07/29/2020	00/16/2020	10/02/2020								Project-Cancelled	CDG	
I	Mechanicville	RUTLAND	4203402	*	41404	Sunlight-General-Capital-LLC	140	12/18/2016	12/27/2016	01/04/2017								Interconnected	RNM	
I	Mechanicville	RUTLAND	4203402	*	41403	Sunlight-General-Capital-LLC	140	12/18/2016	12/27/2016	01/04/2017								Interconnected	RNM	
C	Liberty	SACKETT LAKE	2402824	*	7876	Delaware-River-Solar-LLC	2000	03/24/2016	03/28/2016	07/14/2016								Project-Cancelled	NM	
C	Liberty	SACKETT LAKE	2402824	*	2322	Delaware-River-Solar-LLC	2000	03/24/2016	03/28/2016	03/24/2016								Project-Cancelled	NM	
C	Liberty	SACKETT LAKE	2402824	*	20123	Delaware-River-Solar-LLC	6000	00/24/2020	00/26/2020	00/10/2020								Project-Cancelled	CDG	
C	Liberty	SACKETT LAKE	2402824	*	16166	Delaware-River-Solar-LLC	6000	04/27/2020	04/28/2020	06/17/2020								Project-Cancelled	CDG	
C	Liberty	SACKETT LAKE	2402824	*	20842	Delaware-River-Solar-LLC	6000	10/24/2020	10/26/2020	11/16/2020								Project-Cancelled	CDG	
C	Liberty	SACKETT LAKE	2402824	*	20170	Delaware-River-Solar-LLC	6000	12/18/2020	12/20/2020	01/09/2021								Project-Cancelled	CDG	
C	Liberty	SACKETT LAKE	2402824	*	20367	Delaware-River-Solar-LLC	6000	01/05/2021	01/05/2021	02/13/2021								Project-Cancelled	CDG	
C	Liberty	SACKETT LAKE	2402824	*	20647	Delaware-River-Solar-LLC	6000	03/01/2021	03/05/2021	03/21/2021								Project-Cancelled	CDG	
C	Liberty	SACKETT LAKE	2402824	*	20901	Delaware-River-Solar-LLC	6000	04/26/2021	06/01/2021	06/21/2021								Project-Cancelled	CDG	
C	Liberty	SACKETT LAKE	2402820	*	24570	Delaware-River-Solar-LLC	3000	07/09/2021	07/19/2021	08/07/2021								Project-Cancelled	CDG	
I	Liberty	SACKETT LAKE	2402824	*	6959	Generate Capital, Inc	2000	12/18/2016	12/21/2016	06/02/2016			03/10/2017	00/12/2017				Interconnected	CDG	
I	Liberty	SACKETT LAKE	2402820	*	7383	Seale Sustainable 1, LLC	1730	02/16/2016	02/16/2016	06/15/2017			10/26/2017	06/06/2018				Interconnected	CDG	
I	Mechanicville	SALEM	4201202	*	1402	Sunlight-General-Capital-LLC	400	01/08/2016	01/08/2016									Interconnected	NM	
I	Mechanicville	SALEM	4201202	*	40180	Sunlight-General-Capital-LLC	420	06/26/2016	06/27/2016	06/08/2016								Interconnected	NM	
I	Mechanicville	SALEM	4201201	*	20884	Kassaman Solar	60	10/09/2020	10/09/2020	10/10/2020								Interconnected	NM	
C	Mechanicville	SALEM-TAP	4201201	*	19524	Mereth-Solar-Associates-LLC	208	00/11/2018	00/27/2018	00/05/2018								Project-Cancelled	CDG	
C	Mechanicville	SALEM-TAP	4201201	*	20370	New-Leaf-Energy, Inc.	6000	00/16/2020	00/01/2020	00/20/2020								Project-Cancelled	CDG	
C	Mechanicville	SALEM-TAP	4201201	*	20764	New-Leaf-Energy, Inc.	6000	10/20/2020	11/27/2020	12/14/2020			01/24/2021	01/26/2021	02/29/2021			Project-Cancelled	CDG	
O	Mechanicville	SALEM-TAP	1201701	1	21186	Norbut Solar Farms	5000	02/16/2023	02/24/2023	03/14/2023	05/28/2024	05/28/2024	08/21/2024					February 2024 SIR deadlines	CDG	
O	Mechanicville	SALEM-TAP	1201701	2	21187	Norbut Solar Farms	5000	02/16/2023	02/24/2023	03/14/2023	05/28/2024	05/28/2024	08/21/2024					February 2024 SIR deadlines	CDG	
O	Mechanicville	SALEM-TAP	1201701	3	21188	Norbut Solar Farms	5000	02/16/2023	02/24/2023	03/10/2023	05/28/2024	05/28/2024	08/21/2024					February 2024 SIR deadlines	CDG	
O	Mechanicville	SALEM-TAP	1201701	4	21189	Norbut Solar Farms	4698	02/16/2023	02/24/2023	03/14/2023	05/28/2024	05/28/2024	08/21/2024					February 2024 SIR deadlines	CDG	
C	Geneva	SAMPSON	4202006	*	13061	BO Energy LLC	6000	10/11/2018	11/07/2018	11/09/2018								Project-Cancelled	CDG	
C	Binghamton	SANITARIA SPRINGS	8104002	*	21606	Abundant Solar Power Inc.	2600	04/06/2020	04/10/2020	04/27/2020	00/05/2020	00/06/2020	11/20/2020					Project-Cancelled	CDG	
C	Binghamton	SANITARIA SPRINGS	8104001	*	21671	Delaware-River-Solar-LLC	3426	06/01/2020	06/10/2020	06/07/2020								Project-Cancelled	CDG	
C	Binghamton	SANITARIA SPRINGS	8104001	x	24444	Delaware-River-Solar-LLC	3426	07/16/2021	07/24/2021	08/12/2021								Project-Cancelled	CDG	
C	Plattsburgh	SCIOTA-FLATROCK	4600612	*	8180	Delaware-River-Solar-LLC	2000	04/20/2016	06/02/2016	02/28/2017								Project-Cancelled	CDG	
C	Plattsburgh	SCIOTA-FLATROCK	4600612	*	10296	Delaware-River-Solar-LLC	2000	06/02/2016	06/03/2016	06/16/2016	12/16/2016	12/16/2016	02/28/2017					Project-Cancelled	RNM	
C	Plattsburgh	SCIOTA-FLATROCK	4600612	*	10662	Delaware-River-Solar-LLC	2000	06/14/2016	06/16/2016	06/20/2016	08/18/2016	08/23/2016						Project-Cancelled	NM	
C	Plattsburgh	SCIOTA-FLATROCK	4600612	*	11000	Delaware-River-Solar-LLC	2000	06/06/2017	06/09/2017	06/12/2017	06/16/2017	06/16/2017	08/17/2017					Project-Cancelled	CDG	
C	Plattsburgh	SCIOTA-FLATROCK	4600612	*	11001	Delaware-River-Solar-LLC	2000	06/06/2017	06/09/2017	06/12/2017	06/16/2017	06/16/2017	08/17/2017					Project-Cancelled	CDG	
C	Plattsburgh	SCIOTA-FLATROCK	4600612	*	12167	Cypress-Creek-Renewables	6000	07/11/2017	09/11/2017	09/13/2017								Project-Cancelled	NA	
FF	Plattsburgh	SCIOTA-FLATROCK	4600612	*	12167	Cypress-Creek-Renewables	6000	07/11/2017	09/11/2017	09/13/2017									Project-Cancelled	CDG
FF	Plattsburgh	SCIOTA-FLATROCK	4600612	*	47318	Catalytic-Holdings-LLC	4076	12/23/2020	12/31/2020	01/18/2021	02/11/2021	02/11/2021	08/31/2021	05/20/2022				Full-upgrade-payment-received	CDG	
I	Plattsburgh	SCIOTA-FLATROCK	4600612	*	40740	Catalytic-Holdings-LLC	4076	02/09/2021	02/16/2021	02/26/2021	04/05/2021	04/05/2021	12/08/2021	05/20/2022				Full-upgrade-payment-received	CDG	
I	Plattsburgh	SCIOTA-FLATROCK	4600612	*	40738	Atlas Power-LLC	1980	08/12/2016	08/12/2016	00/27/2016	12/07/2016	12/07/2016	09/26/2017	08/26/2017				Interconnected	CDG	
I	Plattsburgh	SCIOTA-FLATROCK	4600612	x	10732	Atlas Power-LLC	1980	08/12/2016	08/12/2016	00/27/2016	12/07/2016	12/07/2016	02/20/2017	08/26/2017				Interconnected	CDG	
I	Plattsburgh	SCIOTA-FLATROCK	4600612	*	10896	Atlas Power-LLC	1980	09/20/2016	09/20/2016	02/27/2016	10/07/2016	10/07/2016	08/20/2017	08/20/2017				Interconnected	CDG	
I	Plattsburgh	SCIOTA-FLATROCK	4600612	*	11428	Generate Capital, Inc	2000	12/23/2016	01/11/2017	02/06/2017	04/06/2017	04/06/2017	06/20/2017	06/20/2017				Interconnected	CDG	
I	Plattsburgh	SCIOTA-FLATROCK	4600612	*	13106	Kendall Sustainable Infrastructure-LLC	4060	03/07/2018	04/20/2018	04/24/2018	06/22/2018	06/25/2018	07/11/2018	11/16/2018	06/08/2019			Interconnected	CDG	
I	Plattsburgh	SCIOTA-FLATROCK	4600612	*	14104	Delaware-River-Solar-LLC	4968	10/29/2018	11/01/2018	11/02/2018	11/16/2018	11/08/2021	07/31/2019	02/06/2020				Interconnected	CDG	
C	Auburn	SCPIO	4401802	x	24573	Delaware-River-Solar-LLC	3425	00/06/2021	00/12/2021	00/28/2021								Project-Cancelled	CDG	
I	Auburn	SCPIO	4401802	*	22583	Paradise-Energy-Solutions	100	00/20/2020	11/30/2020	12/08/2020								Interconnected	NM	
C	Geneva	SENECA FALLS	4201701	*	10242	Cypress-Creek-Renewables	2000	06/02/2016	06/13/2016	06/22/2016								Project-Cancelled	NM	
C	Geneva	SENECA FALLS	4201702	*	11448	Cypress-Creek-Renewables	2000	12/20/2016	01/09/2017	01/20/2017								Project-Cancelled	RNM	
C	Geneva	SENECA FALLS	4201702	*	14106	Grivity-Renewables, Inc.	1008-4	11/27/2018	02/19/2019	02/21/2019	03/21/2019	06/06/2020	07/26/2020					Project-Cancelled	RNM	
C	Geneva	SENECA FALLS	4201701	*	14290	Newcap	6000	05/13/2020	06/21/2020	06/20/2020	10/23/2020	10/20/2020	01/14/2021					Project-Cancelled	RNM	
C	Geneva	SENECA FALLS	4201701	*	20310	SRE Solar-Design/Build-2, LLC	6000	00/30/2020	00/27/2020	10/17/2020								Project-Cancelled	CDG	
I	Geneva	SENECA FALLS	4201703	x	3127	Shenck Chass	50	12/06/2013										Interconnected	NM	
I	Geneva	SENECA FALLS	4201703	*	13106	Paradise-Energy-Solutions	60	03/12/2018	03/16/2018	03/26/2018								Interconnected	NM	
I	Geneva	SENECA FALLS	4201702	*	14106	Generate Capital, Inc	4000	10/11/2016	10/18/2016	00/09/2016	10/26/2016	10/20/2016	01/20/2019	00/20/2020				Interconnected	CDG	
O	Geneva	SENECA FALLS	4201701	*	24750	Newcap	6200	05/13/2020	06/21/2020	06/20/2020	10/23/2020	10/20/2020	01/14/2021	06/10/2021	03/08/2022			Interconnected	CDG	
O	Geneva	SENECA FALLS	4201702	1	24820	BlueWave Solar	5000	10/11/2023	11/13/2023	12/05/2023	05/13/2024	05/13/2024	08/07/2024					February 2024 SIR deadlines	CDG	
C	Geneva	SENECA ORDANCE	4203502	x	12113	Cypress-Creek-Renewables	5000													















FF	Geneva	WEST GENEVA	4201003	*	48802	Dimension-NY-1-LLC	4800	01/12/2022	01/24/2022	01/27/2022	06/20/2022	06/30/2022	09/16/2022	01/25/2023	07/27/2023	Full-upgrade-payment-received	CDG	
I	Geneva	WEST GENEVA	4201002	*	4629		60	11/02/2019								Interconnected	NM	
I	Geneva	WEST GENEVA	4201001	*	2399		60	05/09/2021	05/14/2012							Interconnected	NM	
I	Geneva	WEST GENEVA	4201002	x	4228	Argos Solar-LLC	800	10/28/2014	10/29/2014	05/11/2015					08/21/2015	Interconnected	RNM	
I	Geneva	WEST GENEVA	4201001	*	5420	QuirkSolar-LLC	68-4	06/22/2016	06/22/2016								Interconnected	NM
I	Geneva	WEST GENEVA	4201002	*	6166	Dynalco Energy-USA	1516	08/22/2016	08/22/2016					04/21/2017	06/16/2017	Interconnected	RNM	
I	Geneva	WEST GENEVA	4201002	*	7720	Qee-Solar	87	03/17/2016	04/06/2016								Interconnected	NM
Q	Geneva	WEST GENEVA	4201001	1	24284	New Energy Equity LLC	3000	06/25/2024	06/26/2024	07/17/2024	08/15/2024	09/03/2024				February 2024 SIR deadlines	CDG	
Q	Geneva	WEST GENEVA	4201001	2	25052	New Energy Equity LLC	5000	10/11/2024	10/15/2024	11/04/2024						February 2024 SIR deadlines	CDG	
C	Ithaca	WEST HILL	4301503	*	24624	Delaware-River-Solar-LLC	6000	08/13/2024	09/03/2024	09/10/2024						Project-Cancelled	CDG	
FF	Ithaca	WEST HILL	4301502	*	20066	Northway-Solar-LLC	6000	08/23/2022	08/30/2022	09/14/2022	09/23/2022	09/28/2022	12/21/2022	04/28/2023	10/20/2023	Full-upgrade-payment-received	RC	
I	Ithaca	WEST HILL	4301502	*	7620	Renovus-Solar	56	03/03/2016	03/03/2016								Interconnected	NM
Q	Ithaca	WEST HILL	4301502	1	24942	Delaware River Solar, LLC	800	09/27/2024	10/01/2024	10/18/2024						February 2024 SIR deadlines	CDG	
C	Mechanicville	WEST LEBANON	4203806	*	10764	YSC-Solar	1080	08/16/2016	08/22/2016	08/26/2016						Project-Cancelled	NM	
C	Mechanicville	WEST LEBANON	4203806	*	14302	MK Electric, Inc.	1000	12/27/2018	02/18/2019	03/01/2019						Project-Cancelled	CDG	
C	Brewster	WEST PATTERSON	4106576	*	6027	Cypress-Creek-Renewables	2000	12/17/2016	12/17/2016	03/02/2016			03/01/2017	10/23/2017		Project-Cancelled	CDG	
C	Brewster	WEST PATTERSON	4106574	*	8192	Omnix-Navitas-Holdings-LLC	1044	04/29/2016	05/06/2016	08/15/2016						Project-Cancelled	NM	
C	Brewster	WEST PATTERSON	4106575	*	10649	Hudson-Solar	116	06/29/2018	06/29/2018	07/06/2018						Project-Cancelled	RNM	
I	Brewster	WEST PATTERSON	4106576	*	16272	Sunrise-Solar-Solutions-LLC	12036	09/17/2019	10/11/2019	10/22/2019						Interconnected	RNM	
I	Brewster	WEST PATTERSON	4106578	*	16712	Sunrise-Power-Solutions	168	11/26/2019	01/10/2020	01/17/2020						Interconnected	NM	
I	Brewster	WEST PATTERSON	4106576	*	16713	Sunrise-Solar-Solutions	130-3	11/26/2019	01/10/2020	01/20/2020						Interconnected	NM	
C	Binghamton	WEST-UNION	8101301	*	5543	Strategic-Finance-Group	1078	06/31/2016	06/03/2016	09/22/2016						Project-Cancelled	RNM	
C	Binghamton	WEST-UNION	8101301	*	5612	Strategic-Finance-Group	1078	06/31/2016	06/03/2016	09/22/2016						Project-Cancelled	RNM	
C	Binghamton	WEST-UNION	8101301	*	5643	Strategic-Finance-Group	1078	06/31/2016	06/03/2016	09/22/2016						Project-Cancelled	RNM	
C	Binghamton	WEST-UNION	8101301	*	5644	Strategic-Finance-Group	1078	06/31/2016	06/03/2016	09/22/2016						Project-Cancelled	RNM	
C	Binghamton	WEST-UNION	8101301	*	5645	Strategic-Finance-Group	1078	06/31/2016	06/03/2016	09/22/2016						Project-Cancelled	RNM	
C	Binghamton	WEST-UNION	8101301	*	71426	Afco-Renewables	4600	10/09/2020	10/16/2020	12/03/2020						Project-Cancelled	CDG	
C	Binghamton	WEST-UNION	8101301	*	20660	Solar-Generation-Project-LLC	2876	11/17/2023	01/03/2023	01/10/2023	03/02/2023	03/10/2023	06/01/2023	10/16/2023		Project-Cancelled	CDG	
C	Binghamton	WEST-UNION	8101301	*	20688	Solar-Generation-Project-LLC	6000	11/21/2023	01/23/2023	01/29/2023	03/06/2023	03/10/2023	06/01/2023	10/16/2023		Project-Cancelled	CDG	
C	Binghamton	WEST-UNION	8101302	*	21360	NETS-Development-LLC	4000	01/26/2024	03/06/2024	03/28/2024	08/23/2024	08/28/2024				Project-Cancelled	CDG	
I	Binghamton	WEST-UNION	8101302	*	46626	Generate-Capital, Inc	4000	10/22/2019	10/28/2019	11/04/2019	11/07/2019	11/08/2019	02/03/2020	06/10/2020	12/01/2020	Interconnected	CDG	
Q	Binghamton	WEST-UNION	8101302	1	23275	BlueWave Solar	3000	01/18/2024	02/12/2024	02/29/2024	03/19/2024	09/03/2024				February 2024 SIR deadlines	CDG	
Q	Binghamton	WEST-UNION	8101302	2	24033	Sol Source Power	5000	05/17/2024	05/23/2024	06/12/2024	07/11/2024	07/22/2024	10/07/2024			February 2024 SIR deadlines	CDG	
Q	Binghamton	WEST-UNION	8101302	3	24345	Sol Source Power	5000	07/03/2024	07/10/2024	07/31/2024	08/28/2024					February 2024 SIR deadlines	CDG	
C	Lancaster	WEST-VARYSBURG	3107501	*	23730	Neamp	6000	03/26/2024		06/09/2024						Project-Cancelled	NM	
C	Lancaster	WEST-VARYSBURG	3107501	*	16676	Delaware-River-Solar-LLC	2360	11/03/2020	11/03/2020	11/17/2020	12/04/2020	12/07/2020	02/09/2021			Project-Cancelled	CDG	
C	Lancaster	WEST-VARYSBURG	3107501	*	17228	Delaware-River-Solar-LLC	4000	02/11/2021	02/16/2021	03/05/2021						Project-Cancelled	CDG	
C	Lancaster	WEST-VARYSBURG	3107501	*	17380	Delaware-River-Solar-LLC	4000	03/01/2021	03/03/2021	03/10/2021	06/07/2023	06/16/2023	09/08/2023			Project-Cancelled	CDG	
C	Lancaster	WEST-VARYSBURG	3107501	*	17461	Delaware-River-Solar-LLC	2060	03/26/2021	03/31/2021	04/14/2021	04/28/2021	04/28/2021	07/23/2021			Project-Cancelled	CDG	
C	Lancaster	WEST-VARYSBURG	3107501	*	20872	Delaware-River-Solar-LLC	4000	11/02/2023	11/12/2023	12/01/2023						Project-Cancelled	CDG	
C	Lancaster	WEST-VARYSBURG	3107501	*	20932	Neamp	5000	10/31/2023	11/05/2023	11/23/2023	02/15/2024	02/19/2024	05/20/2024			Project-Cancelled	CDG	
I	Lancaster	WEST-VARYSBURG	3107501	*	20556	Niagara-Wind-&Solar	60	06/21/2013	06/22/2013							Interconnected	NM	
Q	Lancaster	WEST-VARYSBURG	3107501	1	23201	Delaware River Solar, LLC	4000	12/22/2023	12/28/2023	01/16/2024	02/07/2024	02/15/2024	05/09/2024			February 2024 SIR deadlines	CDG	
Q	Lancaster	WEST-VARYSBURG	3107501	2	23454	New Leaf Energy, Inc.	5000	02/09/2024	03/06/2024	03/25/2024	04/23/2024	04/25/2024	07/22/2024			February 2024 SIR deadlines	CDG	
C	Oneonta	WEST WINFIELD	2306003	*	7414	Delaware-River-Solar-LLC	2000	02/18/2016	02/18/2016	04/28/2016						Project-Cancelled	CDG	
C	Oneonta	WEST WINFIELD	2306004	*	7682	Delaware-River-Solar-LLC	2000	03/08/2016	03/22/2016	07/12/2016						Project-Cancelled	CDG	
C	Oneonta	WEST WINFIELD	2306005	*	10886	Delaware-River-Solar-LLC	2000	09/09/2016	09/12/2016	09/13/2016						Project-Cancelled	NM	
C	Oneonta	WEST WINFIELD	2306006	*	14811	Paradise-Energy-Solutions	1116	08/26/2023	08/11/2023							Project-Cancelled	RNM	
C	Oneonta	WEST WINFIELD	2306007	*	16311	Qee-Solar	660	06/04/2020	06/23/2020	06/17/2020	12/04/2020	12/07/2020	02/16/2021			Project-Cancelled	CDG	
C	Oneonta	WEST WINFIELD	2306011	x	21077	Delaware-River-Solar-LLC	5000	11/27/2023	01/31/2023	02/16/2023						Project-Cancelled	CDG	
C	Oneonta	WEST WINFIELD	2306010	*	21288	Delaware-River-Solar-LLC	6000	02/27/2023	02/28/2023	03/17/2023						Project-Cancelled	CDG	
C	Oneonta	WEST WINFIELD	2306011	*	21289	Delaware-River-Solar-LLC	6000	02/27/2023	02/28/2023	03/17/2023						Project-Cancelled	CDG	
C	Oneonta	WEST WINFIELD	2306010	*	21421	Delaware-River-Solar-LLC	6000	02/14/2023	03/07/2023	03/23/2023	06/02/2023	06/26/2023	08/21/2023			Project-Cancelled	CDG	
C	Oneonta	WEST WINFIELD	2306010	*	21473	Delaware-River-Solar-LLC	6000	02/14/2023	03/07/2023	03/23/2023	06/02/2023	06/26/2023	08/21/2023			Project-Cancelled	CDG	
C	Oneonta	WEST WINFIELD	2306010	*	21472	Delaware-River-Solar-LLC	6000	02/14/2023	03/07/2023	03/23/2023	06/02/2023	06/26/2023	08/21/2023			Project-Cancelled	CDG	
C	Oneonta	WEST WINFIELD	2306010	*	21461	Delaware-River-Solar-LLC	6000	02/14/2023	03/07/2023	03/23/2023	06/02/2023	06/26/2023	08/21/2023			Project-Cancelled	CDG	
Q	Oneonta	WEST WINFIELD	2306010	1	21060	Delaware River Solar, LLC	5000	01/25/2023	01/27/2023	02/14/2023	05/17/2024	05/20/2024	08/14/2024	02/06/2024		February 2024 SIR deadlines	CDG	
C	Binghamton	WHIG ST	8102201	*	10662	Delaware-River-Solar-LLC	2000	07/18/2016	07/26/2016	07/28/2016	08/18/2016	08/23/2016	10/26/2016			Project-Cancelled	RNM	
C	Binghamton	WHIG ST	8102201	*	14670	GM Energy	360	11/24/2024	11/24/2024							Project-Cancelled	CDG	
Q	Binghamton	WHIG ST	8102201	1	23464	New Energy Equity LLC	2549	06/24/2020	02/15/2024	03/05/2024	03/28/2024	04/09/2024	07/02/2024	11/13/2024		February 2024 SIR deadlines	CDG	
C	Elmira	WHISKEY CREEK	6204648	*	16884	Delaware-River-Solar-LLC	2806	11/13/2019	11/18/2019	11/20/2019	12/06/2019	11/03/2020	03/06/2020			Project-Cancelled	CDG	
C	Elmira	WHISKEY CREEK	6204648	*	16906	Delaware-River-Solar-LLC	800	02/07/2022	02/26/2022	04/12/2022	06/03/2022	06/04/2022	07/26/2022			Project-Cancelled	CDG	
C	Elmira	WHISKEY CREEK	6204648	*	10610	Delaware-River-Solar-LLC	2000	06/31/2022	06/01/2022	06/14/2022						Project-Cancelled	CDG	
C	Elmira	WHISKEY CREEK	6204648	*	20329	Dynalco Energy-Solutions-LLC	4999	08/17/2023	08/22/2023	08/31/2023	07/22/2023	07/28/2023	10/18/2023			Project-Cancelled	CDG	
C	Elmira	WHISKEY CREEK	6204648	*	21691	BMR Energy	6000	04/05/2023	04/12/2023	04/29/2023	01/10/2023	01/11/2023	10/30/2023			Project-Cancelled	CDG	
Q	Elmira	WHISKEY CREEK	5204545	1	20674	Renovus Solar	250	11/18/2022	01/12/2023	01/18/2023						February 2024 SIR deadlines	CDG	
Q	Elmira	WHISKEY CREEK	5204545	2	21437	RIC Energy	5000	02/06/2024	02/12/2024	02/29/2024	07/10/2024	07/11/2024	10/02/2024			February 2024 SIR deadlines	CDG	
Q	Elmira	WHISKEY CREEK	5204545	3	23566	BMR Energy	5000	03/05/2024	03/11/2024	03/28/2024	04/03/2024	04/09/2024	07/02/2024			February 2024 SIR deadlines	CDG	
Q	Elmira	WHISKEY CREEK	5204545	4	23567	BMR Energy	5000	03/05/2024	03/12/2024	04/01/2024	04/03/2024	04/09/2024	07/02/2024			February 2024 SIR deadlines	NM	
C	Liberty	WHITE LAKE	2403261	*	7214	Cypress-Creek-Renewables	2000	01/21/2016	01/20/2016	05/09/2016						Project-Cancelled	NM	
C	Liberty	WHITE LAKE	2403262	*	7268	Cypress-Creek-Renewables	2000	02/08/2016	02/08/2016	02/25/2016			06/30/2017	11/17/2017		Project-Cancelled	CDG	
C	Liberty	WHITE LAKE	2403263	*	7413	Cypress-Creek-Renewables	2000	02/08/2016	02/10/2016	05/24/2016						Project-Cancelled	NM	
C	Liberty	WHITE LAKE	2403261	*	7608	Delaware-River-Solar-LLC	2000	02/26/2016	02/26/2016	05/17/2016						Project-Cancelled	NM	
C	Liberty	WHITE LAKE																

C	Binghamton	WHITNEY POINT	8102604	*	22115	Outsite,Inc.	4850	03/06/2023	08/02/2023	08/18/2023	10/03/2023	10/05/2023	01/10/2024	Project-Cancelled	CDG	
I	Binghamton	WHITNEY POINT	8102602	*	3726		60	02/25/2014						Interconnected	NM	
C	Binghamton	WILET	8104401	*	141049	Cypress Creek Renewables	2000	10/12/2016	10/10/2016	10/20/2016				Project-Cancelled	RNM	
C	Binghamton	WILET	8104401	*	111286	Cypress Creek Renewables	2000	10/27/2016	10/31/2016	11/03/2016				Project-Cancelled	RNM	
C	Binghamton	WILET	8104403	*	12783	Renewable Power Holdings LLC	6000	08/20/2018	08/10/2018	09/24/2018				Project-Cancelled	CDG	
C	Binghamton	WILET	8104404	*	13923	Delaware River Solar,LLC	4988	09/21/2018	09/26/2018	10/10/2018				Project-Cancelled	CDG	
C	Binghamton	WILET	8104404	*	16802	Our-Generation	2000	01/13/2020	01/30/2020	02/05/2020	04/08/2020	04/23/2020	07/13/2020	Project-Cancelled	CDG	
C	Binghamton	WILET	8104404	*	16586	TJH-Clean-Energy	6000	02/10/2020	02/18/2020	02/27/2020	04/13/2020	04/15/2020	06/03/2020	Project-Cancelled	CDG	
C	Binghamton	WILET	8104403	*	16900	NSF-GreenHutah-Site-1-LLC	6000	03/16/2020	04/01/2020	04/14/2020	04/23/2020	04/23/2020	07/10/2020	Project-Cancelled	CDG	
C	Binghamton	WILET	8104402	*	16006	NSF-GreenHutah-Site-2-LLC	6000	03/16/2020	04/01/2020	04/16/2020	04/23/2020	04/23/2020	07/10/2020	Project-Cancelled	CDG	
C	Binghamton	WILET	8104402	*	16002	NSF-GreenHutah-Site-2-LLC	6000	03/16/2020	04/01/2020	04/16/2020	04/23/2020	04/23/2020	07/10/2020	Project-Cancelled	CDG	
C	Binghamton	WILET	8104402	*	16098	NSF-GreenHutah-Site-2-LLC	3200	03/16/2020	04/01/2020	04/16/2020	04/23/2020	04/23/2020	07/10/2020	Project-Cancelled	CDG	
C	Binghamton	WILET	8104403	*	16067	Renewable Power Holdings-LLC	4996.5	03/14/2020	04/17/2020	04/30/2020				Project-Cancelled	CDG	
C	Binghamton	WILET	8104401	*	16067	Solar-Flow-Network-LLC-	3000	03/24/2020	03/28/2020	03/14/2020	03/20/2020	03/20/2020		Project-Cancelled	CDG	
C	Binghamton	WILET	8104401	*	16203	ClearPath-Energy	6000	06/20/2020	06/24/2020	06/27/2020	08/21/2020	08/27/2020	09/16/2020	Project-Cancelled	CDG	
C	Binghamton	WILET	8104402	*	16056	Newamp-Solar-LLC	6000	06/10/2020	06/13/2020	06/29/2020	07/14/2020	07/14/2020	10/06/2020	Project-Cancelled	CDG	
C	Binghamton	WILET	8104402	*	16055	Abundant-Solar-Energy	6000	06/03/2020	07/01/2020	07/20/2020	08/16/2020	08/22/2020	11/19/2020	Project-Cancelled	CDG	
C	Binghamton	WILET	8104402	*	16056	Abundant-Solar-Energy	6000	06/03/2020	07/01/2020	07/20/2020	08/16/2020	08/22/2020	11/19/2020	Project-Cancelled	CDG	
C	Binghamton	WILET	8104404	*	16067	Dimension-NV-1-LLC	6000	07/28/2020	08/08/2020	08/15/2020				Project-Cancelled	CDG	
C	Binghamton	WILET	8104402	*	20064	VC-Renewables-LLC	4800	08/12/2020	08/16/2020	08/26/2020	08/26/2020	08/30/2020	11/17/2020	Project-Cancelled	CDG	
C	Binghamton	WILET	8104401	*	20143	New-Leaf-Energy-Inc	6000	09/03/2022	10/24/2022	11/09/2022				Project-Cancelled	CDG	
C	Binghamton	WILET	8104401	*	20144	New-Leaf-Energy-Inc	6000	09/03/2022	10/24/2022	11/03/2022				Project-Cancelled	CDG	
C	Binghamton	WILET	8104402	*	20566	Abundant-Solar-Power-Inc	6000	11/03/2022	11/08/2022	11/26/2022	12/29/2022	01/03/2023	03/23/2023	Project-Cancelled	CDG	
C	Binghamton	WILET	8104402	*	21180	Cipriani-Energy-Group-Corp.	2350	02/02/2023	02/27/2023	03/16/2023				Project-Cancelled	CDG	
C	Binghamton	WILET	8104402	*	21262	Catalytic	6000	02/16/2023	02/21/2023	02/26/2023				Project-Cancelled	CDG	
C	Binghamton	WILET	8104401	*	21438	New-Evo-Energy	4700	05/03/2023	05/04/2023	05/25/2023	06/02/2023	06/08/2023	09/01/2023	Project-Cancelled	CDG	
C	Binghamton	WILET	8104401	*	21676	DC-New-York-CS-LLC	2800	05/04/2023	05/10/2023	05/28/2023				Project-Cancelled	CDG	
C	Binghamton	WILET	8104401	*	21648	DC-New-York-CS-LLC	1600	06/03/2023	06/16/2023	06/01/2023				Project-Cancelled	CDG	
C	Binghamton	WILET	8104401	*	21654	DC-New-York-CS-LLC	2000	06/02/2023	06/16/2023	06/01/2023				Project-Cancelled	CDG	
C	Binghamton	WILET	8104401	*	21406	DC-New-York-CS-LLC	1600	06/02/2023	06/16/2023	06/01/2023				Project-Cancelled	CDG	
C	Binghamton	WILET	8104401	*	21726	Delaware-River-Solar-LLC	6000	06/17/2023	06/30/2023	06/16/2023				Project-Cancelled	CDG	
C	Binghamton	WILET	8104401	*	21772	Delaware-River-Solar-LLC	6000	06/17/2023	06/30/2023	06/16/2023				Project-Cancelled	CDG	
C	Binghamton	WILET	8104402	*	21681	Newamp	6000	04/17/2023	06/07/2023	06/29/2023				Project-Cancelled	CDG	
C	Binghamton	WILET	8104401	*	22400	New-Leaf-Energy-Inc	2040	10/03/2023	10/24/2023	11/09/2023	11/24/2023	12/12/2023	03/10/2024	Project-Cancelled	CDG	
C	Binghamton	WILET	8104402	*	22274	Newamp	16000	07/04/2023	04/07/2023	11/02/2023				Project-Cancelled	CDG	
C	Binghamton	WILET	8104401	*	22028	Leigh-McEntire	6000	11/02/2023	11/14/2023	12/04/2023				Project-Cancelled	CDG	
C	Binghamton	WILET	8104401	*	22029	Leigh-McEntire	6000	11/03/2023	11/14/2023	12/04/2023				Project-Cancelled	CDG	
FF	Binghamton	WILET	8104402	*	16900	Full-Upgrade-Energy	6000	02/07/2023	02/10/2023	02/14/2023	10/28/2024	10/20/2024	06/01/2023	10/26/2023	Full-upgrade-payment-received	CDG
I	Binghamton	WILET	8104401	*	16886	Our-Generation	6000	04/10/2020	04/21/2020	04/20/2020	03/05/2020	06/24/2020	10/06/2020	04/27/2021	Interconnected	CDG
Q	Binghamton	WILET	8104402	1	23179	Catalytic	5000	12/21/2023	01/02/2024	01/22/2024	02/07/2024	02/08/2024	04/29/2024	February 2024 SIR deadlines	NM	
I	Auburn	WILET-BELTOWN TAP	4404001	*	1650	Martin-Energy-Group-LLC	1000	09/20/2019	09/19/2019	09/25/2019				Interconnected	NM	
C	Ithaca	WILSEYVILLE	4304001	*	13080	Delaware-River-Solar-LLC	2000	03/05/2018	03/30/2018	03/30/2018	04/05/2018	04/09/2018		Project-Cancelled	CDG	
C	Oneonta	WINDHAM	2308240	*	16714	Empower-Solar	2000	09/02/2020	10/05/2020	10/15/2020	12/10/2020	12/10/2020	02/10/2021	Project-Cancelled	NM	
C	Oneonta	WINDHAM	2308240	*	16741	Borrego-Solar	6000	06/03/2021	06/03/2021	06/21/2021				Project-Cancelled	CDG	
C	Oneonta	WINDHAM	2308240	*	17642	Borrego-Solar	6000	06/03/2021	06/03/2021	06/21/2021				Project-Cancelled	CDG	
C	Oneonta	WINDHAM	2308240	*	18002	Empower-Solar	6000	09/24/2020	09/17/2020	09/21/2020				Project-Cancelled	CDG	
C	Oneonta	WINDHAM	2308240	*	21446	Agriko	4000	02/13/2023	02/27/2023	04/12/2023	06/19/2023	06/24/2023	09/09/2023	Project-Cancelled	CDG	
C	Oneonta	WINDHAM	2308240	*	21440	Agriko	4600	02/13/2023	03/27/2023	04/13/2023	06/19/2023	06/24/2023	09/09/2023	Project-Cancelled	CDG	
C	Oneonta	WINDHAM	2308240	*	23006	CTEC-Solar-LLC	4000	11/16/2023	11/21/2023	12/11/2023				Project-Cancelled	CDG	
Q	Oneonta	WINDHAM	2308240	1	23243	CTEC Solar LLC	4000	01/03/2024	01/05/2024	01/23/2024	09/16/2024	09/16/2024		February 2024 SIR deadlines	CDG	
C	Binghamton	WINDSOR	8103881	*	29028	Newamp	6000	12/04/2023	12/20/2023	01/10/2024	04/02/2024	04/02/2024	06/26/2024	Project-Cancelled	CDG	
C	Binghamton	WINDSOR	8103801	1	21899	Town of Greece	4000	06/07/2023	06/14/2023	07/03/2023	04/18/2024	04/22/2024	07/17/2024	February 2024 SIR deadlines	CDG	
Q	Binghamton	WINDSOR	8103801	2	24154	Sol Source Power	5000	06/07/2024	06/17/2024	07/03/2024	07/29/2024	08/08/2024		February 2024 SIR deadlines	CDG	
C	Elmira	WOODHULL	6202628	*	14206	Delaware-River-Solar-LLC	3741	12/17/2018	12/20/2018	12/26/2018				Project-Cancelled	CDG	
C	Elmira	WOODHULL - ELMIRA	6202628	*	10343	Delaware-River-Solar-LLC	2000	06/14/2016	06/16/2016	06/29/2016	07/13/2016	07/13/2016	09/14/2016	Project-Cancelled	RNM	
C	Elmira	WOODHULL - ELMIRA	6202628	*	10346	Delaware-River-Solar-LLC	2000	06/14/2016	06/16/2016	06/29/2016				Project-Cancelled	NM	
C	Elmira	WOODHULL - ELMIRA	6202628	*	10342	Delaware-River-Solar-LLC	2000	06/14/2016	06/16/2016	06/29/2016				Project-Cancelled	NM	
C	Plattsburgh	WOODRUFF POND	4601602	*	16103	Newamp	6000	03/10/2020	03/20/2020	04/01/2020	04/15/2020	04/16/2020		Project-Cancelled	CDG	
C	Plattsburgh	WOODRUFF POND	4601601	*	16076	QVA-Solar-Inc	6000	03/10/2020	03/20/2020	04/01/2020	04/03/2020	04/15/2020	06/26/2020	Project-Cancelled	CDG	
C	Plattsburgh	WOODRUFF POND	1501501	*	18516	Newamp	3600	07/28/2020	08/07/2020	08/25/2020	10/27/2021	10/29/2021	04/02/2021	Project-Cancelled	CDG	
C	Plattsburgh	WOODRUFF POND	4601601	*	17886	Delaware-River-Solar-LLC	6000	06/25/2021	06/29/2021	07/16/2021				Project-Cancelled	CDG	
C	Plattsburgh	WOODRUFF POND	4601601	*	21695	Alternative-Energy-Construction-Devices-Group	4600	05/10/2023	05/05/2023	05/10/2023				Project-Cancelled	CDG	
I	Plattsburgh	WOODRUFF POND	4601602	*	42208	Tecon-Engineering	62.5	08/02/2017	08/06/2017	08/16/2017	08/03/2023	08/09/2023	11/03/2023	Interconnected	NM	
C	Oneonta	WOODS CORNERS	2308312	*	10208	Solar-City-Corp	1002	06/23/2016	06/29/2016	06/29/2016	07/26/2016	07/29/2016	10/06/2016	Project-Cancelled	RNM	
C	Oneonta	WOODS CORNERS	2308312	*	13017	Delaware-River-Solar-LLC	6000	09/10/2018	10/22/2018	10/08/2018				Project-Cancelled	CDG	
C	Oneonta	WOODS CORNERS	2308312	*	13016	Delaware-River-Solar-LLC	6000	09/10/2018	10/22/2018	10/08/2018				Project-Cancelled	CDG	
C	Oneonta	WOODS CORNERS	2308312	*	14308	Delaware-River-Solar-LLC	6000	12/10/2018	12/26/2018	01/03/2019	03/08/2019			Project-Cancelled	CDG	
C	Oneonta	WOODS CORNERS	2308312	*	14640	Greenwood-Energy	6000	04/08/2019	04/10/2019	04/26/2019				Project-Cancelled	RNM	
C	Oneonta	WOODS CORNERS	2308312	*	14616	Greenwood-Energy	6000	11/08/2019	11/26/2019	12/04/2019				Project-Cancelled	CDG	

C	Elmira	YAWGER RD	5208162	*	23299	Carson-Power-LLC	5000	01/15/2024	01/22/2024	02/08/2024	03/06/2024	03/22/2024	06/17/2024	Project-Cancelled	CDG	
C	Elmira	YAWGER RD	5208162	*	23284	JAG-New-Energy-LLC	2126	01/29/2024	02/07/2024	02/27/2024				Project-Cancelled	CDG	
C	Elmira	YAWGER RD	5208162	*	23280	JAG-New-Energy-LLC	6000	01/29/2024	02/09/2024	02/27/2024				Project-Cancelled	CDG	
C	Elmira	YAWGER RD	5208162	x	23630	New-Energy-Equity	3473	03/14/2024	03/18/2024	04/08/2024				Project-Cancelled	CDG	
C	Elmira	YAWGER RD	5208162	*	24584	New-Energy-Equity	2478	08/07/2024	08/08/2024	08/26/2024				Project-Cancelled	CDG	
C	Elmira	YAWGER RD	5208162	*	24623	Abundant-Solar-Power-Inc.	2260	01/29/2024	08/09/2024	08/28/2024				Project-Cancelled	CDG	
I	Elmira	YAWGER RD	5208162	*	7290	Atlas-Power-LLC	2000	02/14/2016	02/16/2016	05/03/2016		02/09/2017	08/18/2017	Interconnected	CDG	
I	Elmira	YAWGER RD	5208162	*	7862	Atlas-Power-LLC	1700	02/22/2016	02/22/2016			03/01/2017	10/26/2017	Interconnected	CDG	
I	Elmira	YAWGER RD	5208162	*	7863	Atlas-Power-LLC	4000	02/22/2016	02/22/2016	06/08/2016	06/29/2020	07/07/2020	09/25/2020	Interconnected	CDG	
I	Elmira	YAWGER RD	5208161	x	16206	Nexamp-Inc.	4390	05/18/2020	06/11/2020	06/17/2020			01/15/2021	07/19/2021	Interconnected	RNM
C	Liberty	YULAN	2403404	*	16064	BCW-Renewables	1006	07/12/2019	07/31/2019	08/15/2019	09/04/2019	09/09/2019	01/02/2020	Project-Cancelled	CDG	
C	Liberty	YULAN	2403404	*	16799	BCW-Renewables	2626	12/16/2019	01/16/2020	01/22/2020				Project-Cancelled	CDG	

TOTAL NUMBER OF PROJECTS IN QUEUE:	293
TOTAL NUMBER OF PROJECTS 100% FUNDED / IN CONSTRUCTION:	162
TOTAL NUMBER OF PROJECTS INTERCONNECTED:	510
TOTAL NUMBER OF PROJECTS CANCELLED / REMOVED FROM QUEUE:	1993
TOTAL:	2958